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PREFACE 

 

The U.S. Department of Energy (DOE) has approved this Standard for use by DOE and its 
contractors. 

This Standard provides the Department’s expectations for incorporating safety-in-design into 
new or major modifications to DOE hazard category 1, 2, and 3 nuclear facilities, the intended 
purpose of which involves the handling of hazardous materials, both radiological and chemical, 
in a way that provides adequate protection for the public, workers, and the environment.  The 
Standard implements the safety-in-design philosophies listed in DOE Order 413.3A, Project 
Management, and incorporates the facility safety criteria listed in DOE O 420.1B, Facility 
Safety, as a key foundation for safety-in-design determinations. 

The requirements provided in the above DOE Orders and the expectations in this Standard 
ensure identification of hazards early in the project and the use of an integrated team approach to 
design safety into the facility.  The basic safety-in-design precepts are as follows: 

• appropriate and reasonably conservative safety structures, systems, and components are 
included early in project designs;  

• project cost estimates include these structures, systems, and components; and 

• project risks associated with the selections are specified for informed risk decision 
making by the Project Approval Authorities.  

A working group of about 25 design and safety experts representing DOE and the Energy 
Facility Contractors Group (EFCOG) Working Groups on Safety Analysis, Engineering 
Practices, and Project Management developed this Standard. 

The Standard does not instruct designers how to design nor instruct safety personnel how to 
perform safety analyses. Rather, the Standard provides guidance on how these two disciplines 
and project management can interface and work together to incorporate safety into design. 

Some of the key concepts that the teams have developed and included in the Standard are the 
following. 

• The importance of the Integrated Project Team (IPT), supported by the design contractor, 
including a Safety Design Integration Team (SDIT).  The SDIT comprises both safety 
and design subject matter experts and is the heart of the safety and design integration 
effort. 

• The development of a Safety Design Strategy (SDS) that provides a roadmap for 
strategizing how important safety issues will be addressed in the design and in the 
development of key safety documentation.  The SDS should be initiated during the 
preconceptual design stage and updated and refined through the conceptual design stage.  
The SDS also becomes part of the Project Execution Plan. 

• The development, in the conceptual design stage, of facility-level Design Basis Accidents 
(DBA) that provide the necessary input to the identification and classification of 
important safety functions.  These classifications (i.e., Safety Class, Safety Significant, 
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seismic design basis) provide design expectations for safety structures, systems, and 
components (SSC). 

• The development of objective radiological criteria for safety and design classification of 
SSCs.  These criteria relate to public and collocated worker safety design considerations. 

• The identification and application of nuclear safety design criteria as provided by DOE O 
420.1B and its associated guides. 

• The development of guidance for the preparation of a Conceptual Safety Design Report 
(CSDR), a Preliminary Safety Design Report (PSDR), and the Preliminary Documented 
Safety Analysis (PDSA).  These reports are required by DOE O 413.3A for new or major 
modifications of DOE hazard category 1, 2, and 3 nuclear facilities.  They must be 
approved by DOE as part of the project approvals to proceed to the next design or 
construction phase.  The intent of these reports and their approval is to ensure that the 
directions and decisions made regarding project safety are explicitly identified and dealt 
with in early stages of design.  The objective is to reduce the likelihood of costly late 
reversals of design decisions involving safety. 

• The definition of a Risk and Opportunities document that recognizes the risks of 
proceeding at early stages of design (especially conceptual design) on the basis of 
incomplete knowledge or assumptions regarding safety issues and the opportunities that 
may arise during preliminary and final design to reduce costs through alternative or 
refined design concepts or better knowledge regarding the uncertainties.  This document 
is intended to be input to the Risk Management Plan for a project. 

These key elements of the Standard have several intersections and possible overlaps with the 
series of guides for the implementation of DOE O 413.3A.  These guides should also be 
consulted for more complete information on the associated activities and documents. 

Nuclear safety basis documents required by Title 10, Code of Federal Regulations (CFR) Part 
830, Nuclear Safety Management, Subpart B, Safety Basis Requirements, for new projects and 
major modifications should be developed consistent with the expectations and guidance in this 
Standard.  
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SAFETY DESIGN GUIDING PRINCIPLES 

 

1. DOE Order 420.1B, Facility Safety, must be utilized and addressed in all design activities.  
Design teams should be able to clearly articulate strategies in the design that address 
DOE O 420.1B expectations and include them in the design/safety basis information. 

2. Control selection strategy to address hazardous material release events should be based on 
the following at all stages of design development. 

• Minimization of hazardous materials (material at risk) is the first priority. 

• Safety structures, systems, and components (SSC) are preferred over Administrative 
Controls. 

• Passive SSCs are preferred over active SSCs. 

• Preventative controls are preferred over mitigative controls. 

• Facility safety SSCs are preferred over personal protective equipment. 

• Controls closest to the hazard may provide protection to the largest population of 
potential receptors, including workers and the public. 

• Controls that are effective for multiple hazards can be resource effective. 

3. Design standards incorporated into the DOE O 420.1B guides are to be followed unless 
specific exceptions are taken to the codes listed and approved by DOE. 

4. The risk and opportunity analysis must include consideration of the safety-in-design 
approaches selected to address project contingencies and must include appropriate mitigation 
strategies for the safety-in-design approaches selected. 

5. Early project decisions on a technical approach should be conservative to establish 
appropriate cost and schedule baselines for the project. 

6. The Critical Decision (CD) packages must portray safety-item selections, bases, risks, and 
opportunities, with proposed mitigation strategies and cost and contingencies, to enable 
informed risk decision making by the project approval authorities regarding the project 
technical basis and cost. 

7. The project team must include appropriate expertise and be established early in the project 
cycle. 

8. Safety personnel must be used from the onset of project planning to help ensure that 
appropriate hazards and techniques for hazard management are considered (e.g., material-at-
risk [MAR] limitation, prevention techniques, and operationally effective design solutions). 

9. Important safety functions, including facility building confinement, confinement ventilation 
approach and systems, fire protection strategies and systems, security requirements, life- 
safety considerations, emergency power systems, and associated seismic design criteria 
should be addressed as early as possible in the project. 
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10. Details may not be available in early project stages to identify all hazards and needed safety 
controls.  The safety design team should strive to ensure sufficient process definition is 
available, particularly at the conceptual and preliminary design stages, to enable major safety 
cost drivers to be included in the design documentations along with their associated safety 
functions and design criteria.  The team should also identify the risks and opportunities 
associated with the selections identified and should develop mitigation strategies that are 
included in the cost-estimate contingencies. 

11. All stakeholders are important to the process. Stakeholder issues should be identified early 
and resolved. 

12. The project is expected to evolve over time, and the project safety basis and design basis are 
also expected to evolve.  The expectation is that within this evolution process, unanticipated 
issues will be minimized. 

13. To ensure that the project/facility configuration can be managed appropriately, the basis for 
decisions related to safety should be clearly documented. This includes decisions related to 
controls selection, MAR, process options, inputs, assumptions, and similar decisions.  
Documentation allows later decisions to modify the design or safety basis to be based on 
knowledge of the original decision rather than on current understanding of the issue, only.  
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DEFINITIONS 

 
Conceptual Safety Design Report (CSDR) – This document, approved by DOE in a Safety 
Validation Report (SVR), documents the preliminary safety positions adopted during conceptual 
design and demonstrates that they form a reasonably conservative basis to proceed to preliminary 
design. The preliminary hazards analysis, the sufficiency of the control suites selected, 
approaches being taken for the DOE O 420.1B design criteria applicable to the project, and a 
summary of the key risks and opportunities of the strategies selected are examples of items 
discussed in the CSDR. 

Documented Safety Analysis (DSA) – The document that describes (along with the Technical 
Safety Requirements document) the safety basis for hazard category 1, 2, and 3 DOE nuclear 
facilities required by 10 CFR 830, Subpart B. 

Integrated Project Team (IPT) – A multi-disciplined team that is formed to facilitate decision 
making at all phases of a project’s life cycle.  Team membership will change as the project 
evolves, and subgroups to the IPT may be chartered for specific tasks or deliverables.  The IPT 
may be composed of both Federal and contractor (or subcontractor) personnel, and it will support 
and report to the Federal Project Director.  For complex or hazardous projects, a subordinate 
contractor IPT may be formed to support the Federal IPT and Project Director.  

Preliminary Documented Safety Analysis Report (PDSA) – For new nuclear facilities and 
major modifications, this is the principal safety basis for the DOE decision to authorize design, 
procurement, construction, and pre-operational testing. The PDSA is required by 10 CFR 
830.206 and may need updating to sustain the reliability of the information therein, until such 
time as it is superseded by a DSA.  

Preliminary Hazards Analysis (PHA) – This document provides a broad hazard-screening tool 
that includes a review of the types of operations that will be performed in the proposed facility 
and identifies the hazards associated with these types of operations and facilities. The results of 
the PHA are used to determine the need for additional, more detailed analysis; serve as a 
precursor where further analysis is deemed necessary; and serve as a baseline hazard analysis 
when further analysis is not indicated. The PHA is most applicable in the conceptual design 
stage, but it is also useful for existing facilities and equipment that have not had an adequate 
baseline hazard analysis. 

Preliminary Safety Design Report (PSDR) – This document is developed during Preliminary 
Design and updates and provides additional site and design details to those provided in the 
CSDR. The PSDR follows the format and content of the PDSA produced during final design. 

Process Hazards Analysis (PrHA) – This analysis supports the PDSA development during 
Preliminary and Final Design and identifies the types and magnitudes of hazards that are 
anticipated in the facility. 

Safety Design Strategy (SDS) – The SDS provides details to support the safety basis initial 
development during conceptual design and documents all applicable safety-in-design 
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expectations for the early project phases.  It should be included in, or be referenced from the 
Project Execution Plan.   

Safety-in-Design – The process of identifying and incorporating appropriate structures, systems, 
and components (SSC) and their associated safety functions and design criteria into the project 
design and cost estimates to provide adequate protection for workers and the public. 

Safety-in-Design Integration Team (SDIT) – This team, when established, is a component of 
either the Federal or the Contractor Integrated Project Team (IPT) to ensure the integration of 
safety into the design process. The composition of the team is adjusted as necessary to ensure the 
proper technical representation commensurate with the analyzed hazards and the specific project 
phase. The SDIT ultimately supports decisions to be made by the Federal Project Director. 

Safety Validation Report (SVR) – The report prepared by DOE that documents DOE review 
and approval of the Conceptual Safety Design Report and the Preliminary Safety Design Report.  

Safety Evaluation Report (SER) – The report prepared by DOE that documents DOE review 
and approval of the Preliminary Documented Safety Analysis and the Documented Safety 
Analysis. 
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1.0 INTRODUCTION 

 

1.1 Background 

Federal program and project managers are accountable for the planning, 
programming, budgeting, and acquisition of capital assets.  The principal DOE goal is 
to deliver capital assets on schedule, within budget, and fully capable of meeting 
mission performance and environment, safety, and health standards.  DOE Federal 
program and project managers are responsible for managing capital asset projects 
with integrity and in compliance with applicable laws and contractual provisions.  
Major DOE objectives include obtaining quality products, ensuring timeliness of 
performance, controlling cost, and preventing or mitigating adverse events.  To 
achieve these goals, Federal program and project managers assemble an integrated 
team that includes other DOE functional areas, such as budget, financial, legal, safety, 
and contracting, to assist them with the planning, programming, budgeting, and 
acquisition of capital assets. 

DOE Order 413.3A, Program and Project Management for the Acquisition of Capital 
Assets, was developed to implement the DOE acquisition policy and Office of 
Management and Budget (OMB) Circulars1 regarding planning, budgeting, and 
acquisition of capital assets; management accountability and control; financial 
management; and management of Federal information resources.  The process, 
described in the Order and associated DOE directives and guidance2 and implemented 
by DOE organizational elements, is referred to as the DOE Acquisition Management 
System. 

A fundamental element that is necessary to achieve the DOE goal for capital asset 
acquisition is the integration of safety throughout the DOE Acquisition Management 
System. This Standard supports the DOE objective by providing guidance on those 
actions and processes important for integrating safety into the acquisition process for 
DOE hazard category 1, 2, and 3 nuclear facilities. Integrating safety into design is 
more than just developing safety documents that are accepted by the design function 
and organization: it requires that safety be understood by and integrated into all 
functions and processes of the project.  Therefore, this Standard identifies 
organizational needs, interfaces, methodologies, and documentation strategies that 
might support proper integration.  In addition, the Standard provides format and 
content guidance for the development of safety documentation required by DOE O 
413.3A (or successor document)3 and 10 CFR Part 830, DOE Nuclear Safety 
Management Rule.  These required documents include the Conceptual Safety Design 
Report (CSDR), Preliminary Safety Design Report (PSDR), and Preliminary 
Documented Safety Analysis (PDSA). The Standard provides information and the 

                                                 
1 OMB Circulars A-11 (Part 3), A-123, A-127, and A-130. 
2 The DOE Office of Engineering and Construction Management (OECM) also publishes Project Management 
Practices that are available on the OECM web page: oecm.energy.gov.  
3 The application and use of any revision to DOE O 413.3A will be determined by DOE for any ongoing 
project.  
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methodology for identifying and analyzing hazards, selecting and classifying 
appropriate safety systems and controls, and integrating safety personnel at pertinent 
phases of project initiation, definition, and execution.    

 

1.2 Applicability 

This Standard applies to the design and construction of the following:  

• new DOE hazard category 1, 2, and 3 nuclear facilities; 

• major modifications to DOE hazard category 1, 2, and 3 nuclear facilities (as 
defined by 10 CFR Part 830); and 

• other modifications to DOE hazard category 1, 2, and 3 nuclear facilities 
managed under the requirements of DOE O 413.3A.   

The activities and processes in this Standard may be applied to new facilities and to 
modifications to those facilities not listed above. 

DOE O 413.3A (or successor document) fundamentally establishes the roles, 
responsibilities, and requirements for the Department in the DOE Acquisition 
Management System.  The tasks, deliverables, and suggested tools in this Standard 
are primarily for DOE contractors, unless they are specifically identified as DOE 
actions.  

 

1.3 Purpose 

This Standard provides guidance on activities, processes, and methodologies by 
which safety considerations can be integrated into the early design activities for the 
facilities or projects defined in Section 1.2.  DOE intends for this Standard to be 
implemented and complied with for its complex and hazardous nuclear projects.  As 
such, it should be included in contract terms and conditions or otherwise formally 
directed to contractors.   

 

1.4 Must and Should 

The verbs "must" and "should" are used throughout this Standard.  If this Standard is 
listed as a contract requirement, or otherwise directed by DOE for a facility or 
project, the DOE contractor or other organization required to meet this Standard must 
comply with all of the applicable provisions that include the word "must."  Provisions 
that use the word "should" are not required but they are recommended, particularly 
for complex or hazardous activities.  

 

1.5 Supplementary Guidance Documents 

Office of Engineering and Construction Management (OECM) guidance documents 
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and other appropriate guides developed in support of DOE O 413.3A should be 
referred to and used in conjunction with this Standard to enhance safety integration 
into project management processes and decisions.   
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2.0 PROJECT INTEGRATION AND PLANNING 

 

DOE O 413.3A, Section 5k (5), requires the DOE Federal Project Director to form an 
Integrated Project Team (IPT).  Subgroups to the IPT may be chartered during the project, 
including a Contractor Integrated Project Team (CIPT) led by the Project Manager, as well as 
subgroups to the IPTs for specific tasks or deliverables.  Further information on the roles, 
responsibilities, and functions of the IPT are provided in the Office of Engineering and 
Construction Management (OECM) Project Management Practices, Integrated Project 
Teams (see footnote 2).   

The Federal Integrated Project Team (IPT) will comprise both DOE Federal staff and 
contractors, and the contractor Project Manager will be a key member of the Federal IPT.  If 
a Contractor IPT is formed for certain complex or hazardous projects, interfaces between the 
two IPTs must be established to ensure synchronization of information and reviews for all 
disciplines and functions essential to the project.  The interfaces and interactions necessary 
for effectively integrating safety into project design are addressed in this Standard.  
Contractor IPT activities and deliverables support the Federal IPT and project decisions that 
must be made by DOE.  

Similar to the roles and functions of the Federal IPT, safety-in-design roles and functions for 
each project should be specifically tailored for that project.  For complex or hazardous 
projects, the contractor should establish a Safety-in-Design Integration Team (SDIT).  The 
SDIT would be the safety team support for the CIPT, if a CIPT is established, and would also 
be the key safety interface with the Federal IPT.  For small or less-complex projects with a 
straightforward safety strategy, an SDIT may not be required, and any contractor safety input 
for design would go directly to the CIPT or Federal IPT through appropriate subject matter 
experts (SME).  If an SDIT is formed, it should implement the  Safety Design Strategy 
(SDS).  The SDS and SDIT are discussed in sections 2.2 and 2.3.  

DOE Order 413.3A requires the appointment of a Federal Project Director (FPD) and 
formation of an Integrated Project Team (IPT) during the conceptual design phase.  Based on 
the documentation required at CD-1, such as an acquisition strategy, project execution plan 
(PEP),  a design review, and preparation of a Conceptual Safety Design Report (CSDR), 
appointment of a FPD, formation of an IPT and the SDIT should be among the first orders of 
business as soon as mission need is approved (CD-0), if not before.  

 

2.1 Contractor Integrated Project Team 

A CIPT may be formally established for complex or hazardous projects, with the 
Contractor Project Manager serving as the team leader.4  If established, the CIPT 

                                                 
4 It is recommended that a CIPT be considered for all hazard category 1 and 2 nuclear projects.  If a 
Federal IPT is collocated with the contractor project team and has an active direct and dedicated 
management role for the project, a CIPT may not be warranted.  The intent is to form a dedicated IPT, 
ultimately reporting to and supporting the Federal Project Director, that will have active day-to-day 
roles and responsibilities on complex nuclear projects.  
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provides the overarching contractor focal point specifically charged with executing a 
project through interactions with and support to the IPT and Federal Project Director.  
As the team members are representative of all competencies that influence or affect 
the execution of the project, the CIPT provides an important initial forum where 
project issues can be openly discussed and resolved. As a project progresses from 
initiation to transition/closeout completion, the CIPT membership may change to 
incorporate the necessary skills and expertise required.  Although a core team is 
expected to provide direct support to the project, team membership may be either full-
time or part-time, depending on the scope and complexity of the project.  

The contractor safety lead should be a member of the CIPT and should be responsible 
for representing all safety issues before the team and for ensuring that project issues 
are appropriately shared with the SDIT. 

 

2.2 Safety-in-Design Integration Team 

If established, the SDIT should include the key members of the contractor project 
team who implement safety-in-design for the project.  The SDIT is expected to be a 
dynamic organization that will be made up of a limited core team comprising safety, 
design, and operations personnel, as well as subject matter experts (SME), who will 
come together for short or extended periods of time to accomplish a task.  Often these 
task-specific teams may consist of the same people each time, but they will have a 
targeted responsibility that requires their time and attention away from their normal 
activities.  For example, the SDIT will be quite active, and the membership will 
increase while performing a hazard analysis.  As noted previously, the CIPT may 
fulfill the role of the core SDIT for small projects or projects with a simple, 
straightforward safety strategy. 

Team composition is critical for the SDIT to be successful.  A multi-disciplinary team 
is needed to identify and analyze the hazards in the facility and to ensure that the 
designed controls:   

• are adequate to perform the safety function;  

• do not create an undue burden on operations;  

• can be designed to fulfill the safety function; and  

• fit within the project cost and schedule.  

Although the appropriate team composition will depend on the process or unit 
operation being developed, it should always include the core team and appropriate 
supporting specialists.  The core SDIT should consist of safety personnel (CIPT 
safety lead), engineering and design personnel responsible for the process or facility, 
operations personnel, and the line management design authority (DA) (as well as 
project management, for a greenfield facility).  In addition to the core team, 
supporting specialists may be included as appropriate from the following areas: 
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• security (depending on the project, security may need to be a core team 
member); 

• design, including appropriate disciplines -Civil, and Structural, Electrical, 
Instrumentation, etc. ;  

• health physics and radiological protection (shielding, uptakes, or exposure to 
hazardous materials, etc.); 

• safety, accident, or risk analysts with expertise needed by the team; 

• criticality safety;  

• research and development (process, equipment development specialists);  

• process chemistry;  

• industrial safety (Occupational Safety and Health Administration [OSHA] 
issues);  

• fire protection;  

• emergency preparedness; 

• environmental protection and waste management; 

• human factors; and 

• interfacing system representatives. 

The presence of specialists will vary according to the process or unit operation that 
will be designed or analyzed and with the phase of the project.  

Communication within the CIPT and the SDIT is paramount to understanding the 
major issues and ensuring that the solutions put forward as design or planned 
operations are appropriate and fully meet the needs of design, construction, project 
constraints, facility operations, and safety.  Timely and effective interactions between 
the CIPT and the Federal IPT are crucial for mission success.  

 

2.3 Safety Design Strategy 

In accordance with DOE O 413.3A, Section 5.k (4), the first formal safety document 
submittal, a CSDR, is required at Critical Decision-1 (CD-1) for hazard category 1, 2, 
and 3 nuclear projects.  In preparation for this submittal, an SDS should be developed 
in the earliest stages of the project cycle.  The SDS is a tool to guide design, 
document the safety analysis approach, and establish concurrence on major safety 
decisions related to project cost and schedule. The SDS provides a single source for 
project safety policies, philosophies, major safety requirements, and safety goals to 
guide the design process.  Concurrence on these topics with approving authorities, 
while acknowledging associated risks, establishes a critical baseline for project 
execution. 

As the initial project safety management integration tool, the SDS provides the 
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preliminary information to gauge the scope of significant hazards and the general 
strategy for addressing those hazards.  The SDS may be included in the Project 
Execution Plan (PEP) or may be prepared as a separate document referenced in the 
PEP.  An initial SDS should be prepared in support of mission need, CD-0, and 
updated for each succeeding phase through project completion.  Beyond CD-2, much 
of the information may be reflected in the formal safety documents developed prior to 
CD-2.  However the SDS should lay out the Safety-in-Design elements required for 
the completion of the project, to assure successful implantation of the decisions made 
up to that point in the project. For projects that may not follow the traditional project 
cycle, the SDS provides a vehicle to describe how requirements for safety 
documentation will be tailored to that particular project approach while satisfying the 
intent of DOE O 413.3A.   

The SDS should address the following three main attributes of safety integration as 
the project progresses through project planning and execution. 

• The guiding philosophies or assumptions to be used to develop the design. 
This should include significant inputs and assumptions, potential impacts of 
new technology, and project constraints in the context of their potential for 
placing key safety design decisions at risk. 

• The safety-in-design and safety goal considerations for the project; that is, 
providing discussions regarding the hazardous materials associated with the 
facility and preliminary hazard categorization; commitment to DOE O 420.1B 
and its design requirements; and certain high cost design attributes and 
approaches relevant to design and project risk.  As the project progresses, this 
should include seismic design criteria; evaluation of potential for offsite 
impact requiring Safety Class controls, including building confinement and 
ventilation strategies that encompass the need for active confinement 
ventilation, emergency power; and fire protection systems. Appendices A, B, 
C, and D of this Standard provide criteria and guidance for classification of 
safety systems.  Risk management approaches associated with the safety 
approach should also be described, if relevant and appropriate for the 
decision-maker. 

• The approach to developing the overall safety basis for the project.  This will 
describe such items as the types of analyses to be conducted and documents to 
be developed through the project cycle.  Any tailoring approaches selected for 
satisfying the DOE O 413.3A requirements for safety documentation should 
be described.    Application of an SDS using existing safety documents 
created under DOE-STD-3009-94, Preparation Guide for U.S Department of 
Energy Nonreactor Nuclear Facility Documented Safety Analyses or DOE 
STD-3011-2002, Guidance for Preparation of Basis for Interim Operation 
(BIO) Documents, or DOE-STD-1120-2005, Integration of Environment, 
Safety, and Health into Facility Disposition Activities, could be appropriate 
for legacy facilities or departmental decontamination and decommissioning 
activities. 
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The goal of the SDS is to set the tone for, and maintain the alignment of, the safety 
basis and design basis during the early evolution of the project.  It is not intended to 
be redundant to or include information that should be contained in other project 
documentation (e.g., schedules, resource requirements).  As the project progresses, it 
is important that the safety basis documents capture the critical safety elements 
important to the project at the time of submittal to DOE, with appropriate attention to 
the safety aspects and potential impacts on future project phases. 

The primary focus of the SDS should be goals, assumptions, and criteria to guide 
design and support the safety basis development during each project phase starting at 
conceptual design.  To ensure appropriate attention and buy-in by project approval 
authorities, the SDS should contain enough detail to guide design on overarching 
design criteria, establish major safety structures, systems, and components (SSC), and 
identify significant project risks associated with the proposed facility relative to 
safety.  Further information and guidance on the SDS, including format and content, 
are provided in Appendix E. 

In accordance with DOE O 413.3A and 10 CFR 830, Subpart B, contractors 
responsible for the design of DOE hazard category 1, 2, and 3 nuclear facilities must 
submit the following safety basis documents for DOE approval at the project critical 
decision points (unless otherwise agreed to).  

• CD-1: Conceptual Safety Design Report (CSDR) 

• CD-2: Preliminary Safety Design Report (PSDR) 

• CD-3: Preliminary Documented Safety Analysis (PDSA) 

• CD-4: Documented Safety Analysis (DSA) 

Figure 2-1 below depicts the required DOE safety basis approvals at various CD 
phases and follows an acquisition process in which safety basis documents are linked 
with typical project baseline and design documents.  Other linkages might be 
applicable for a particular project as agreed to by DOE.   
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Figure 2-1, Typical DOE Safety Integration Functions for Complex Projects 

 

An SDS should be developed early in project planning and design to identify the 
required hazards analysis effort and to support the safety basis documents to be 
developed.  For certain projects, safety assumptions and criteria may be known when 
DOE approves the mission need at CD-0 (e.g., the facility will be a hazard category 2 
nuclear facility).  These assumptions and criteria will be in the SDS and used for 
developing the conceptual design and CSDR.  The CSDR should identify the safety 
controls that a bounding analysis may require at CD-1.  These controls can be 
modified based upon additional analysis and a maturing design in the PSDR or PDSA 
submittals.  For new projects that rely on existing designs and process technologies, it 
may be appropriate to proceed to final design.  In these cases, an SDS still should be 
developed to reach project concurrence and the selected approach. 

The SDS is not intended to supplant or duplicate the required safety deliverables. This 
Standard invokes its specific use only in the preconceptual, conceptual, and 
preliminary design phases.  Revision to the SDS should be focused on maintaining a 
high level focus at those major safety decisions that influence project cost (e.g., 
seismic design criteria, confinement ventilation safety functional classification and 
strategy).  As an important baseline agreement document, the SDS can be a useful 
tool throughout the remainder of the project to maintain concurrence on these key 
decisions and assumptions. 

Modification projects that do not involve a “substantial change to the safety basis” to 
an existing nuclear facility as defined in 10 CFR 830 are not considered “major 
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modifications” and do not require a PDSA.  These projects are subject to the USQ 
process.   However, these modifications still may be a high-cost capital project and be 
subject to the acquisition processes in DOE O 413.3A.  This Standard and the 
included safety-in-design approaches may be tailored for these modifications.  As 
previously mentioned, in such cases the basis for determining that the modification is 
not a major modification and a PDSA is not required should be documented in the 
PEP or other appropriate project authorization documents.  Guidance for determining 
whether a facility modification involves a “substantial change to the facility safety 
basis” and is considered to be a “major modification,” is provided in detail in Section 
9.1.   

This Standard anticipates that the eventual safety basis for the facility being 
constructed or modified is based on the methodology of DOE-STD-3009.  If a 
different safe harbor is applicable to the project or modification, the SDS should 
establish that expectation, and the format of the PSDR/PDSA as provided in this 
Standard should be modified as appropriate.  However, the expectations for 
integration of safety into the design process and application of nuclear safety design 
criteria apply to all projects and modifications within the scope of this Standard. 

The required safety documentation for major modification projects, at a minimum, 
includes an SDS and a PDSA.  All modification projects that require a new or revised 
hazards/accident analysis or require new safety controls must be evaluated using the 
Major Modification Evaluation Criteria to determine if the modification constitutes a 
“major modification” and requires a PDSA.  This evaluation should be documented in 
the SDS section of the PEP.  

Modifications not requiring a new or revised hazard analysis/accident analysis and 
new safety controls are considered simple modifications.  These modifications need 
not be subject to the safety integration provisions of this Standard.  Modifications that 
are more complex modifications but not “major modifications,” requiring a PDSA, 
may require some supporting safety documentation (e.g., safety evaluation) and a 
revision to an existing DSA.  For these modifications, the SDS section of the PEP or 
the Unreviewed Safety Question (USQ) documents should describe the supporting 
safety documentation and DSA amendment or revision to be prepared and should 
explain the process to develop and review and approve these documents. 

Projects that do not pose significant design challenges with well-characterized 
hazards and prescribed safety controls may only require a PDSA to document the 
safety basis.   

The SDS should provide supporting documentation on the type and scope of the 
hazard/accident analysis and safety documents for a project (see Section 2.4.6, 
“Tailoring”).    

The SDS is discussed in detail in Appendix J and the SDS role in each project phase 
is discussed in Chapter 3 of this Standard, along with the safety-in-design activities 
for that phase. Section 6.4 addresses the change control process that is applicable to 
safety documentation and design requirements.  
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2.4 Safety Interface with Project Management 

 

2.4.1 Relationship to Project Management  

DOE Order 413.3A governs the execution of most DOE capital asset 
acquisition projects.  The integration of the safety design development and 
approval processes into the execution cycle for DOE hazard category 1, 2, 
and 3 nuclear facilities is the focus of this Standard.  This section defines how 
the project management requirements in DOE O 413.3A relate to this 
Standard.  Except for the subsection that identifies requirements herein, no 
project management requirements are specified in this Standard. 

Many projects are executed as “design-bid-build” projects with defined 
conceptual, preliminary and final design phases.  This is the underlying 
acquisition model presumed in this Standard.  However, many projects are 
executed using different acquisition models and strategies.  Accordingly, it is 
incumbent upon the Federal Project Director and the IPT to examine the 
provisions in this Standard and apply its processes and guidance appropriately 
to the project. This appropriate application of the processes, guidance, and 
methodologies in this Standard to the relevant phases of a project is known as 
“tailoring.”  However, the project management requirements of DOE O 
413.3A will govern the timing and substance of critical DOE project 
decisions. 

 

2.4.2 General Expectation 

This Standard focuses on establishing the safety design for a nuclear facility in 
an incrementally progressive way to provide some assurance that the safety 
basis will be demonstrated to be acceptable when the design is completed.  
Accordingly, early project decisions on the technical approach should be 
reasonably conservative in establishing appropriate cost and schedule 
baselines for the project.  The project is expected to evolve over time; the 
project design and safety basis are also expected to evolve. The expectation is 
that within this evolution process, unanticipated issues will be minimized. 

To ensure that the project/facility configuration can be managed appropriately, 
the basis for decisions related to safety should be clearly documented.  This 
includes, for example, controls selection; material-at-risk (MAR); process 
options; inputs; and assumptions.  This documentation allows later decisions 
to modify the design or safety basis based on knowledge of the original 
decision and not just on the current understanding of the issue.  

The overarching philosophy and logic in this Standard is that a heightened 
degree of conservatism is demanded in the earlier phases of a project when the 
design details are not available.  In this vein, a broader or more conservative 
set of SSCs that would be designated as safety systems might be provisionally 
selected for conceptual design than might actually be required when the 
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design is completed.  The degree of conservatism can be relaxed, and, 
accordingly, the provisional set of SSCs may be refined when justified by 
evolving information as design progresses.  This strategy should minimize the 
need for significant safety and major cost revisions to the project in later 
design cycles. 

 

2.4.3 Planning 

The project management practices required by DOE Order 413.3A emphasize 
appropriate planning for the execution of projects.  The development and 
approval of the safety design is an essential element of the project execution 
cycle that must be planned appropriately.  The overall planning for project 
execution, of which safety is an integral part, is documented and approved in 
the PEP.  Safety planning as defined in this Standard (e.g., the SDS) is 
subordinate to the PEP.  To the extent desired by the IPT, and as specified in 
the project’s tailoring documentation, the SDS and other safety planning 
documentation may be included within the PEP, or must be included in other 
required project management or safety documentation as described is 
subsection 2.4.4 below. 

 

2.4.4 Bundling of Documentation and Tailoring of Requirements 

DOE Order 413.3A specifies what safety documentation is required as 
prerequisites to obtaining specified CDs.  This Standard provides guidance on 
the format and content of the safety documentation.  As established in the 
tailoring strategy for the project, the information and approvals for 
documentation, as required by this Standard, can be sequenced, organized, and 
bundled as the project team desires to meet the safety performance measures 
in this Standard.  For example, this option allows the project team to satisfy 
requirements often associated with separate documents or documents that are 
produced sequentially to be delivered in a manner that is effective and 
efficient for project team decisions.  This Standard does not specify how a 
project would be phased or how the project should support its CDs.  Instead, it 
specifies the safety expectations for a project during the project’s execution 
cycle.  The mapping of when CDs are sought, what information requirements 
pertain to the CDs, and how the project will be executed will be specified in 
the tailoring strategy or, if desired, in the PEP.   

 

2.4.5 Safety Interface Requirements 

The following are the requirements for the safety interface. 

• In the process of selecting early, design-phase safety SSCs using 
reasonably conservative principles, it is recognized that project and 
design progression might cause the SSC designation to evolve.  The 
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impacts on the cost and schedule for any potential change in SSC 
designation must be captured in the evolving cost and schedule 
baseline projections for the project, either explicitly (as part of 
projections for the evolving baseline design) or as an explicit 
contingency on those projections if they are not included in the 
baseline design. 

• The methods and criteria by which SSCs are designated (either Safety 
Class, Safety Significant, or defense-in-depth) during project phases 
must be justified and documented.  

• The IPT must include applicable expertise to advise the Federal 
Project Director on matters relating to nuclear safety.  The appropriate 
expertise of member(s) of the IPT must be certified by a formal DOE 
process to ensure that the planned resource commitment is appropriate 
for the project.  

 

2.4.6 Tailoring 

DOE O 413.3A allows tailoring of the CD process for projects based on “risk, 
size, and complexity.”   The tailoring approach for the CD process is typically 
described in a “tailoring strategy” or as part of the PEP.  Tailoring of the 
safety basis development steps and documents for a project is also permitted 
based on the level of risk posed by the facility chemical and radiological 
hazards, the complexity of the processing operations, and the scope of the 
hazards analysis required for the project.  Tailoring of the safety basis steps 
and documents is described in Section 2.3.  The tailoring approach for safety 
basis documents should be: 

• described in the SDS; 

• summarized in the PEP; and  

• included in the formal project tailoring strategy, where applicable. 
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3.0 SAFETY CONSIDERATIONS FOR THE DESIGN PROCESS  

 
This Chapter discusses general concepts for fostering integration of safety considerations into 
design activities (safety-in-design) during the design stages (preconceptual, conceptual, 
preliminary, and final). 

As a project design progresses, the design team must determine the appropriate safety 
features to be incorporated into a project and these features must be agreed to by the 
Integrated Project Team (IPT). The design authority (DA)5 should strive to identify and reach 
agreement on these features as early in the process as it is possible and practical to do so.    
The goal is to make decisions at as early a point as possible, recognizing that as design 
progresses, these decisions may need to be revisited.  In particular it is important that the 
design decisions be transparent and visible to all stakeholders and that any related issues 
regarding them are recognized and included in the Risk Management Plan (RMP) as 
discussed in Appendix F. 

The design process for a complex facility is highly interactive and iterative.  Equally 
important in the process is the need for coordination and communication.  Coordination and 
communication among the activities and the individuals performing them is vital to the 
overall success of these activities.  Since the design is evolving as the hazards and safety 
analyses are performed, it is essential that the IPT and Safety-in-Design Integration Team 
(SDIT) are aware of the current state of the design at all times and that design staff are 
current on the status of the hazards/safety analyses work.  Mechanisms must be established to 
ensure these communications. 

Failure to incorporate safety considerations early in the design process can result in 
prohibitively expensive changes later in the design process if they are recognized only at the 
Preliminary Documented Safety Analysis (PDSA) development stage (during final design).  
To document safety design features early in the design process, DOE O 413.3A  prescribes 
reports at both the conceptual design phase, in the Conceptual Safety Design Report (CSDR), 
and the preliminary design phase, in the Preliminary Safety Design Report (PSDR), in 
addition to the required PDSA.  The content and detail of these reports should be tailored to 
the safety information and maturity of the design as appropriate for the specific project.   

This section discusses the safety-in-design considerations and activities to be performed 
during the initiation (preconceptual planning), conceptual design, preliminary design and 
final design phases.  The section also depicts the typical flow and interrelationships among 
project management, design development, and safety basis development activities for these 
four phases.  The design process for a specific project may vary considerably commensurate 

                                                 
5 The design authority is the single organization responsible for establishing and maintaining design 
requirements, ensuring that design output documents accurately reflect the design basis, and maintaining design 
control and ultimate technical adequacy of the design process.  When facilities or systems are turned over from 
one organization to another, the design authority may also change.  This may occur over a period of time. 
Procedures should be developed to govern this turnover.  However, at any given time, there should be a single, 
defined authority.  See also DOE STD-1073-2003.  
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with the tailoring of a project.  The tailored design process is identified in the Project 
Execution Plan (PEP), which also evolves with the project activities. 

Table 3-1 lists the typical activities and deliverables for the four phases of the project 
discussed in this Chapter. 
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Table 3-1, Typical Activities and Deliverables Relating to Safety for the Four Phases of the Project6 

Initiation Phase 

(Preconceptual) 

Conceptual Design 
Phase 

Preliminary Design 
Phase 

Final Design Phase 

• Mission Needs 

• Scoping Analysis 

• Initial Alternatives 
Analysis 

• Preconceptual 
Hazard Analysis  

• Safety Design 
Strategy (SDS) 

• Requirements 
Analysis 

• Alternatives 
Analysis 

• Preliminary Hazard 
Analysis (PHA) 

• Design Basis 
Accident (DBA) 
Analysis  

• Risk & 
Opportunity 
Assessment 

• Conceptual Design 
Report (CDR) 

• Conceptual Safety 
Design Report 
(CSDR) 

• Updated SDS 

• Safety Validation 
Report (SVR) 

• Required Technical 
Studies  

• Baseline Range 
Estimates 

• Updated 
Requirements 
Analysis 

• Project Technical 
Design Requirements 

• Process Hazards 
Analysis (PrHA)  

• Risk & Opportunity 
Assessment  

• Project Cost Range 

• Updated SDS   

• Preliminary Safety 
Design Report 
(PSDR) 

• Preliminary Design 
Report (PDR) 

• Facility Design 
Description 

• System Design 
Descriptions 

• Updated Required 
Technical Studies  

 

• Preliminary 
Documented 
Safety Analysis 
(PDSA) 

• Facility Design 
Description 

• System Design 
Descriptions 
(SDD) 

• Updated SDS 

• Updated Risk and 
Opportunity 
Assessment 

• Documented 
Safety Analysis 
(DSA) 

  

3.1. Initiation Phase 
Safety-in-design efforts must begin during the initiation phase of the project when 
preconceptual planning activities occur.  The project team must consider the Safety 
Design Guiding Principles in this Standard in the development of the project 
requirements to support the Mission Needs package.   To ensure these principles are 
incorporated at this phase, a project safety lead should be designated as early as 

                                                 
6 Although these activities and deliverables are discussed in this section, the requirements for many of the 
deliverables are found in regulations and directives outside this Standard. 
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practical as a key member to be assigned to the IPT when it is formed.  The project 
safety lead will be responsible for providing safety input to guide early project 
planning consistent with the Guiding Principles. 

An initial alternative analysis should be performed during the preconceptual planning 
phase to determine if a new facility or a modification to an existing facility would 
best satisfy the mission need.  The analyst must have some understanding of the 
process technology that will be used for the facility to perform this analysis.  In some 
cases, separate alternative analyses may be required to select the best process 
technology to achieve the facility mission.  The material inputs and outputs, together 
with the process technology options, must be identified to provide the minimum 
amount of information needed for an initial assessment of the hazards posed by each 
proposed process.  Detailed alternatives analyses will be completed later during the 
conceptual design phase. 

 Upper-level facility functions and performance requirements are also developed in 
this phase.  The physical form and quantities of the nuclear materials to be generated 
and received, and the waste materials to be produced, should be identified.  This is 
important to ensure that the initial material release analyses can provide meaningful 
information.  Generally, a simple process model that shows the material inputs and 
outputs will satisfy this purpose. 

 

3.2 Conceptual Design Phase 

The overall goal for safety-in-design at the conceptual design phase is to provide a 
conservative safety basis for proceeding with preliminary design.  The intent is to 
perform sufficient analyses to make sound safety decisions during conceptual design 
and to document any residual safety risks and the associated project cost range and 
schedule impacts.   

A quality assurance program (QAP), compliant with 10 CFR Part 830, Subpart A, 
should be established early in the project.  The QAP should describe the planned 
quality related activities, surveillances, and assessments and should be developed in 
the project conceptual phase and updated as the project matures.  Section 8.9 of this 
Standard addresses the QAP in more detail. 

The conceptual design phase presents a key opportunity for the safety analysis to 
influence the design.  Figure 3-1 illustrates the interactions of project management, 
design development, and safety-basis development activities during the conceptual 
design phase.  As can be seen in the figure, there are many activities that rely upon 
each other and, in some cases, are iterative.  
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Figure 3-1, Conceptual Design Phase
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The earlier in the project life cycle that requirements are identified and defined, the 
more effectively and efficiently the project will progress through the various phases 
and will meet project baselines, agreements, and commitments.  As a project 
progresses from identification of the mission need through concept exploration, 
development, and design, the process of identifying, analyzing, and refining 
requirements is continual and is always ultimately traceable to specifications and 
designs.  Once approved, the requirements document becomes part of the baseline 
requirements and is to be controlled through the change control process described in 
the PEP.   

When design requirements are established, alternatives are evaluated to establish a 
process approach, and facility and equipment arrangements are determined.  The 
configuration alternatives are evaluated against technical, safety, and cost and 
schedule criteria.   

As design requirements are established for each alternative, engineering and safety 
personnel will begin to identify alternative facility layout and processing 
configurations.  The Safety Design Guiding Principles (see the Preface of this 
Standard) must be applied to these efforts to ensure that the design requirements and 
the selection of the preferred processing and facility arrangement alternatives are 
performed in a way that will result in a safe design.  To ensure optimum 
considerations of the Guiding Principles, a process safety analyst must be involved as 
part of the IPT and SDIT during the evaluation of the processes for each of the 
various alternatives.   

As the processing approach and facility arrangements are being developed, 
alternatives are evaluated to select the design architecture; that is, the structures, 
systems and components (SSC).  During the alternative analysis process, the IPT and 
SDIT must ensure that the relative hazards, as well as the costs and uncertainties 
associated with the safety controls that may be required to address these hazards, are 
considered for each alternative.  The IPT and SDIT should also consider alternative 
facility locations that minimize the exposure of the public and collocated workers to 
facility releases or that minimize the threat of external events associated with nearby 
facilities.   

Once the alternatives have been evaluated and a preferred alternative selected, the 
design and safety work to identify and describe the SSCs to satisfy the facility 
performance requirements and to perform the facility processing operations is 
initiated.  The focus of safety work at this point in conceptual design, through the 
PHA and the facility level DBA Analysis, is to evaluate the SSC design sufficiently 
to allow a more formal hazards analysis process to begin.  This hazard analysis 
process is described in Chapter 4 and Appendix G. 

As a result of the requirements analysis and the alternatives analyses, a general 
process block flow diagram or description of the process operations based on the 
selected technology and a general description of the more significant safety controls 
should be developed for the project.   

A Risk and Opportunity Assessment for the conceptual design is used to evaluate the 
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overall programmatic, technical, and safety basis risks and opportunities associated 
with the project.  The risks include the uncertainties related to the possibility that 
there may be additional costs and schedule impacts that are not yet identified because 
the design is still immature.  Opportunities refer to the potential opportunities to 
reduce the costs or improve the schedules as the design matures and to select 
proposed safety controls or other cost and schedule drivers that are identified as not 
being necessary after all.   

The Risk and Opportunity Assessment is developed using guidance in Appendix F of 
this Standard, and the results of the assessment provide input to the Risk Management 
Plan described in DOE M 413.3-1.  The Risk and Opportunity Assessment must 
identify technical issues associated with the chosen safety-in-design strategies that 
could affect the outcome of the hazards analysis. It is imperative that all pertinent 
subject matter experts (SME) participate in the risk assessment process to properly 
portray the level of technical maturity in the conceptual design and develop 
appropriate mitigation strategies (e.g., safety analysts, criticality analysts, designers, 
security personnel).  Risks and opportunities identified during the hazards analysis 
process described in Chapter 4 and in Appendix G, “Hazards Analysis Table 
Development,” of this Standard are key inputs to the Risk and Opportunity 
Assessment.   

The results of the Risk and Opportunity Assessment should be considered in the 
development of the project cost range in the Conceptual Design Report (CDR).   The 
Risk and Opportunity Assessment results should be conservatively applied by 
enveloping the integrated effects of the risks identified in the estimated cost and 
schedule baselines identified in the CDR.   Such prudent use of the Risk and 
Opportunity Assessment should ensure that the final or baseline project cost and 
schedule is within the range estimate established in the CDR. 

 In determining the overall risks for the project, technical risks must be included 
along with programmatic risks.  The contingency and management reserve cost 
estimates should be established and maintained based on the technical risks alone and 
should not be influenced by what is perceived to be an arbitrary permissible cost-
estimating ceiling.  All risks that impact the safety basis must be specifically 
considered in the Risk and Opportunity Assessment.  Risks associated with safety 
basis issues should be specifically annotated as such in the Risk and Opportunity 
Assessment.  As required by DOE O 413.3A, risk mitigation strategies must be 
identified for each risk and documented in the Risk Management Plan.  

In the conceptual design phase, the CDR must identify the studies that still need to be 
completed to verify key safety strategy assumptions, make technology selections, or 
better understand the process operations or safety implications.  These studies may 
include such items as assumption validation studies, technology selection studies (i.e., 
trade studies), and design optimization studies for equipment layout options, etc.  
Studies that could affect the safety basis developed for the conceptual design should 
be highlighted in the SDS  and in the CSDR. In addition, the results of the studies 
should be included in the baseline range estimates.  Corresponding risks associated 
with possible outcomes of the studies identified should be included in the Risk and 
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Opportunity Assessment for the Conceptual Design Phase. 

The following major safety activities take place during the conceptual design phase. 

• The requirements analysis from the preconceptual phase is further developed 
to include safety functions and SSC requirements and is documented in the 
project technical requirements documents and in the  CDR. 

• Alternative design concepts are analyzed and a preferred alternative is 
selected. 

• A Preliminary Hazards Analysis (PHA) is performed to provide the basis for 
facility preliminary hazard categorization. 

• A facility-level DBA Analysis is performed to identify the major facility 
safety functions needed.  

• SSCs and their safety classifications are proposed for the major safety 
functions. (Appendices A, B, C and D provide guidance on safety 
classifications.) 

• The initial Risk and Opportunities Assessment is developed based on 
assumptions that may have been necessary and on uncertainties in safety and 
design considerations. (This assessment is input to the project Risk 
Management Plan.)   

• The CDR is developed to document the final conceptual design architecture. 

• The CSDR is developed to document the bases for the safety design aspects of 
the facility. (Appendix H provides guidance on the development and format 
and content of a CSDR.) 

• Required technical studies necessary to resolve risks and opportunities are 
identified. 

• The initial baseline range estimates are identified. 

• DOE reviews the CSDR and prepares a Safety Validation Report (SVR). 
 

 3.3 Preliminary Design Phase 

Safety-in-design efforts during the preliminary design phase are intended to be 
incremental rather than a complete reevaluation of the conceptual design.  The hazard 
analysis should evolve from a facility-level analysis to a system-level process hazard 
analysis as design detail becomes available.  As the hazard analysis is refined, some 
of the conservative selection of controls and classifications developed during the 
conceptual design phase should be revisited to ensure they are still appropriate. 

Decisions made during the preliminary design phase provide the basis for the 
approach to detailed design and construction.  Decisions that are reversed after this 
phase, for whatever reason, can have significant impacts on overall project cost and 
schedule.  It is essential that contractor and DOE safety personnel are totally engaged 
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and fully participate in design reviews during this phase, so their views and advice 
can be considered in the evolving design in a timely fashion. 

Figure 3-2 depicts the workflow for the preliminary design phase.
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 Figure 3-2,  Preliminary Design Phase
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The project technical design requirements for the preliminary design phase include 
the technical requirements for the project and embody many of the deliverables 
indicated in DOE O 413.3A for the preliminary design phase, including the Facility 
Design Description and the System Design Descriptions.  These technical 
requirements include those derived from the safety analysis. 

Because the design is still evolving at this point in the process, adequate safety-in-
design for the preliminary design phase is based primarily on identifying viable 
engineering resolutions to nuclear design requirements and specifying an adequate set 
of more detailed safety design requirements that are based on safety analyses.  During 
this phase a more complete assessment of safety controls, based on process hazards 
analyses, should be developed, including those intended for in-facility worker 
protection.  Sections 4.2 and 4.3 of this Standard provide an expanded discussion of 
hazards analysis, safety control selection, and safety classification of these controls.  

The approach for demonstrating how the preliminary design will satisfy the nuclear 
safety design criteria of DOE O 420.1B or proposed alternative criteria should be 
developed during this phase if it was not done earlier.  Chapter 5 of this Standard 
provides guidance on the nuclear safety design criteria of DOE O 420.1B. 

The Risk and Opportunity Assessment developed in the conceptual design phase must 
be updated during the preliminary design phase to reflect the results of any technical 
studies, design modifications, or other developmental work that impacts the risk 
assessment.  The results must be documented in the Risk Management Plan to provide 
information for the development of the project baseline cost, as described in DOE O 
413.3A and its guidance.  

Additional information regarding the aspects to be considered in the Risk and 
Opportunity Assessment is provided in Appendix F, “Safety-in-Design Relationship 
with the Risk Management Plan.”  

Any remaining studies that need to be performed to address specific details in the 
facility final design must be delineated in the preliminary design phase.  These studies 
may include assumption validation studies, any remaining equipment selection studies 
(e.g., trade studies), and design optimization studies. Studies that could affect the safety 
basis developed for the preliminary design should be highlighted in the safety strategy 
section of the PDR and in the PSDR.  Corresponding risks associated with possible 
outcomes of the studies identified should be included in the updated Risk and 
Opportunity Assessment. 

Safety-in-design documentation also evolves during the preliminary design phase as 
follows:   

• PHA is revised and updated to a PrHA (see Chapter 4 and Appendix G); 

• PDSR is developed, building on the information in the CSDR (see Chapter 6);  

• SDS is updated to reflect the evolution in the design and safety bases (see 
Chapter 2 and Appendix E; and 

• Risk and Opportunity Assessment is updated and should reflect changes that 
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were made to take advantage of opportunities or address identified risks (see 
Appendix F). 

By the end of design, the final National Environmental Policy Act (NEPA) 
documentation must be completed to support the selected site.  

 

3.4 Final Design Phase 

The work begun on the design during the preliminary design phase should be 
completed during the final design phase.  During this phase, details for procurement 
in support of construction activities are developed.  Typically about 30 to 40 percent 
of the design activity is completed during the preliminary design phase and the 
remainder of the design is completed during the final design phase.  

By the final design phase both the preliminary design and the PSDR will have been 
reviewed and approved. These reviews may prompt changes to the conclusions and 
approaches taken for safety and design in the preliminary phase. Similarly, evolution 
of the design from preliminary to final may prompt the design approaches and 
commitments captured in the PSDR to be revised based on improved knowledge and 
process optimization. 

At the final design phase the safety analyses must encompass the scope of the design 
and demonstrate that the designated Safety SSCs are adequately designed to reliably 
perform their intended safety functions.  The safety analyses in the final design phase 
must address the broad range of issues necessary to demonstrate compliance with 
DOE O 420.1B and its guides; specifically, DOE G 420.1-1, -2, and -3 where 
applicable.  Many of the design criteria are qualitative in nature and require an 
analysis to show how they are applied to a particular SSC.  For system and 
component design, national codes and standards, in accordance with DOE G 420.1-1, 
should be adhered to, demonstrating that the design criteria have been met.  
Compliance with the requirements of these standards will be an important review 
consideration during acceptance of the safety documentation and during readiness 
activities in support of the CD-4 milestone.   

The following safety activities are typically performed during the final design phase: 

• update SDS; 

• update of Facility Design Descriptions and System Design Descriptions,  

• update Risk and Opportunity Assessment; and 

• prepare PDSA. 

Appendix I discusses how the PDSA evolves from the PSDR.  Both documents have 
the same format to simplify the evolution process.  Figure 3-3 depicts the workflow 
for the final design phase.
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Figure 3-3, Final Design Phase
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4.0 Hazard and Accident Analyses 

This Chapter provides guidance on hazards and accident analyses as the design process 
progresses from scoping analyses in preconceptual design to the PHA and DBAs in 
conceptual design, process hazards analyses in preliminary design, and the related 
identification of needed safety functions, and the selection and classification of safety SSC). 

 

4.1  Initiation Phase – Preconceptual Planning 

A scoping analysis of potential hazards should be performed during the initiation 
phase (referred to as “preconceptual planning”) to plan for the conceptual design 
phase.  The scoping analysis is important for the development of a Safety Design 
Strategy (SDS). 

Scoping hazard analysis during preconceptual planning involves a qualitative 
assessment of the facility/process risks in conjunction with any facility and initial 
technology selection alternative reviews performed.  During and after the facility and 
technology selection process, project technical staff, in conjunction with nuclear 
safety project personnel, should evaluate the need for safety functions and associated 
safety controls that may be required given the nature of the hazards.  The initial 
determination of safety controls that may be required is based on the qualitative 
assessment of the facility hazards and a preliminary determination of the approach to 
be taken to satisfy the defense-in-depth requirements of DOE O 420.1B.  At this 
phase of the project, only the major safety controls that will have a significant 
influence on the facility design and cost need to be identified.  The results of the 
initial hazards assessment, including a discussion of the overall major safety-in-
design strategies, are documented in the SDS commensurate with the level of detail 
available during preconceptual planning. 

 

4.2  Conceptual Design Phase 

A formal, disciplined evaluation of the potential facility hazards must be performed 
during the conceptual design phase.  The design information available at this phase 
will be limited and may involve several design alternatives, but this effort is needed 
to perform a preliminary identification of the required safety functions, as well as to 
identify a preliminary set of Safety SSCs.  The hazards analyses performed in this 
phase include a PHA and identification of events warranting designation as Design 
Basis Accident Analyses (DBAs). 

Early identification of Safety SSCs (particularly those that could have high cost or 
schedule impacts) is a major contributor to developing an accurate estimate of facility 
and project costs.  The hazards analyses establish the foundation for identifying the 
Safety SSCs.  At the conceptual design stage, this is achieved through hazards 
identification, hazards evaluation, and identification of major safety functions 
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necessary to provide adequate protection, primarily for accident conditions.  Safety 
SSCs are then chosen that will satisfy those safety functions for the preferred 
alternative.  Identifying and classifying the Safety SSCs (Safety Class and Safety 
Significant SSCs) is a fundamental part of the safety-in-design process.   

Safety-in-design considerations for defense-in-depth and safety controls needs must 
be communicated to the design staff as they are identified.  Similarly, the Integrated 
Project Team (IPT) and Safety-in-Design Integration Team (SDIT) must be cognizant 
of the design concept as it evolves to ensure that safety considerations are factored 
into each design decision. 

Control strategies for DBAs must also be clearly identified in the hazards analysis, 
including the following:  

• required safety functions and classifications;  

• SSCs required to perform these functions; and  

• Natural phenomena hazard (NPH) performance categories and seismic design 
bases for major SSCs.   

Because preliminary cost and schedule baseline ranges being developed are strongly 
influenced by the selection of the safety controls (and by NPH design requirements), 
the hazards analysis process used to arrive at these controls must be thorough and 
based on sound safety principles.  To ensure that the baseline range estimates are 
conservative, the hazards analysis process and the criteria for selection of Safety 
SSCs must also be conservative.   

After the preliminary process flow diagrams are prepared, the facility design should 
further evolve before the formal hazards analysis documentation in the PHA is 
completed.  Ideally, the project decisions and design documentation that should be 
drafted during the conceptual design phase and that are necessary for the formal 
hazards analyses during the conceptual design phase are as follows: 

• facility site/location selection; 

• general arrangement drawings; 

• MAR estimates or assumptions and material flow balances; 

• sizing of major process system containers, tanks, piping, and similar items; 

• process block flow diagrams or equivalent documentation of the required 
major process flow steps and their sequence; 

• Preliminary one-line diagrams for ventilation, electrical power and 
distribution, special mechanical handling, and instrumentation and control 
system architecture; 

• Summary process design description and sequence of major operation; and 

• confinement strategy. 

Making the decision on the facility location will simplify the analysis process; 
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however, the hazards analysis might also be a factor in site selection.  If the site has 
not been selected around the time of inception of conceptual design, the analyst must 
either use bounding conditions or worst case assumptions or must perform a 
parametric comparison of the hazards involved at each potential facility site location. 
Such analyses increase the uncertainties in the Risk and Opportunities Analysis. 

When the preferred design alternative has been selected, the hazardous material 
release events should be evaluated more formally in a PHA.  Development of the 
PHA during the conceptual design phase is an iterative process, and the PHA should 
evolve to include consideration of more refined design details as they become 
available.  A strong PHA developed during this phase is the foundation for an 
effective safety-in-design approach for the project.   

The PHA must be based on the following: 

• project decisions and documentation described in this section; 

• material-at-risk (MAR) quantities; and 

• key project assumptions and strategies identified in the project SDS.  

During the conceptual design phase, an objective of hazards analyses is to identify 
high-cost safety functions and design requirements (including those for NPH 
protection) for the SSCs that will be included in the project.  Examples include the 
following: 

• building structure;  

• building and process confinement;  

• power systems, including those associated with single failure criteria for 
Safety Class SSCs;  

• fire protection provisions and;  

• special mechanical equipment (e.g., gloveboxes) 

The PHA must establish a suite of facility DBAs to define the full range of functional 
and performance requirements for the facility design.  This is facilitated by grouping 
the hazardous release events according to the nature of the postulated release 
mechanisms.  One such grouping is shown below. 

• Fire   Consequences are typically due to inhalation or ingestion of released 
hazardous material. 

• Explosion Consequences are typically due to inhalation or ingestion of 
released hazardous material. 

• Loss of Containment/Confinement  Consequences are typically due to 
inhalation or ingestion of released hazardous material. 

• Direct Radiological/Chemical Exposure Consequences are typically due to 
either routine or accident upset contact with chemical or external radiation 
exposure. 
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• Nuclear Criticality Consequences typically due to direct external exposure 
from event with potential for direct exposure from, or inhalation of, fission 
products. 

• External Hazards Consequences typically due to inhalation or ingestion of 
released hazardous material. Depending on specific event, direct exposure 
may also be applicable. 

• Natural Phenomena Hazards Consequences typically due to inhalation or 
ingestion of released hazardous material. Depending on specific event, direct 
exposure may also be applicable. 

The categories of hazardous release events identified in these groupings essentially 
form the foundation for the facility level DBAs.  The DBAs considered in the hazard 
analysis should represent the range of potential accidents for the facility processes 
and the results of that analysis should be used to identify the controls needed to 
protect against these accidents.  All credible accident conditions (energy sources, 
intermediate process hazards, and similar conditions) should be considered.  

The DBA analysis should include the accident environmental conditions for which 
the Safety SSCs must be designed to withstand and perform their safety function.  
These design basis conditions, together with the bounding consequences of an 
unmitigated release, provide the basis for selecting Safety Class and Safety 
Significant SSCs and their functional and performance requirements (See Appendix 
A , “Safety System Design Criteria” and Appendix B, Chemical Hazard Evaluation).   

Once the Safety SSC functions are identified in the PHA (including the set of DBAs), 
the design team translates them into conceptual designs (e.g., drawings and initial 
system design descriptions).  These conceptual designs are then the basis for cost 
estimates for the project.   

In the conceptual design phase, the hazardous release event evaluations are based on 
facility-level events and are not a complete listing of all events possible in the facility.  
The events evaluated should be chosen by the SDIT to ensure that the hazards 
considered, and the controls selected, provide a reasonably conservative perspective 
of the high-risk/high-cost design requirements for the project.  It is critical that the 
full SDIT be involved in the development of the PHA to ensure complete 
consideration of accidents and events, as well as design features to prevent or mitigate 
releases, to the degree practicable at this phase. (See Chapter 2, “Project Integration 
and Planning,” for additional details on team involvement expectations.)   

Due to the critical nature of the PHA process in defining the MAR release events and 
associated safety systems, it is important that certain key information is developed 
and described for each event postulated for use by the project team.  Appendix G, 
“Hazard Analysis Table Development,” provides detailed guidance on what should be 
discussed for each MAR release event postulated by the IPT. 

Although many process details will not be available to perform a detailed PHA during 
the conceptual design phase high-level events, such as fires, explosions, , 
deflagrations, and NPH events, should be evaluated commensurate with the available 
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process definition of MAR locations.  From these evaluations, reasonably 
conservative prevention and mitigation strategies, along with the appropriate 
functional classifications and safety functional requirements, should be developed. 

For those events with consequences that do not lead to selection of Safety Class or 
Safety Significant Controls, the analysis should also identify the controls that are 
appropriate for collocated worker and public defense-in-depth protection. Safety 
controls other than Safety Class or Safety Significant are identified in the conceptual 
design phase only to the extent necessary to identify cost-dominant SSCs.  These 
controls may be included to meet requirements defined by safety management 
programs and other administrative programs. Prevention and mitigation strategies 
must be identified for all events that exceed the threshold criteria of Appendix A of 
this Standard.  Additionally, prevention/mitigation strategies must be identified for 
chemical hazards.  Guidance for chemical hazards is provided in Appendix B of this 
Standard. 

Information from the PHA, as well as any uncertainties related to necessary safety 
controls, should be considered in the Risk and Opportunity Assessment so that 
appropriate cost contingencies and mitigation strategies for the items can be presented 
in the final Conceptual Design Report (CDR) and in the Conceptual Safety Design 
Report (CSDR). 

Project design reviews typically occur during the conceptual design phase.   When 
such reviews are conducted, the results of the PHA should be included in the review.  
For example, before selecting alternatives, the PHA should identify top-level safety 
requirements, provide a basis for the classification (some level of unmitigated 
consequence analysis to help define whether Safety Class SSCs are likely), and 
identify uncertainties such as those associated with multiple sites. 

The events postulated and the safety strategies selected in the PHA provide the 
foundation for the development of the CSDR.  The PHA also provides the foundation 
for performing the PrHA for future design phases of the project. 

 

4.3  Preliminary Design Phase 

Hazard analysis effort during the preliminary design phase includes the following: 

• updating the facility hazard categorization (if needed); 

• updating the analysis of the DBAs analyzed in conceptual design to confirm 
the selection of facility-level safety controls and their functional 
classifications; 

• developing a system-level PrHA and selecting and classifying safety controls 
for the in-facility worker; and 

• considering beyond DBA consequences. 

The objective for hazard analyses during the preliminary design phase is to confirm 
and add detail to the conceptual design stage analyses, including developing 
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functional requirements and performance criteria for Safety SSCs for in-facility 
worker hazards and identifying Specific Administrative Controls (SAC) (See DOE-
STD-1186).   

The hazard analysis performed during the preliminary design phase is the 
system-level PrHA.   

Prerequisites for the PrHA include update or development of the following: 

• facility general layout drawings; 

• Process and Instrumentation Diagrams (P&IDs); 

• updated process flow sheets; 

• electrical one-line diagrams; and 

• updated listing and locations of material at risk  

The PrHA should: 

• address the spectrum of accidents that may impact design and which may be 
initiated by facility operations, natural phenomena, and external man-induced 
events;  

• evaluate potential accident consequences to the public and workers; 

• estimate likelihood of occurrence of these events; and 

• identify and assess associated preventive and mitigative features, including 
classification (i.e., Safety Class, Safety Significant, and SACs based on the 
significance of possible consequences.  

The results of the PrHA should provide a comprehensive evaluation of the complete 
facility accident spectra necessary to define the design. This evaluation should be 
essentially qualitative in that its aim is to produce a well-reasoned and clear 
assessment of facility hazards and their associated controls. The hazard analysis 
should consider the accident spectrum, but may not provide a formalized definition of 
accident sequences and assumptions.  The results of the PrHA are documented in the 
PrHA using the format and content guidance in Appendix G “Hazards Analysis Table 
Development.”  

A graded approach should be used for the PrHA based on the magnitude and 
complexity of the hazards of the facility.  The graded approach should also be used to 
select techniques for process hazard analysis.  The techniques used for hazard 
evaluation can range from simple checklists or “What-If” analyses to systematic 
parameter examinations such as Hazard and Operability Analyses (HAZOP).  The 
technique selected need not be more sophisticated or detailed than is necessary to 
provide a comprehensive examination of the hazards associated with the facility 
operations.  For example, a simple storage operation may be adequately evaluated by 
a preliminary hazard analysis or a structured What-If analysis.  However, for a more 
complex process facility, the expectation is that more detailed techniques (e.g., 
HAZOP) would be used. 
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Safety controls must be identified for scenarios involving hazards that exceed 
threshold criteria.7  On the basis of the PrHA and the updated DBA Analyses, a suite 
of safety controls must be selected and classified as Safety Class, Safety Significant 
or important to safety  in-facility workers, collocated workers, and the public.  The 
DBA analysis also provides accident environmental conditions that Safety SSCs must 
be designed to withstand and continue to perform their safety function. Accident 
analyses are inherently graded in terms of the degree of physical modeling and 
engineering analysis needed to quantify accident consequences.   The analysis to 
determine accident environmental conditions is generally included as part of the 
design process and may be documented as calculations separate from the safety 
documentation.  Design details for Safety SSCs must be developed that incorporate 
design requirements derived from the PHA, DBA Analysis, and DOE O 420.1B.  

The selected controls must be functionally classified based on the analysis of selected 
DBAs (where applicable) and on the results of the hazard analysis.  The PHA results 
are reviewed to select bounding scenarios.  The hazard analysis should also indicate 
whether a facility contains significant chemical hazard(s) that necessitate DBA 
analysis for consideration of SSCs for Safety Significant classification (see 
Appendix B).  

Accident analyses are inherently graded in terms of the degree of physical modeling 
and engineering analysis needed to quantify accident consequences.   An analysis to 
determine accident environmental conditions is generally included as part of the 
design process and may be documented as calculations separate from the safety 
documentation. 

The safety basis requirements of 10 CFR 830 require considering the need for 
analysis of accidents that may be beyond the design basis of the facility to provide a 
perspective of the residual risk associated with the operation of the facility.  It is 
prudent to examine beyond design basis DBAs at the preliminary design phase to 
provide insight into the possibility of additional facility features that could prevent or 
reduce severe beyond DBA consequences.  They also serve as the bases for cost-
benefit considerations for additional safety design provisions related to these 
postulated accidents.  No lower limit of frequency for examination is provided for 
beyond DBAs.  However, as frequencies become very low, little or no meaningful 
insight is attained.  Beyond DBAs are not expected to be analyzed to the same level 
of detail as DBAs, and are not evaluated for man-made external events. 

 

4.4  Final Design 

 During this phase the DBAs are revised to reflect any changes that are design 
dependent (such as a change in the planned location of a structure resulting in 
different potential impacts from collocated facilities).  In addition, during this phase 
analyses that support final classification of Safety Significant SSCs and demonstrate 

                                                 
7 See Appendix A, “Safety System Design Criteria,” and Appendix C, “Facility Worker Hazard Evaluation.” 
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the adequacy of the control suite (engineered features with necessary SACs) are 
finalized. 

The major new safety analysis activity in this phase is completion of the safety 
analysis.  The completed safety analysis demonstrates the adequacy of the design 
from the safety prospective.  As with the design, it is not necessary to show the 
progression of the design that led to the final choices, only the final choices and the 
justification for their adequacy.  The Preliminary Documented Safety Analysis 
(PDSA) guidance in Appendix I discusses how this information is applied to support 
the completion and documentation of the safety analysis.  

The design adequacy of Safety SSCs must be demonstrated for new design projects.  
This is fundamental to the integration of safety-in-design activities.  The burden of 
proof is on the design agency to demonstrate that the design and functional 
requirements derived from the safety analysis process are satisfied.  At the final 
design phase, the safety analyses must encompass the scope of the design and 
demonstrate that the designated Safety SSCs are adequately designed to reliably 
perform their intended safety functions.  The safety analyses in the final design phase 
must address the broad range of issues necessary to demonstrate compliance with 
DOE O 420.1B and its guides; specifically, DOE G 420.1-1 and -2, where applicable.  
Many of the design criteria are qualitative in nature and require an analysis to show 
how they are applied to a particular SSC.  For system and component design, 
adherence to national codes and standards, in accordance with DOE G 420.1-1, -2, 
and -3 should be used to demonstrate that the design criteria have been met.  
Demonstrating compliance with the requirements of these standards will be an 
important review consideration during acceptance of the safety documentation and 
during readiness activities in support of the CD-4 milestone.   

In the event the requirements of applicable standards were tailored, a justification that 
demonstrates the adequacy of the final design with the tailored requirements must be 
documented. A facility System Design Description should be used to capture and 
maintain such information.8  As the design progresses, design reviews should be used 
to validate the selection of criteria, application of codes and standards, deviations, and 
design output.   

To provide a baseline understanding of the adequacy of controls, the accident analysis 
in the PDSA should describe how the selected controls adequately prevent and 
mitigate the accidents, including how the controls provide defense-in-depth, if 
warranted, based on accident frequency and control reliability.  The analysis need not 
be quantitative in either frequency or consequences, but should provide an adequate 
understanding of the baseline mitigated risk for the facility.  The discussion puts the 
effectiveness of safety controls into accident context and provides the baseline safety 
analysis for the evaluation of changes, for example, under the Unreviewed Safety 
Question (USQ) process, as the facility DSA is developed for the transition to 
operation. 

The development of safety design analysis information is important to the design 
                                                 
8 See DOE STD 3024-98, Content of System Design Descriptions. 
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progression.  In many instances, the results will define design requirements for the 
procurement of safety materials or components. These design requirements represent 
important quality assurance attributes that must be objectively demonstrated and 
should be tie to the procurement specifications.  For example, a process control 
system may be selected as a safety system during the safety-design evolution.  Once 
selected, the control system must be demonstrated to be capable of performing its 
safety function under all postulated process upsets or accidents as credited in the 
accident analysis.   

If the control system is based on pressure instrumentation for some specified system 
transient, the system must be analyzed to ensure that instrument uncertainty is 
factored into the system response.  If the system must operate following a postulated 
pipe break in its physical area, the instrumentation must be shown to be able to 
withstand the pipe break consequences, typically by qualification testing.  
Calculations are required to define the conditions for such testing.  If the control 
system is deemed Safety Class and required to satisfy single failure criteria, Failure 
Modes and Effects Analyses (FMEA) or fault trees may be needed to ensure active 
single failures do not affect system function under postulated system faults 
((ISA) S 84.01 Application of Safety Instrumented Systems for the Process Industries 
should be used to demonstrate compliance).  If the control system is required to 
function during and/or following a seismic event, not only must the system and its 
active components be demonstrated capable of withstanding the acceleration forces, 
but any SSCs not part of the system must be evaluated to ensure their failure cannot 
endanger the control system (target-source interaction analysis).  For example, 
instrument uncertainty, environmental qualification parameters, single failure, and 
seismic target-source interaction, must be considered in the selection of the actual 
components for installation and these requirements must be translated to the 
procurement specifications. 

Typically the final design concepts necessary to develop the PDSA are completed 
before the final design phase, but changes may arise during final design that result in 
the need to revise the PDSA.  In those cases where the PDSA may be developed 
before completion of the final design phase (such as a design-build), the content of 
the PDSA must be negotiated with DOE to recognize that there may be risks that the 
commitments and descriptions in the PDSA may change and adequate change 
controls will need to be established to accommodate this risk.  These risks should be 
documented in the Risk and Opportunity Assessment.  

Not all design issues related to safety may be resolved by the final design phase.  
Consequently, it may be necessary to identify where these issues remain open and 
describe the safety implications associated with them.  This is particularly applicable 
for equipment, such as government furnished equipment (GFE) that will be procured 
by others in a later phase of the project. This ultimately translates to a project risk 
issue as well as a safety issue.  These risks should also be documented in the Risk and 
Opportunity Assessment. 

 



DOE-STD-1189-YR 

 

Page 51 of 166 
 

5.0 Nuclear Safety Design Criteria 

 

As discussed in Chapter 4, the results of the Preliminary Hazard Assessment (PHA), the 
Design Basis Accident (DBA) Analysis and the identification of Safety structures, systems 
and components (SSC) must be considered in the design process.  After the appropriate 
facility location and processing alternatives have been selected, other safety design 
requirements and considerations must be specifically addressed during design development.  
These requirements and considerations are in DOE O 4201.B, Facility Safety, in the 
following chapters: 

• Nuclear and Explosives Safety Design Criteria (Ch. 1), 

• Fire Protection (Ch. 2), 

• Nuclear Criticality Safety (Ch.3), and  

• Natural Phenomena Hazards Mitigation (Ch. 4) 

In addition, specific guidance for implementing these requirements is contained in: 

• DOE G 420.1-1, Nonreactor Nuclear Safety Design Criteria and Explosive Safety 
Criteria Guide for use with DOE O 420.1 Facility Safety 

• DOE G 420.1-3, Fire Protection and Emergency Services Program 

• DOE-STD-3007-2007, Guidelines for Preparing Criticality Safety Programs  

• DOE G 420.1-2, Guide for the Mitigation of Natural Phenomena Hazards for DOE 
Nuclear Facilities and Nonnuclear Facilities 

The SDIT should review the Order and its Implementation Guides and their referenced 
Standards and should compile a listing of the design requirements and associated guidance 
relative to each of the safety topics addressed in the chapters of the Order listed above 
(except criticality, if there will be not criticality hazards in the facility). 

The Conceptual Safety Design Report (CSDR), Preliminary Safety Design Report (PSDR), 
Preliminary Documented Safety Analysis (PDSA), and Documented Safety Analysis (DSA) 
must address to the appropriate degree of design maturity, each of safety design requirements 
and considerations in DOE O 420.1B (unless an alternate set of requirements has been 
approved by DOE) and identify the extent to which the design incorporates them.  Where the 
design does not fully satisfy one of these requirements, the rationale must be provided.   

Specific SSCs should have been identified in the conceptual design phase.  The design codes 
and standards to be used for the design of the Safety SSCs should have been identified during 
Preliminary Design.  Guidance for mapping between the safety functions and the selected 
safety SSCs and applicable design codes and standards is provided in the guidance 
documents listed above for DOE O 420.1B.   If the codes and standards chosen for the safety 
functions and safety SSCs differ from those identified, the rationale for the selection of 
alternate codes and standards should be provided.  The PSDR is generally the first place 
where a linkage to the specifics of the selection and rationale in a document such as Design 
Criteria Document.  The PSDR should summarize and reference the document where this 
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information is provided.  The PSDR should summarize and reference the document where 
this information is provided. 

Demonstrating compliance with the requirements in DOE O 420.1B generally involves a 
design analysis or series of analyses.  For example, some Safety SSCs are required to be 
designed to withstand common cause effects and adverse interactions from natural 
phenomena hazard (NPH) events.  The design analyses must demonstrate that those Safety 
SSCs that are required to function before, during, or after the NPH event will continue to do 
so.  This may entail evaluation of a number of nearby or overhead SSCs that perform no 
direct safety function.  Design documentation to demonstrate this requirement for “source 
SSCs” may involve design criteria for the facility or system and calculations demonstrating 
acceptable seismic design.  Each applicable analysis for a project should be considered as 
important technical basis information to be maintained in support of the safety basis for the 
life of the facility. 

In addition to the requirements and guidance discussed previously, for the purposes of 
preliminary facility hazard categorization (before final design), the use of Type B containers 
to exclude material at risk (MAR) from the facility inventory must not be depended upon.  
During final design, safety analyses must demonstrate that containers can withstand all 
accident conditions in order for the material within to be excluded from the inventory for 
final hazard categorization. 
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6.0 Safety Reports 

 

6.1 Safety Input to the Conceptual Design Report 

DOE O 413.3A requires a Conceptual Design Report (CDR) to be developed during 
the conceptual design phase.  The CDR is intended to provide the Approval Authority 
with integrated information sufficient to understand the overall project scope and 
cost, the risk and opportunities, and the cost range for the selected conceptual design.  
The CDR for the selected conceptual design must incorporate an effective safety-in-
design approach to address potential material-at-risk (MAR) release events.  
DOE O 413.3A and its guidance establish the minimum content for the CDR, which 
summarizes the project requirements and the proposed design solution.  The CDR is a 
necessary element in decision making because it documents the following:  

• project design requirements;  

• alternatives evaluated and selected for facility and the process configurations; 

• design architecture (major structures, systems and components [SSCs]) 
selected to satisfy the design requirements, consistent with the selected 
alternatives;  and 

• safety basis for the proposed design.  

Both the CDR and the Conceptual Safety Design Report (CSDR) provide the 
following: 

• risk-informed decision making information for the DOE approval authorities; 
and 

• detailed equipment safety classifications and design requirements, as well as a 
corresponding cost range that reflects the safety-in-design decisions made 
during the conceptual design phase. 

As the design evolves, changes may affect both the Safety Design Strategy (SDS) and 
the CDR, and such changes should be reflected in both of these documents.  The 
CDR should provide an integrated discussion of the key results of the hazards 
analysis including the following:  

• facility hazard category determination;  

• selected safety functions and controls;  

• SSC functional classifications, performance categories, and seismic design 
criteria for natural phenomena hazard (NPH) protection;  

• design criteria for the Safety SSCs; and  

• approach to be taken to further develop and document the safety basis through 
the remaining project phases.  
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In addition, the SDS must also describe any remaining uncertainties with respect to 
the safety basis assumptions and selected safety controls and explain how the risks 
associated with these uncertainties will be managed. 

 

6.2  Conceptual Safety Design Report 

DOE O 413.3A requires a CSDR as a part of the approval package for CD-1.  The 
purpose of the CSDR is to summarize the hazards analysis efforts and safety-in-
design decisions incorporated into the conceptual design along with any identified 
project risks associated with the selected strategies.  Appendix H provides specific 
guidance for preparing the CSDR.   

DOE must review and approve the CSDR in a Safety Validation Report to confirm 
that the preliminary safety positions adopted during conceptual design constitute an 
appropriately conservative basis to proceed to preliminary design. These positions 
include the following:  

• selection of the preliminary hazard categorization (HC-1, 2, or 3) of the 
facility;  

• preliminary identification of facility Design Basis Accidents (DBA);  

• assessment (based on the preliminary hazards analyses of DBAs) of the need 
for Safety Class and Safety Significant facility-level hazards controls;  

• preliminary assessment of the appropriate seismic design criteria for the 
facility; and 

• position(s) taken with respect to compliance with the safety design criteria of 
DOE O 420.1B or any alternate criteria proposed. 

 

6.3 Preliminary Safety Design Report (and PDSA) 

The key safety-in-design documents developed during the preliminary design phase 
are the Preliminary Hazards Analysis (PrHA) and the Preliminary Safety Design 
Report (PSDR).  The format and content of the PSDR is designed to be built upon to 
produce the Preliminary Documented Safety Analysis (PDSA) during the final design 
phase. The format and content guidance for the PDSR are provided in Appendix I of 
this Standard.  The PSDR addresses the following safety-in-design aspects for the 
Preliminary Design Phase. 

• Site information of the type that can affect safety-in-design (e.g., location of 
nearby facilities and external hazards, meteorological information for 
dispersion analyses, seismic and other natural phenomena information). 

• Facility and process descriptions, including facility structure types and layout, 
process description and flow sheet, and summary system descriptions for 
safety SSCs, consistent with the level of design. 
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• Summary of the hazard analysis, including PrHA approach; selected DBAs; 
selected safety controls and their safety function; functional classification; and 
required seismic and other natural phenomena design criteria, including their 
bases.  

• For Safety Class and Safety Significant SSCs and Specific Administrative 
Controls (SAC), the functional requirements and performance criteria 
(including applicable design requirements from DOE G 420.1-1 and DOE 
G 420.1-2). 

• Information regarding aspects of the preliminary design that are required to 
support the prevention of inadvertent criticality. 

• Roadmap of project documentation addressing design aspects related to the 
effective implementation of safety management programs. 

• Documentation of how the safety design criteria of DOE O 420.1B are met, 
including any exceptions or alternate approaches.  This may include analyses 
performed to meet the safety analysis expectations. 

The PSDR should demonstrate the adequacy of the hazards analyses and the selection 
and classification of the safety controls, including consideration of the application of 
the principles associated with the hierarchy of controls. If the commitments made in 
the PSDR and design documents are met, the result should be a final design and a 
constructed facility that could be approved for operation without major modifications.   
The PDSA at the final design stage is an evolution of the PSDR. 

 

6.4 Change Control for Safety Reports as Affected by Safety in 
Design Activities 

A clearly defined project configuration should be established at the conclusion of 
each phase of the design. DOE-STD-1073-2003, Configuration Management, states: 
“The objective of change control is to maintain consistency among design 
requirements, the physical configuration, and the related facility documentation, even 
as changes are made.” At the conceptual design stage, change control should be 
implemented within the design organization to maintain consistency among the 
various concepts and their supporting documentation. The CSDR issued at the 
completion of the conceptual design must be under formal contractor configuration 
control. Critical relationships between safety and the concept that progresses to the 
final design are established in the CSDR  

Change control rigor should increase as the conceptual design evolves to the 
preliminary design and is documented in a PSDR. The PSDR should reference the 
CSDR and applicable documentation that supports the preliminary design, and the 
PSDR and supporting documentation should be under formal contractor configuration 
control.  

As the preliminary design progresses to the final design, the PSDR evolves into the 
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PDSA with its attendant supporting safety analyses, which have been formalized 
relative to earlier evaluations. The approved PDSA constitutes the basis upon which 
DOE agrees that procurement and construction may begin.   

PDSA configuration baseline documents should be identified within the project 
baseline. The PDSA configuration baseline is the basis for determining if PDSA 
revision is needed, and formally establishing and maintaining the PDSA 
configuration baseline provides the means to ensure that “the Department can 
continue to rely on the information in the PDSA.”   

Not every change in the PDSA configuration baseline will necessitate a PDSA 
revision. The following criteria are suggested to determine whether a PDSA revision 
is needed because of post-PDSA approval design changes. 

• The change alters a safety function for a Safety SSC identified in the current 
PDSA. 

• The change results in a change in the functional classification, reliability, or 
rigor of the design standard for an SSC previously specified in the PDSA 
configuration baseline. 

• The change requires implementation of new or changed Safety SSC or 
proposed Technical Safety Requirement (TSR) controls.  

• The change significantly alters the process design or its bases, such as 
increased material at risk, changes to seismic spectra, major changes to 
process control software logic, new tanks, new piping, new pumps, or 
different process chemistry.  

As explained in DOE-STD-1073-2003:  “The design authority is the single 
organization responsible for establishing and maintaining the design requirements, 
ensuring that design output documents accurately reflect the design basis, and 
maintaining design control and ultimate technical adequacy of the design process.” 
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7.0  TRANSITION/CLOSEOUT PHASE 

 

7.1 Introduction 

This Chapter describes those safety-basis-related activities that are accomplished after 
the final design and Preliminary Documented Safety Analysis (PDSA) are approved 
and before approval to operate is granted. The primary project activities that occur in 
this project interval include construction and transition to operations.  The primary 
safety basis activities include preparation of the Documented Safety Analysis (DSA) 
and Technical Safety Requirements (TSR), review and approval of these by DOE, 
implementation of the commitments in the DSA and TSR, and verification that those 
requirements are met before normal operations begin. 

 

7.2 Development of Documented Safety Analysis 

Development of the DSA and the TSR begins in this phase. The DSA evolves from 
the PDSA with the addition of the final analysis of operational hazards and any upset 
conditions that were not considered previously. Safety Management Programs (SMP) 
are detailed in this document, and elements of those programs that are needed in 
process hazards analyses and other upset events are defined in the appropriate hazards 
analyses.  Guidance for development of an operational TSR is contained in DOE 
G 423.1-1. 

The DSA for a new facility documents a design and its associated safety design basis 
that has been approved by DOE as part of the Conceptual Safety Design Report 
(CSDR), Preliminary Safety Design Report (PSDR), and PDSA approval process.   
The DSA documents the approved design, its basis, and any changes that were 
necessary during the construction phase for future operational reference and review 
and for approval of annual updates,. 

Additional analysis tasks that may be needed to prepare the DSA include evaluation 
of equipment that was not part of the preliminary and final design, such as 
government furnished equipment (GFE) or specialty equipment designs that were 
performed in separate design activities not fully addressed in the PDSA, and detailed 
operational analysis for those activities that did not need to be considered for 
development of the design. In addition, hazards analyses that were completed as part 
of the PDSA must be reviewed to ensure that they remain accurate and changes made 
as necessary. Note that GFE ideally should be included in the early hazard and 
accident analysis activities and treated as though it was part of the design.  Otherwise 
the design interfaces and potentially the acceptability of the GFE may not be found in 
a timely fashion.  Then this additional task would be a final check on interfacing 
facilities or systems that are not under the direct control of the project.   

To complete the operational hazards analyses and analyze other upset conditions that 
were not developed in the PDSA, the hazards analysis process must engage the 
operations staff.  Detailed operational concepts should be developed by the operations 
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staff in conjunction with the safety analysis efforts and should include GFE that may 
be used in these operations.  

The DSA cannot be completed until there is a high degree of certainty that facility 
configuration matches the design documentation, safety basis documentation, and the 
operating procedures for that configuration.   Final verification that the DSA 
information is consistent with the as-built configuration is necessary before sending 
the DSA and TSR to DOE for approval. A vigorous change control process will help 
in this regard. 

The final development of the DSA and TSR must provide for implementation 
planning. The initial planning for these activities should be included in the Transition 
Plan, which should be baselined during preliminary design. The Transition Plan 
provides the concepts that support when and how many operations staff is brought 
into the project to support transition and defines (to the extent known at the time) the 
activities that need to be performed, including those needed to implement the 
commitments expected to be in the DSA and TSR. Many of the details of activities 
needed to implement the DSA and TSR are based on limited information available in 
preliminary design. Consequently, the detailed strategy and activities needed to 
implement the DSA and TSR must be addressed and compared to the baseline in the 
Transition Plan such that appropriate adjustments can be made. Additional 
adjustments may be required based on the DOE Safety Evaluation Report (SER) for 
the facility operational safety basis and other transition activities. 

If not previously approved, a site Unreviewed Safety Question (USQ) procedure must 
also be prepared and submitted for DOE approval along with the DSA and TSR. 

 

7.3 Checkout/Acceptance, Testing and Commissioning 

Early turnover and transition activities include facility walkdowns to identify and 
correct  physical, process, safety, quality, or environmental deficiencies; and 
planning, preparation, performance, and documentation of equipment and systems 
testing and operation. Checkout and test planning and preparation typically begin at 
the equipment (item) level, progress to the system level, and culminate at the facility 
level. Test planning begins during design to ensure that the physical features needed 
to support testing are provided. The following subsections identify safety issues that 
should be considered when performing these tasks.  

7.3.1 Checkout/Acceptance 

At the end of construction, project personnel verify that the construction is    
consistent with the design. The contractor, supported by the project 
organization, performs system checkouts and walkdowns to identify any 
equipment or installation deficiencies. The team maintains lists of findings 
and punch lists and initiates documentation to implement corrective actions. 
Identified corrective actions are tracked through closeout.  

The primary safety basis efforts made during this process are to ensure that 
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the DSA and supporting documentation are consistent with the construction. If 
the structure and equipment are as described in the safety analysis, nothing 
more needs to be done. If the equipment is not as described, and changes are 
needed (some modification needed to meet design requirements or revision of 
design requirements), the safety basis for the facility, along with supporting 
documentation, needs to be changed and made consistent using an appropriate 
change control process. 

7.3.2 Testing and Commissioning 

The purpose of testing and commissioning is to ensure that the delivery 
product meets not only the technical specifications (design requirements), but 
also the functional requirements that the design was to achieve, and to ensure 
that the safety design commitments were fulfilled.  

 

7.4 Readiness Reviews 
Readiness reviews are performed to ensure that contractor programs, equipment, and 
personnel are ready to safely start up and operate the facility. DOE Order 425.1, 
Startup and Restart of DOE Nuclear Facilities, defines the requirements for 
conducting either an Operational Readiness Review (ORR) or a Readiness 
Assessment (RA). 
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8.0 SAFETY PROGRAM AND OTHER IMPORTANT PROJECT 
INTERFACES 

 

There are multiple interfaces with required programs and project evolution steps that link 
with the safety-in-design process. The intent of this Chapter is to highlight the links where 
these areas, particularly Safety Management Programs (SMP), which are required to be 
addressed in sections 6 through 17 of the Documented Safety Analysis (DSA), directly 
interface with the design process; specifically, where they link to the development of safety 
bases. It is assumed that one has a basic familiarity with the subject matter, and the sections 
are not intended to provide comprehensive explanation of aspects of that subject matter.  
Table 8-1 shows the typical activities associated with these SMPs for each project phase. 

For new facilities that will be built at existing DOE sites where SMPs have been established, 
much of the interface with the DSA will be similar to that for existing facilities. Exceptions 
may occur where new classes of hazards are introduced.  For new sites, the development of 
SMPs must be a focus of management attention early in the project life cycle, and these 
programs should mature as the facility heads toward operational capability. 

 

8.1 10 CFR 851 Worker Safety and Health Program  
 

The focus of the Worker Safety and Health Program Rule (i.e., 10 CFR 851) is as 
follows:  

• provide a place of employment that is free from recognized hazards that 
are causing or have the potential to cause death or serious physical harm to 
workers; and 

• ensure that work is performed in accordance with (i) all applicable 
requirements of this rule; and (ii) with the worker safety and health 
program for that workplace. 

This commitment to providing a workplace that is free of recognized hazards adds a 
layer of attention to the hazard analysis and facility controls that goes beyond that 
required for the Preliminary Documented Safety Analysis (PDSA).  

The 10 CFR 851 rule requires establishing a worker safety and health program that is 
approved by the Department. Two required areas of this rule that are of particular 
relevance to safety-in-design are fire protection and pressure safety. The rule invokes 
National Fire Protection Association (NFPA) requirements for fire protection and 
American Society of Mechanical Engineers (ASME) Boiler and Pressure Vessel code 
(BPV). These consensus standards are also typically invoked by DOE G 420.1-1 for 
safety-significant and safety-class systems and components. These standards 
represent design input into any new construction and potentially to major 
modifications. 
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Applicability of worker safety-related national consensus codes and standards must 
be recognized at the earliest stages of conceptual design and captured in appropriate 
requirements documents. As the design evolves into preliminary and detailed design, 
these codes and standards will drive certain areas of design. 

The worker safety and health program should ultimately be reflected in the SMPs of 
the DSA.  Worker safety programs specifically described in the DSA are Hazardous 
Materials Program, Occupational Safety (which includes fire protection), Emergency 
Preparedness, Management, Organization, and Industrial Safety Provisions.  These 
areas are discussed in more detail below. 

 

8.2 Emergency Preparedness 
Emergency preparedness planning includes identification of hazards and threats, 
hazard mitigation, development and preparation of emergency plans and procedures, 
and identification of personnel and resources needed for an effective response. The 
goal is to identify and evaluate the facility hazards to ultimately develop the 
Emergency Management Program (EMP) and to develop Chapter 15 of the DSA, 
“Emergency Preparedness.”  

Although the EMP includes specific documents and requirements for analyzing 
hazards unique to this discipline, there is much that can be gained in project 
integration between the EMP and the hazard analyses conducted for the safety 
analysis. A complete hazard identification process is needed for the EMP and, 
ultimately, for the PDSA. Ideally, the hazard analyses should be coordinated at 
appropriate times between EMP subject matter experts (SME) and hazard analyses 
performed for the nuclear safety documentation. In addition, there are hardware and 
related design requirements associated with the detection instrumentation used to 
guide emergency response measures. 

At the early stages in the project, only major hazards are likely to be known. Any 
potential for exceeding the criteria found in the Occupational Safety and Health 
Administration (OSHA) requirements of 29 CFR 1910.119 or the threshold quantities 
given in the Environmental Protection Agency (EPA) requirements of 40 CFR 68 
must be considered and identified. Although the hazard analysis process described for 
the prescribed safety documents will satisfy the requirements of these rules, tripping 
the threshold quantities invokes a requirement to interface with the public. Project 
plans must recognize and account for this possibility.  In addition to potential 
emergencies, consideration should be given to subsequent recovery and re-entry 
needs. Provisions in the design may be appropriate to support recovery and re-entry. 

The DSA should ultimately capture a description of the philosophy, objectives, 
organization, and emergency response of facility emergency preparedness. 

 

8.3  Radiological Protection 
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Radiological controls to achieve As Low as Reasonably Achievable (ALARA) 
represent a fundamental design philosophy that is used at the earliest stages of design 
and which is a requirement of 10 CFR 835.  Subpart K of 10 CFR 835 “Design and 
Control and Facility Design and Modifications,” provides key inputs into the design 
process. 

Radiological hazards will generally be considered as candidates for confinement or 
shielding strategies to minimize worker exposure. These strategies will evolve to 
design requirements through the project life cycle. In addition, detection or 
monitoring equipment is generally required to protect workers, the public, and the 
environment. 

 

8.4 Regulatory External Reviews  
The safety documentation development effort must anticipate and prepare for external 
interfaces and reviews. Periodic reviews are required by DOE project oversight. In 
addition, external regulatory reviews are conducted by DOE pursuant to nuclear 
safety rules (i.e., 10 CFR 830, 835). The principal DOE external safety basis 
regulatory review will be the review and approval of the Conceptual Safety Design 
Report (CSDR), Preliminary Safety Design Report (PSDR), PDSA, and, of course, 
the DSA and Technical Safety Requirements (TSR).  

The safety documentation development team should initiate periodic coordination 
meetings with the Federal Safety Basis Review team leader as early in the process as 
possible; that is, before Critical Decision-1 (CD-1) and shortly after CD-0 is 
approved. Explicit exchange of Federal review expectations and DOE-STD 1104-96 
approval-basis interpretations, as well as PDSA development team internal 
requirements and guidance, are essential to ensure that safety basis regulatory 
requirements are understood early in the project and satisfied during project 
execution.  

Periodic formal project reviews, particularly those at the major project approval 
stages, are required by DOE O 413.3. The safety documentation development team 
should anticipate supporting these reviews. The team should expect focused reviews 
on safety functional classification determinations in relation to potential cost drivers 
for the project. 

The Defense Nuclear Facility Safety Board (DNFSB) is an independent oversight 
agency with purview of nuclear safety at DOE defense nuclear facilities. The DNFSB 
evaluates the effectiveness of DOE regulatory oversight activities and the safety of 
defense nuclear facility design, construction, operations, and decommissioning. 
Various DOE defense nuclear sites have resident DNFSB staff located with the DOE 
Site Operations Offices. The resident staff can, and typically will, participate in 
reviews of the project at any stage. Additionally the DNFSB conducts their own 
review of the proposed facility design, including the safety basis development and 
construction, when determining the adequacy of project nuclear safety and the 
effectiveness of DOE oversight.  
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Other external regulatory reviews made for the purpose of permitting activities are 
conducted by independent agencies (local, state and Federal) pursuant to 
environmental regulations such as the Resource Conservation and Recovery Act, 
Clean Air Act, and Clean Water Act. Typically these permits or site permit 
modifications must be approved before formally declaring facility readiness. In 
certain situations, the state may establish limiting criteria on design (e.g., zero release 
criteria) that may be more limiting on the design and operation than the requirements 
derived from Safety Basis development.  

The DOE National Environmental Policy Act (NEPA) process is a Federal process 
that the Integrated Project Team (IPT) must support, and which is conducted per 
10 CFR 1021. DOE Site and Operations Office NEPA compliance officers must be 
coordinated before CD-0 to ensure that the NEPA process is fully executed by the 
IPT Federal project director. NEPA documentation must be developed early as 
possible in the project acquisition process and must be fully documented by CD-1. 
Final NEPA documents, including public involvement and resulting Record of 
Decision (ROD) or Finding of No Significant Impact (FONSI), must be issued prior 
to CD-2. 

The project manager should anticipate and identify all stakeholders that could impact 
the development of the safety design case. Once identified, regular interaction with 
these key oversight groups should be planned to minimize unanticipated issues at 
critical review steps. 

 

8.5 Hazardous Material 
Similar to radiological hazards, DOE requirements invoke an ALARA concept for the 
protection of workers from hazardous materials. Protection strategies will generally 
involve confinement strategies, such as gloveboxes, piped systems, and tanks, as well 
as administrative controls. The approach will typically be driven by the magnitude of 
the hazard and inventory.  

Major hazardous materials, typically associated with process requirements, should be 
identified and considered within the safety strategy. The process design will identify 
and refine inventory or maximum anticipated quantities to support structure, system, 
and component (SSC) functional classification. Codes and standards to be applied 
should be specified for application in detailed design. Provisions for facility 
monitoring and protection instrumentation for worker protection need to be 
considered.  

DSA Chapter 8, “Hazardous Material Protection,” of the DSA must incorporate the 
ALARA approach, the elements to provide hazardous material exposure control, and 
facility protection instrumentation. 

 

8.6 Nuclear Criticality Safety 
Nuclear criticality safety (NCS) represents a specialized safety discipline. Given the 
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significance of an inadvertent nuclear criticality, the presence of quantities of 
fissionable materials sufficient to sustain a critical reaction can determine the facility 
hazard categorization. NCS controls can also result in Safety Significant functional 
classification of SSCs and, potentially, TSR controls. As a result, the NCS function 
must be represented on the project team and closely linked to the safety analysis 
effort from the earliest stages of project development.  Criticality safety evaluations 
(CSE) must be integrated with the traditional safety analysis techniques to provide a 
comprehensive safety analysis. DOE has promulgated guidance for performing and 
documenting criticality safety evaluations in DOE-STD-3007-2007. 

To support design development, it is important to develop fundamental design criteria 
to address typical criticality safety concerns (e.g., safe geometry) and incorporate 
these criteria early in the design process. The purpose of these criteria is to avoid the 
use of cumbersome and inherently less reliable administrative controls. An example 
set of design criteria is provided in Table 8-2. 

One of the most important criticality safety design features is to prevent, by design, 
natural phenomena initiators for criticality accidents (e.g. seismic and wind).  In 
addition, the fire prevention program at design will also drive criticality safety design 
requirements.  For example, where a fire is credible by DSA standards, and sprinklers 
planned, the criticality safety evaluations must consider full flooding, depending upon 
the exact nature of the fire.  The presence of sprinklers will also tend to drive 
engineered controls for criticality safety to prevent water ingress to fissionable 
material containers, both in process containers and in storage.  Therefore, there is a 
need for close cooperation between fire protection/fire hazards analysis and criticality 
safety early in design. 

Criticality safety includes human interaction with the potential criticality hazard. The 
double contingency principle requires that “no single credible event or failure can 
result in a criticality.” Addressing human interaction issues typically results in 
administrative controls. Minimizing use of administrative controls in lieu of more 
reliable engineered controls should be a focal point for design. This also points to the 
need to define an appropriate operating framework (e.g., material types of storage, 
operations, and methods) early in the project definition phase and the need to 
maintain that framework.  
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Designs should strive to make a criticality accident a beyond extremely unlikely 
event.  If that is not practical, the Double Contingency Principle requires control of 
two independent parameters.  Single parameter control must be specifically approved 
by DOE and typically results in layers of administrative controls.  A singular focus of 
criticality safety in design must be to avoid the need for single parameter control in 
all processes where a criticality accident is credible. 

 

8.7 Fire Protection  
A key interface during the early phases is identifying fire hazards and scenarios that 
can drive selection of fire protection SSCs (i.e., suppression and detection) to a safety 
functional classification. Safety fire protection SSCs can represent a significant cost 
to the overall project and present special interface challenges between fire protection 
SMEs and safety analysis disciplines. A full understanding of the implications of fire 
protection selection is necessary to effectively implement such a strategy during 
detailed design.  For example, selecting a confinement ventilation system that uses 
HEPA filtration necessitates considering potential particulate loading of the filters 
due to fire scenarios. 

Another important facet of fire protection is the code-based requirement for an 
Authority Having Jurisdiction (AHJ). National Fire Protection Association (NFPA) 
standards require AHJ review and acceptance of design outputs relevant to fire 
protection and life safety. Appropriate interfaces with the AHJ must be anticipated 
and planned.  

 

8.8 Human Factors  
In the context of the safety bases development, DOE-STD-3009 defines human 
factors to consist of the following: 

• human factors engineering that focuses on designing facilities, systems, 
equipment, and tools so they are sensitive to the capabilities, limitations, and 
needs of humans; and 

• human reliability analysis that quantifies the contribution of human error to 
the facility risk. 

These two factors apply to the design in (1) the layout and design of SSCs for 
operation, construction, maintenance, and testing or surveillance; and (2) in the 
evaluation of failure probability of human relied upon actions. In some instances, 
these factors overlap (e.g., control room operator action).  

The connection to the safety analysis is in many cases indirect in that, by including 
this philosophy, inadvertent human errors can be minimized.  This is specifically 
important to ensure that administrative controls can be implemented within the 
facility.  
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Within the project life cycle, the human error for facility risk is effectively addressed 
through the hazards analysis process and industrial or programmatic safety programs 
that identify other opportunities to avoid error potential. This is a normal part of 
design evolution and should be factored into the design process as those human 
factors reviews occur over the life cycle (particularly through preliminary and 
detailed design stages). 

Human factors for design should be established as a design philosophy early in the 
conceptual design phase. This philosophy should evolve to consider standard human 
interface issues. Many codes and standards reflect this approach, and it is inherent in 
the standards. It is also important to include operator input and reviews by 
maintenance and test personnel to ensure access for maintainability and testability.  

 

8.9 Quality Assurance  
The quality assurance (QA) requirements of 10 CFR Part 830 and DOE O 414.1 
apply to a DOE nuclear facility and activities.  10 CFR 830.120 defines the scope of 
the QA rule as follows: 

This subpart [Subpart A of 10 CFR Part 830] establishes quality assurance 
requirements for contractors conducting activities, including providing 
items or services, that affect, or may affect, nuclear safety of DOE nuclear 
facilities. 

This wording was specifically chosen to include activities in the design and 
construction phases before completion of the facility and introduction of nuclear 
material.  That is because the quality of the design and construction is integral to the 
safe operation of the facility.  

Furthermore the inclusion of a robust QA program in the design and construction 
phases can greatly strengthen the ability to achieve the goals of safety-in-design, 
namely to identify and correct problems early in the design and construction phases 
when it is more cost effective to make corrections.  With respect to the activities 
defined in this standard, QA should be viewed as an important tool.  The successful 
completion of many nuclear facilities has occurred simply because of the quick 
response to QA findings during design and construction. 

In particular, the following QA activities can help keep the design process on track: 

1. Establishing and using formal work processes such as design reviews, 
document control, verification processes, and configuration management. 

2. Training of design and review staff on applicable standards, requirements, and 
work processes. 

3. Performing periodic assessments of the documentation, including drawing 
reviews, to ensure that the drawings, design calculations and other documents 
are in agreement.  Key design and construction personnel should be involved 
in these reviews.  
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4. Performing independent design verifications, validations, assessments and 
design outputs by qualified persons to keep design and analysis errors to a 
minimum. 

5. Identifying problems that occur in the design process, determining the root 
cause and taking timely corrective actions, both immediate and long term. 

6. Developing and using approved vendor lists to ensure quality products. 

7. Periodically evaluating the approved vendors to ensure their quality has not 
degraded – and if it has, examining the products already supplied to ensure 
they are adequate. 

8. Controlling documents and drawings, as well as changes to them, to approved 
processes. 

9. Ensuring the quality of safety software used for design activities. 

10. Identifying and controlling design interfaces. 

11. Periodically meeting with vendors to ensure safety components can in fact be 
constructed and function consistent with design specifications without 
unconsidered exceptions. 

Ultimately the safety documentation must be validated against approved design 
outputs.  The iterative nature of the safety and design processes demands a more 
flexible change control process at this stage, but ultimately design outputs must be 
verified and controlled under the applicable configuration management plan.  DOE-
STD-1073-2003, Configuration Management, Section 3.9, discusses activities to 
ensure a smooth turnover from design to construction that should be initiated during 
design.  

A quality assurance program (QAP), compliant with 10 CFR Part 830, Subpart A, 
should be established early in the project.  The QAP should describe the planned 
quality related activities, surveillances, and assessments and should be developed in 
the project conceptual phase and updated as the project matures. 

DOE and commercial nuclear industry QA experience highlight the need to 
specifically consider: 

• Tracking and verification of assumptions from the safety analysis or design to 
operational acceptance, 

• Appropriate translation of inspection and test requirements for installation 
verification or safety SSCs,  

• Use of sub-contractors with recent experience with nuclear QA, and, 

• Documentation of safety SSC inspections and tests. 

The project Quality Assurance Program (QAP), established in the conceptual design 
phase, should guide QA activities for the project.  Appropriate assessments of the 
safety analysis process, specifically including the design aspects, should be planned 
and completed consistent with the project QAP.  
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8.10 Infrastructure  
Infrastructure considerations are critical to a project.   It is important to identify 
infrastructure needs and existing capabilities or constraints as early as practicable in 
the design process. In this discussion, infrastructure includes all existing facilities and 
utilities that will interface or that may coexist with the new facility or modification to 
an existing facility. The infrastructure considerations include, but are not limited to 
the following:  

• supporting utilities (e.g., water, steam, power, industrial gases); 

• surrounding or collocated facilities; 

• supporting organizations and SMPs; and 

• interfacing facility (modifications). 

Of particular interest is the identification of any constraints that may hinder project 
planning and execution. Equipment compatibility (e.g., electrical) constraints can 
arise when interfaces with an aged infrastructure are possible. Gas systems should be 
investigated to fully understand interconnections with surrounding facilities and for 
features relevant to the hazard analysis. Utility interfaces should be identified in both 
preconceptual and conceptual design. In preliminary design, specific needs should be 
reconciled with the existing systems capabilities and capacities to support baseline 
cost estimation. 

Surrounding or collocated facilities need to be considered in the early stages of the 
hazard analysis for conceptual design. Nearby facilities may present hazards (e.g., 
toxic or explosive gases) that must be considered in the hazard analysis as an external 
hazard. Provisions may be required within the planned facility to mitigate the effect 
of such events on personnel within the new facility. A full analysis should be 
completed in support of the Preliminary Safety Design Report (PSDR). 

 

8.11 Security 
 Some measure of security must be addressed for most DOE facilities. However, for a 
limited number of facilities, security drivers for the design and operations are a key 
consideration for the project. In these limited cases, security requirements can 
represent a significant cost driver. Security protection schemes may involve one or 
more of the following: designed structural protection for key resources or materials; 
adversary deterrence and delay; intrusion detection systems; and protective force 
resources. Aspects of the security scheme should be coordinated with the design as it 
relates to safety in a two key areas:  (1) structural design and (2) inadvertent or 
accidental discharge of weapons or weapon systems. 

Where significant structural protective measures are warranted (e.g., special nuclear 
material storage or processing), Natural Phenomena Hazards (NPH) design and 
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security measures may be used in a complementary manner; that is, major structural 
components may be designed to serve both functions and result in efficient use of 
resources. The key factor is obtaining the security requirements early in the project in 
order to coordinate with the NPH design.  

Accidental or unintended discharge of weapons or deterrent systems could present a 
hazard to workers and the public, and must be addressed for all credible scenarios. 
These events could be caused by human error, faulty security system design, or 
internal or external hazards. Moreover, accidental discharges could initiate accidents 
such as hazardous material releases, fires, nuclear criticality, or damage to safety 
SSCs or process systems. There is also the potential for common cause effects on 
security systems that should be considered in the safety analysis. Some accident 
initiators that could actuate the security system and exacerbate accident consequences 
include facility events, such as fires, and NPH, such as seismic events. 

Given the rapid evolution of security requirements, security modifications in existing 
facilities could be candidates for consideration as a major modification. In that case, 
preparation of a PDSA and application of the nuclear safety design criteria of 
DOE O 420.1, Facility Safety, will be required. 

As Safeguards and Security has their own independent set of directives that must be 
implemented and their disciplines often use similar terms, it is important to clearly 
define the areas for which these two do not interface, as well as areas for which 
interaction is needed. From the safety-in-design perspective, it is critical to address 
the interfaces and to clearly define when the protective measures implemented by the 
security system to meet the applicable requirements must be addressed by safety 
program measures to assure the safety and health of workers, public, and the 
environment. Interfaces with Safeguards and Security that are important to the safety 
case development include the development of the Safeguards Requirements 
Identification (SRI) and participation in the hazard analysis efforts.  

There are no requirements to document security strategies within the DSA. However, 
security plans and vulnerability assessments are required in the security domain and 
these documents may be influenced by safety-driven interaction through the process. 

 

8.12 Procedures, Training and Qualification  
A systematic approach to operations involves the development of operating 
procedures based on the design and identified safety controls to operate SSCs within 
their design and DOE authorized limits through the TSRs. In turn, operators are 
trained on applicable process and hazard fundamentals, SSC operations and functions, 
and specific operating procedures. Operators are expected to understand important 
safety system features and any safety administrative controls, as well as the operator’s 
role in the safety of the facility. 

To accomplish this requirement, the results of the safety and design process must be 
incorporated into the procedures and training programs. This includes nuclear 
criticality safety derived requirements as well. System operating and test procedure 
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development should begin in the detailed design phase. System description 
documents should be used as a tool to capture both operating intent and safety design 
information for use by the safety analysts and procedure writers. Draft qualification 
requirements should begin in parallel with detailed design and should be completed 
early in the construction phase. Training will ensue in the construction phase.  

 

8.13 Radiological and Hazardous Waste Management 
Most processing facilities will generate waste. DOE-O-420.1B requires that facility 
process systems must be designed to minimize waste production and mixing of 
radioactive and nonradioactive waste.  Hazardous waste streams, including types, 
sources, and quantities should be identified early in the design.  Management strategy 
of these waste streams including treatment and disposal systems must be described in 
the DSA.  Any potential for accidental releases from waste handling and treatment 
systems should be addressed during the hazard analysis process in the preliminary 
and detailed design processes.  

 

8.14 System Engineer Program  
DOE O 420.1 requires application of a System Engineer (SE) program to “active 
Safety Class and Safety Significant SSCs as defined in the facility’s DOE-approved 
safety basis, as well as to other active systems that perform important defense-in-
depth functions, as designated by facility line management.” An objective of the 
program is to ensure operational readiness of systems within scope. This objective 
translates into ensuring proper configuration management of the systems and 
associated documentation and requirements. SE program requirements are also aimed 
at supporting operations and maintenance. 

In preparation for the operational phase, it will be important to identify SEs and 
involve them in the design and hazard analysis process. Ideally, this should begin in 
the final design phase so that they may become familiarized with the design in 
preparation for more direct involvement in the construction phase. SEs should be 
involved in the planning for and conduct of system testing to allow detailed 
operational understanding. The SEs should also have a fundamental understanding of 
the safety function and performance requirements for their assigned system as well as 
for the associated design and safety documentation. Proper SE preparation will help 
facilitate a smooth transition to routine operation and maintenance following approval 
for operations.  
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Table 8-1, Typical Actions Associated with Project Life Cycle Stages 

 

Actions Authorized by Critical Decision Approval 

Phase  
 

Interface 
Mission Need 

Conceptual 
Design 

Preliminary 
Design 

Detailed Design Construction 
Resource 

Requirements 
and Guidance 

Criticality Safety • Determine 
criticality potential 

• Input to Hazard 
Categorization 

 

• Criticality Control 
Philosophy 

• Criticality 
guidance for 
Design 

• DOE Approval of 
the formal 
Criticality Safety 
Program that 
conforms to DOE 
O 420.1B 

• Preliminary CSEs  
• Updated criticality 

safety design 
requirements 

• CSEs 
• Re-assess 

criticality limits 
and controls based 
on design and 
operating the 
process/facility  

• CSE input to 
PDSA (Hazard 
Analysis and TSR 
derivation) 

• Update and issue 
CSEs 

• Criticality limits 
and controls are 
incorporated into 
TSRs and 
operating 
procedures 

• Validate NCS 
controls in field\ 

• Prepare DSA Ch. 6 

• DOE-O-420.1B 
• DOE-STD-3007-

2007 
• DOE-G-421.1-1 
 

Fire Protection • Identify major fire 
scenarios and 
special fire 
considerations for 
input to likely 
safety SSC 
designation 

 

• Develop 
Preliminary FHA 

• Separation of SSCs 
• Life Safety – 

Egress 
considerations 
(approach) 

• Identify Fire Zones 
• Preliminary 

Functional 
classification 

• Define design 
codes and 
standards 

• FHA update  
• Design Basis Fire 

defined 
• Fire barrier design 

and fire zones 
finalized 

• AHJ review of 
building layout 

• FHA update 
• Support PDSA 

development 

• Final FHA  
• Program 

documented in 
DSA Ch. 11 

 

• DOE-O-420.1B 
• DOE-O-440.1 
• DOE-STD-1066 
• 10 CFR 851 
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Actions Authorized by Critical Decision Approval 

Phase  
 

Interface 
Mission Need 

Conceptual 
Design 

Preliminary 
Design 

Detailed Design Construction 
Resource 

Requirements 
and Guidance 

• Radiological 
Protection 

 • ALARA strategy 

 

• ALARA Review 

•  Preliminary 
Shielding Analysis 
(Facility Layout 
and Material 
Location and 
Quantity) 

• ALARA 
Considerations in 
Design 

• Contamination 
Control  

• Zoning 

• Final Shielding 
Analysis 

• ALARA review 

• Monitoring (area 
and personnel) 

 

• Input to DSA Ch. 7 • 10 CFR 835 

Hazardous 
Materials  

 ALARA strategy • Toxicological 
Material Hazards 
Analysis 

• Contamination 
Control  

• Refine inventories 

• Codes and 
Standards defined 

•  Zoning 

• ALARA review 

 

• ALARA reviews 

• Codes and 
Standards 
Implementation 

•  Monitoring (area 
and personnel) 
requirements 

 

• Prepare DSA Ch. 8 • DOE-O-440.1A 
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Actions Authorized by Critical Decision Approval 

Phase  
 

Interface 
Mission Need 

Conceptual 
Design 

Preliminary 
Design 

Detailed Design Construction 
Resource 

Requirements 
and Guidance 

Emergency 
Preparedness 

• Emergency 
Preparedness 
Hazard Survey and 
Screen 

• Update Emergency 
Preparedness 
Hazard Survey and 
Screen 

• Coordinate hazard 
evaluations 

• Preliminary EPHA 

• Update EPHA • EPHA updated and 
finalized 

• ERP updated and 
finalized 

• DSA Ch. 15 
prepared 

• 29 CFR 1910.119 

• 40 CFR 368 

• DOE-O-151.1C 

Human Factors  • Define HF strategy 
and goals 

• HF Engineering 
Plan HF 
Preliminary 
Review 

 

• HF Review  • Develop DSA Ch. 
13 

• DOE-HDBK-
1140-2001 

Procedures, 
Training and 
Qualification 

   • Identify training 
and qualification 
needs 

• Develop draft 
operating and 
maintenance 
procedures 

• Define operator 
qualification 
requirements 

• Complete 
procedures 

• Develop and 
conduct training 

• Input to DSA Ch. 
12 

• DOE-STD-1183-
2004 

• DOE O 5480.20A 

Security • Draft Safeguards 
Requirements 
Identification 
(SRI) 

• SRI 

 

• Design reviews • Design Review • Security Plans • DOE-O-470.3ª 

• DOE-O-470.4 

• New Guide(1) 
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Actions Authorized by Critical Decision Approval 

Phase  
 

Interface 
Mission Need 

Conceptual 
Design 

Preliminary 
Design 

Detailed Design Construction 
Resource 

Requirements 
and Guidance 

Regulators & 
External Reviewers 

• EPA 

• DNSFB 

• State 
Environmental 
Agency 

• Project Review 

• SBS review 

• DNFSB 

• State 
Environmental 
Agency 

• EPA 

• CSDR Review 

• Project Review 

• DNFSB 

• PSDR Review 

• Project Review 

• DNFSB 

• PDSA Review 

• Project Review 

• DNFSB 

• DSA/TSR Review 

• ORR 

• DOE-O-226.1 

QA • QA strategy • Update QA Plan 

• Conduct 
assessments 

• Assessments 

 

• Assessments 

 

• Input to DSA Ch. 
14 

• 10 CFR 830 

• DOE-O-414.1C  

 

System Engineer 
Program 

  • Define systems 
requiring SE 

• Identify SEs 

• SEs participate in 
Final Design 

• SEs support testing 

 

• DOE-O-420.1B 

 

Radiological 
Protection 

 • Major shielding 
requirements  

• Fundamental 
Approach defined 

• ALARA review • Final shielding 
analysis 

• ALARA reviews 

• Prepare DSA 
Section 8 

• Design features 
tested 

• 10 CFR 835 

Radiological and 
Hazardous Waste 
Management 

 • Identify major 
waste streams 

 • Develop waste 
handling designs 

• Prepare DSA 
Section 9 

• 10 CFR 830 

• DOE-O-420.1B 

• 10 CFR 850 
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Table 8-2, Example Nuclear Criticality Safety Design Criteria 

 

Attribute Criteria 

Geometrically safe designs 

 
1. Storage tanks, process piping, containers, etc. shall be 

designed for conservative enrichment or optimal 
concentration and reflection for all anticipated nuclides. 

2. Designs shall be based on worst case fire suppression 
actuation or local pipe breaks. 

3. Leaks from solution areas should be anticipated and 
flooring designed to be compatible with solutions and 
provide collection capability (prevent long term 
migration of fissionable material into sub-flooring 
materials). 

4. Fissionable containing piping shall be spaced to preclude 
neutron interaction. 

Layout processes to support 
material flow 

 

1. Fissionable solution piping shall be arranged to 
minimize or eliminate manual transfers. 

2. Transfers from safe to non-geometrically safe geometry 
shall be provided with engineered controls. 

3. Avoid any favorable to unfavorable geometry solution 
transfers.  If such must be made, active design features 
should be installed to mitigate the potential for a 
criticality accident due to transfer of fissionable solution 
to an unfavorable geometry vessel. 

System design for holdup 
minimization 

 

1. Employ vertical tanks to facilitate particulate collection 
and monitoring. 

2. Allow methods to facilitate holdup verification/assay. 

3. Locate filtration on exhaust systems as close to main 
processing loop as possible. 

Maximize use of passive 
design features  

 

1. Utilize positive isolation techniques to prevent 
unmonitored backflow potential (e.g., air breaks). 

2. Avoid common ties between fissionable and non-
fissionable systems. 

3. Designs must eliminate potential for water ingress into 
fissionable material processes and containers in the event 
of fire. 

Standardize Equipment 

 
1. Storage racks shall be modular and prevent relocation of 

fissionable material up to the seismic DBA. 

2. Gloveboxes shall be designed to address concerns. 
associated with spills or in-leakage of moderators. 

3. All process equipment must withstand the facility 
seismic DBA. 
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9.0 ADDITIONAL SAFETY INTEGRATION CONSIDERATIONS 
FOR PROJECTS 

 

9.1 Integration of Safety into Facility Modifications 

 

The process for integration of safety into the design of facility modifications is 
similar to that for new facilities, but it is tailored to the scope, magnitude, and 
complexity of the modification (see Figure 9-1). The degree to which a facility 
may have to be modified to accommodate new or existing missions may range 
over a continuous spectrum from minor changes up to those involving the 
addition or upgrade of multiple safety systems and highly hazardous processes. 
The latter type of modification may be a capital project and require nearly all of 
the design phases and processes necessary to design and construct a new facility.  

If a facility modification represents a “substantial change to the existing safety 
basis,” it is considered a “major modification”; that is, one in which the design 
criteria of DOE O 420.1B and its Guides apply to new or upgraded structures, 
systems, and components (SSC) and for which a Preliminary Documented Safety 
Analysis (PDSA) is required to support the design process. 

The interface of the facility modification with the facility being modified and its 
ongoing activities presents a challenge.  The change control processes of the 
existing facility must be coordinated with the construction, installation, and 
testing activities supporting the modification. Frequently, the organization 
responsible for executing the modification is different from the one operating the 
facility; therefore, a disciplined process for controlling and coordinating 
construction activities is necessary.  

This Chapter summarizes the integration of safety into the design and execution 
of facility modifications. 
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Figure 9-1,  Facility Modification Process 
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9.1.1 Hazard Analysis 

Review of the existing hazard analysis may determine that it is adequate 
for the modification, that the hazard controls adequately address the 
modification and associated activities, and that implementing the existing 
change control processes, such as the Unreviewed Safety Question (USQ) 
and configuration management processes, procedure changes, and training 
programs is adequate to support the proposed change.  These are generally 
simple modifications that may require a change to the description of the 
facility or its activities but do not represent a substantial change to the 
safety basis. 

The review may also indicate that a new or revised hazard analysis is 
required to support a proposed facility modification or associated 
activities. For modifications to existing processes, the hazard analysis 
revision may involve identifying additional hazards and updating an 
existing hazards analysis. A new hazard analysis may be performed for 
new discrete activities or for processes that were not previously evaluated. 
In this case, a hazards analysis should be performed to identify potential 
hazards, necessary hazard controls, and impacts to the existing safety 
basis. The intent of the hazards analysis is to identify safety functions and 
safety basis functional requirements as early as practical in the conceptual 
phase of the modification to ensure that they are integrated into the project 
design in a timely and cost-effective manner. 

The new or revised hazards analysis may identify a number of safety 
functions and safety SSCs that are different than those previously 
considered. There are a number of reasons that a reassessment of facility 
hazards and identification of hazard controls is necessary at the conceptual 
phase, all of them associated with minimizing project risk, including the 
following: 

• to ensure that the safety functions and safety SSCs are integrated 
into the design at the earliest and most effective phase; 

• to allow a proactive assessment of potential impacts of the 
modification to the safety basis of the existing facility; and 

• to enable a more realistic cost and schedule estimate for the 
modification. 

The hazards analysis may address only the end-state (operational) risks 
associated with the modification project and not the interim risks 
encountered during construction or equipment installation activities. The 
interim risks may be identified, and necessary hazard controls 
implemented, as part of the facility work control process and the 
associated hazard analysis (e.g., job hazards analysis) and considered 
under the facility’s USQ process. 
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9.1.2 Major Modifications 

As defined by 10 CFR 830, major modifications are those that 
“substantially change the existing safety basis for the facility.” A major 
modification requires the development of a Preliminary Documented 
Safety Analysis (PDSA) (830.206) and its approval by DOE (830.207). 

As provided by Section 830.206 of the Rule, the PDSA is required to 
document the nuclear safety design criteria used for the modification, and 
DOE approval is required (with limited exceptions) before commencing 
procurement and construction activities.  

While modifications to a nuclear facility occur almost constantly 
throughout its life cycle, not all may involve a “substantial change to the 
facility safety basis” and are not considered to be major modifications. 
Major modifications involve significant project liability such that the rigor 
of a PDSA and attendant DOE review and approval are established to 
reduce overall project risk. This approach ensures formal DOE 
concurrence in the establishment and implementation of nuclear safety 
design criteria and selection of hazard controls as early as possible in the 
modification process. 

 

9.1.3 Determining a Major Modification 

It is important to determine the need for a PDSA as early as feasible in 
planning for a modification so that actions to revise the existing safety 
basis documentation or develop the PDSA document may begin early in 
the design process. At the same time, the design should be mature enough 
to define the scope of the modification to allow a meaningful 
recommendation. This should occur before submittal of the conceptual 
design report or at a similar phase for modifications not subject to the 
critical decision process described in DOE O 413.3A. 

In many situations, the need for a PDSA may be readily discernable with 
little or no detailed evaluation required. For example, a project that does 
not involve a design effort and the implementation of a physical 
modification (e.g., facility procedure upgrade project, facility maintenance 
or overhaul project) is not a major modification and does not require a 
PDSA. Any safety implications for such projects can be adequately 
addressed through the existing requirements related to safety basis 
management (such as the USQ process) or integrated safety management 
without the need for a PDSA. 

However, situations will arise where this determination is not clear and a 
more rigorous evaluation is required. Table 9-1 provides recommended 
criteria for evaluating the need for a PDSA, and, therefore, the existence 
of a major modification. Each criterion addresses a key project 
characteristic relevant to the purposes of a PDSA.  
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In applying the PDSA evaluation criteria in Table 9-1, the intent is that 
each criterion should be assessed individually and then an integrated 
evaluation should be performed based on the collective set of individual 
results. In performing this evaluation, the focus should be on the nature of 
the modification and its associated impact on the existing facility safety 
basis. Examples of the application of the PDSA evaluation criteria are 
included in Appendix J, “Major Modification Determination Examples,” 
to provide additional guidance. 

Where a major modification is found to exist, an SDS should be developed 
that addresses 1) the need for a CSDR or PSDR (as well as the required 
PDSA) to support project phases, 2) the graded content of the PDSA 
necessary to support the design and modification, 3) the application of 
nuclear safety design criteria, and 4) the interface with the existing 
facility, its operations, and construction activities. 

A facility modification that does not qualify as a major modification, but 
does involve a positive USQD, requires a safety analysis in support of a 
request for approval from DOE to proceed with the modification.  A 
positive USQD at this step also provides DOE with an opportunity to 
check the validity of the initial finding (see Figure 9.1) of a simple 
modification. 
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Table 9-1,  Major Modification Evaluation Criteria 

Major Modification Evaluation Criteria 

Evaluation 

Criterion 
No. 

Evaluation Criteria Clarifying Detail / Examples 

1 
Add a new building or facility with a material 
inventory > HC 3 limits or increase the HC 
of an existing facility?  

A new building may be a structure within an existing facility segment. That structure 
may or may not have direct process ties to the remainder of the segment/process. 
The requirements of DOE-STD-1027-92 shall be used in evaluating Hazard 
Categorization impacts. 

2 
Change the footprint of an existing HC 1, 2 
or 3 facility with the potential to adversely 
impact any SC or SS safety function or 
associated SSC? 

A change in the footprint of an existing facility requires the identification and 
evaluation of any potential adverse impacts on SC or SS safety functions or 
associated SSC (e.g., structural qualification, evacuation egress path, fire 
suppression spray pattern) or safety analysis assumptions. Changes that may 
involve adverse impacts require careful attention to maintaining adherence to 
applicable engineering standards and nuclear safety design criteria. 

3 
Change an existing process or add a new 
process resulting in the need for a safety 
basis change requiring DOE approval? 

A change to an existing process may negatively affect the efficacy of an approved 
set of safety controls for a given event or accident. Likewise potential safety 
concerns associated with a new process may not be adequately addressed by the 
existing approved control sets. In this case, it is assumed that the existing analyses 
addressed the hazards associated with the new or revised process, but the specified 
control set(s) may no longer be valid. The evaluation of any new hazards introduced 
by the revised or new process should be addressed via Criterion 6 

4 
Utilize new technology or GFE not currently 
in use or not previously formally reviewed / 
approved by DOE for the affected facility? 

This assessment should include consideration of the impact that the use of new 
technology (including technology scale-up issues) or GFE may have on the ability to 
specify the applicable nuclear safety design criteria with a high degree of certainty in 
the early stages of the project. Additionally, refer to GFE discussion in Section 9.3. 
GFE may have a technical baseline that is not directly and fully supportive of the 
project functional and performance requirements. An example would be employing a 
new technology for removal of certain nuclides from a waste stream. 
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Major Modification Evaluation Criteria 

Evaluation 

Criterion 
No. 

Evaluation Criteria Clarifying Detail / Examples 

5 
Create the need for new or revised Safety 
SSCs?  

Consideration should be given to the relative complexity of the controls and the ease 
with which the controls can be implemented. The use of a complicated multi-channel 
Safety Class seismically qualified instrumented system to provide multiple interlock 
and alarm functions would typically pose a higher risk to the project than the use of a 
Safety Significant passive design feature. The degree of design and regulatory 
uncertainty should be addressed for this criterion for the development, review, and 
approval of new or revised safety analysis and attendant controls (e.g., presence of 
multiple regulatory/technical agencies on a single project). 

6 
Involve a hazard not previously evaluated in 
the DSA? 
 

Hazards can include the introduction of an accident or failure mode of a different 
type from that previously analyzed in addition to radiological or toxicological hazards. 
The need to address a new hazard early in the design process may lead to some 
degree of uncertainty related to the proper specification of applicable nuclear safety 
design criteria. In such cases, this uncertainty should be addressed within this 
evaluation.  
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9.2 Construction Projects within Operating Facilities 
For major modifications or other projects that are being incorporated into or 
added onto existing nuclear facilities, it is necessary to ensure that the 
requirements of the approved and implemented safety basis for the facility being 
modified are observed and protected throughout the construction and testing 
processes. Existing construction work control processes should fully implement 
the guiding principles and core functions of the Integrated Safety Management 
System in a way that ensures the following. 

• The scope of work is clearly defined for the overall project and individual 
activity-level work documents. 

• Additional compensatory measures are implemented, as appropriate, to 
clearly identify system and work scope boundaries (e.g., signs, ribbons, 
physical barriers). 

• Operations authorization is required for all construction work activities 
within the facility in accordance with plan-of-the-week and plan-of-the-
day requirements, or equivalent. 

• Work control processes fully identify and analyze hazards, particularly for 
those activities that can impact existing SSCs. 

• Line management, both construction and facility, demonstrate ownership 
of safety. 

• Roles and responsibilities for construction and facility personnel are 
defined and understood, particularly with respect to response of workers to 
alarms, facility training, oversight and supervision, and stop work 
authority. 

During the work planning process it is necessary to determine the methods and 
processes by which the modifications will be constructed or installed.  These 
documents need to consider impacts to the existing facility features and design 
bases that may include the following: 

• effect of additional wall penetrations; 

• increased or decreased loading on existing SSCs; 

• capability of existing support systems to carry additional load demand 
(e.g., electrical, steam, air); and 

• effects of startup testing of new components in conjunction with existing 
facility systems. 

It is necessary to ensure that all proposed project activities are reviewed against 
the existing safety basis using the USQ process. If the result of the USQ 
determination is that DOE approval is necessary, the contractor may need to 
establish alternate or supplemental safety basis documentation to support 
construction and installation activities (e.g., specific amendment to existing and 
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implemented safety basis or standalone interim safety basis covering construction 
activities). 

 

9.3 Government Furnished Equipment  

DOE occasionally provides pre-existing SSCs, hereafter referred to as 
government furnished equipment (GFE), for use in a new project or a 
modification to an existing facility. Experience has shown that that the use of 
GFE can lead to the identification of significant safety issues after substantial 
project work has been completed if the GFE technical baseline, performance and 
operational characteristics, and the associated hazards are not fully understood 
and accounted for in the project design. The failure to fully integrate the use of 
GFE into the project baseline documentation in a timely manner can result in 
significant project cost and schedule impact that can ultimately lead to project 
cancellation.  Guidance is provided in the following sections to ensure that GFE is 
properly and fully integrated into the project effort. 

Also in the class of activity is equipment that was not part of the preliminary and 
final design process discussed previously. This situation is frequently encountered 
in science and technology efforts where the building and the equipment it houses 
are developed on different schedules. In such cases, interfaces are typically 
defined in the design process, and the development of the equipment conforms to 
those interfaces. However, hazardous operations and safety design requirements 
for to-be-installed equipment may not be fully defined in the final design. In such 
cases, the Documented Safety Analysis (DSA) should address the design issues 
along with the risk assessments conducted during all project phases. The safety 
strategy should define the appropriate approach for ensuring DOE agreement with 
the safety of the equipment. 

Discussions that follow for GFE handling and information should be tailored to 
support equipment designs that are developed after the designs for the building to 
house the equipment are approved through final design.  This guidance is 
intended to promote a thorough consideration of the necessary information and 
evaluations that must be supplied, performed, or otherwise developed if GFE is to 
be safely and effectively used in a project. This involves a mutually collaborative 
effort on the part of the GFE supplier and end user that can foster the timely 
integration of the necessary information into project planning and execution 
activities. 

 

9.3.1 GFE-Provider Responsibilities 

It is incumbent upon the provider of the GFE to also provide a thorough 
documentation package that defines the technical baseline, performance 
and operational characteristics, and associated hazards of the GFE. This 
documentation is typically in the form of specifications, drawings, 
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calculations, technical reports, test reports, operating manuals, operating 
procedures, hazard analyses, and similar documents. This collection of 
information should be sufficient to allow the original GFE technical basis 
to be readily and well understood by the end user (i.e., the project) and 
should define the following: 

• codes and standards used in design, fabrication, assembly, 
inspection, and testing; 

• materials of construction; 

• key interface parameters (e.g., footprint dimensions, weights, 
anchor details, heat loads) 

• key interface utility requirements (e.g., air, steam, electricity, 
cooling water); 

• instrumentation and control provisions/needs and interface 
requirements (including local indication and alarms provisions as 
well as remote analog/digital indication, alarm, and interlock 
process parameter input capabilities); 

• structural loads included in the design (e.g., deadweight, thermal, 
pressure, vibration, dynamic, seismic, tornado, wind, missile, 
snow, flood) along with associated functional capability under 
these loads; 

• environmental qualification and capabilities, including effects from 
the process medium as well as ambient conditions; 

• potential failure modes and hazards (preferably from an  Failure 
Modes and Effects Analysis (FMEA) or Hazards Analysis (HA), if 
performed); 

• performance and operating information, including normal process 
parameters (e.g., flows, pressures, temperatures, levels);  

• upset conditions and associated parameters; 

• design parameters; 

• operating manuals and procedures for both normal and upset 
conditions; 

• maintenance manuals, including specification of recommended 
spare parts; 

• test reports; and 

• operating and usage history 

In addition to providing the foregoing information, the GFE provider 
should also make all supporting QA documentation available to the end 
user. Such information may include material certification and test reports, 
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certificates of compliance, nondestructive examination reports, and 
hydrostatic test reports. The intent is to provide the end user with 
auditable, objective evidence that all applicable code and standard QA 
requirements have been satisfied. 

The lack of complete technical, performance and operational, and QA 
documentation as outlined above may result in concluding that the GFE 
baseline or history is indeterminate. Providing this information to the end 
user as early as possible in the project will minimize project impact should 
an indeterminate state render the GFE unusable or should the project have 
to pursue a baseline reconstruction effort. 

 

9.3.2 GFE End User Responsibilities 

After reviewing or reconstructing the necessary technical, performance 
and operational, and QA documentation, the end user will be in a position 
to assess the adequacy of the GFE relative to the needs of the project (i.e., 
the project functional and performance criteria). This assessment may 
identify gaps, including those related to the project safety basis, which the 
project will have to address should the GFE be used. Safety-basis-related 
gaps may be document-related or hardware-related with the recognition 
that documentation gaps could result in downstream hardware impacts. 
The risk for such safety basis noncompliance underscores the need to 
integrate the GFE information into the project safety basis development 
effort as early as possible to minimize downstream impacts. 

An example of a document gap would be the absence of Failure Modes 
and Effect Analysis (FMEA) or hazards analysis (HA) information. This 
would result in the project having to perform the necessary analyses to 
identify potential GFE failure modes and hazards, which must then be 
integrated into the project safety basis work. The inclusion of this 
information may result in identifying the need for new or revised control 
sets that may not have been previously anticipated by the project. An 
example of a hardware gap would be a discrepancy between the GFE “as 
provided” condition and that required by the project safety basis (e.g., not 
seismically qualified with the appropriate attendant functionality). This 
may require a modification of the GFE to achieve the required level of 
performance with respect to structural capability, environmental 
compatibility, reliability, inspectability, testability, accuracy, and similar 
processes. Note that the need for such modifications may be derived 
indirectly through safety basis-supporting evaluations (e.g., ANSI/ISA-
S84.01-1996, Application of Safety Instrumented Systems for the Process 
Industries.) 
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APPENDIX A  

Safety System Design Criteria 

 

This appendix provides guidance and criteria for specification of the seismic design basis 
and the safety classifications of structures, systems, and components (SSC).  These 
criteria relate to radiological hazards only.  Treatment of chemical hazards for Safety 
Significant classification purposes is discussed in Appendix B. 

During conceptual design, when a conservative estimate of the total facility inventory of 
hazardous material can be made and facility-level Design Basis Accidents (DBA) are 
defined and analyzed, a preliminary assessment of safety design aspects for the facility 
can be formulated.  This appendix specifies the methodologies to be applied to the major 
preventative and mitigative SSCs that are selected from the analyses of the DBAs.  
Classifications resulting from this guidance provide information that can be used to 
prepare a preliminary list of functional safety requirements for these safety SSCs.  It is 
intended that this information be used to develop conservative cost estimates for the 
conceptual design.  Note that support systems that are essential for a Safety Class (SC) or 
Safety Significant (SS) SSC to perform its safety function must also be classified at the 
same level as their supported SSC.   

A.1 Seismic Design Basis 

This section specifies how to apply two recently published national standards for 
seismic design of DOE non-reactor nuclear facilities. The standards were 
developed at the initiative of the DOE and provide methods, guidelines, 
requirements, and criteria for the seismic design of SSCs. The standards are as 
follows: 

• ANSI/ANS 2.26-2004, Categorization of Nuclear Facility Structures, 
Systems and Components for Seismic Design; and 

• ASCE/SEI 43-05, Seismic Design Criteria for Structures, Systems, and 
Components in Nuclear Facilities. 

These national standards were developed by the American Nuclear Society (ANS) 
and the American Society of Civil Engineers (ASCE). The standards working 
groups that developed these included DOE, the Nuclear Regulatory  
Commission (NRC), the Defense Nuclear Facility Safety Board (DNFSB), and 
industrial representation. To a large degree, these national standards are based on 
DOE experience with application of seismic requirements in the following DOE 
natural phenomena hazards (NPH) standards. 

• DOE-STD-1020, Natural Phenomena Hazards Design and Evaluation 
Criteria for Department of Energy Facilities. 

• DOE-STD-1021, Natural Phenomena Hazards Performance 
Categorization Criteria for Structures, Systems, and Components.   
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ANS Standard 2.26, as interpreted in this appendix was adopted by DOE for the 
purposes of seismic design basis specification.  The seismic design classifications 
of ANS 2.26 are to be used in association with DOE radiological criteria provided 
in this appendix.  It is intended that the requirements of Section 5 of ANS 
Standard 2.26 and the guidance in Appendix A of that Standard be used for 
selection of the appropriate Limit States (LS) for SSCs performing the safety 
functions specified.  The resulting combination of Seismic Design Category 
(SDC) and LS selection provides the seismic design basis for SSCs to be 
implemented in design through ASCE/SEI 43-05, Seismic Design Criteria for 
Structures, Systems, and Components in Nuclear Facilities. 

For DOE purposes, the criteria for selecting an SDC are to be based on the 
following methodologies and criteria. 

• DOE implementation of ANS Standard 2.26 relies on conservative bases 
for unmitigated accident analysis.   

• A worker, in the ANS Standard 2.26 is interpreted to mean a collocated 
worker, at a distance of 100 m from a facility (building perimeter) or 
estimated release point.   

• For criteria associated with the public, the methodology of assessment to 
be followed is that of Appendix A of DOE-STD-3009.   

• Criteria doses are Total Effective Dose Equivalent (TEDE)9.    

• In conceptual design, if there are no bases for defining seismic related 
DBAs, hazard category 2 facility structural designs must default to 
ANSI/ANS 2.26 SDC-3, Limit State D.  If the hazards analysis conducted 
during subsequent stages of design shows that unmitigated 
consequences are less than the threshold criteria for SDC-3 shown in 
Table A-1 below, then this may be reflected in the evolving design stages. 

                                                 
9 The concept of TEDE was introduced as a construct to represent the summation of Direct Exposure and Committed 
Dose from retained radionuclides from other pathways.  This construct has also been referred as Total Effective Dose 
(TED) and Annual Effective Dose (AED) (when considering exposures received or committed to in a single year).  
Currently the ICRP supports the concept of TED although this terminology is not present within ICRP 60, 68, or 71. 
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Table A-1,  Guidance for SDC Based on Unmitigated Consequences of SSC Failures in a Seismic 
Event 

 
    Unmitigated Consequence of SSC Failure from a Seismic Event 

 Category          Collocated Worker             Public 
SDC-1 

 

Dose < 5 rem  Not applicable (1) 

 

SDC-2 5 rem < dose < 100 rem   5 rem < Dose < 25 rem 

SDC-3 100 rem  < dose  

 

25 rem < dose  
 

(1) A hazard category 1, 2, or 3 nuclear facility with consequences to a collocated worker 
from failure of an SSC in a seismic event will require that SSC to be classified as SDC-1 
at a minimum.  Therefore, a public criterion for SDC-1 is not needed. 

 

This table, in comparison with criteria in ANS Standard 2.26, is truncated at SDC-
3 on the following bases.   

• No higher designations than Safety Significant or SDC-3 design 
requirements are judged to be necessary for collocated worker protection 
because (in addition to design features) site training and site emergency 
procedures provide for adequate protection for workers.  Only in the case 
of an in-facility worker who must remain in the facility for safe shutdown 
or other safety-related purpose should SDC-3 be considered for SSCs 
required for protection of that worker.  In that case, the mitigative effects 
of personal protective equipment may also be considered.   

• It is likely that DOE will build only high-hazard, non reactor nuclear 
facilities at large sites, where it is more likely that the collocated worker 
criterion would be controlling for seismic design purposes.  In such cases, 
it would be unlikely that the qualitative radiological criteria suggested by 
ANS Standard 2.26 for the public for SDC-4 would be exceeded.  If the 
quantitative public criterion for SDC-3 of Table A-1 is exceeded 
significantly for any project, then the possibility that SDC-4 should be 
invoked must be considered on a case-by-case basis. 

In performing the unmitigated accident analyses specified by ANS 2.26, material- 
at-risk (MAR) should be conservatively estimated.  The source term quantities 
used should be derived, as appropriate to the situation, to consider damage ratio 
(DR) and airborne release fraction (ARF) for the DBAs, in accordance with the 
unmitigated accident analysis source term guidance of Appendix A, Section A.3.2 
of DOE-STD-3009, and DOE G 420.1-1.  A leak-path factor and respirable 
fraction of 1.0 should be used.  Dose conversion factors consistent with ICRP 
Publications 68 and 72 should be used. 
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For the purposes of this Standard, a �/Q value at 100 m of 3.5E-3 sec/m3 should 
be used for the dispersion calculation.  This value is based upon NUREG 1140 
(no buoyancy, F-stability, 1.0 m/sec wind speed at 100 m, small building size 
(10 m x 25 m), and 1 cm/sec deposition velocity).  Dispersion analyses for public 
dose calculations should be done according to the guidance of DOE-STD-3009, 
Appendix A. 

 

A.2 Safety Classification of SSCs  

A.2.1 Public Protection Criteria 

The guidance of DOE G 421.1-2 and DOE-STD-3009, Appendix A, should be 
used in classifying SSCs as Safety Class (SC) for radiological protection.  The 
words “challenging” or “in the rem range” in those documents should be 
interpreted as radiological doses equal to or greater than 5 rem, but less than 25 
rem.  In this range, SC designation should be considered, and the rationale for the 
decision to classify an SSC as SC or not should be explained and justified.   SSCs 
designated as Safety Class based on seismic hazards must also be designated as 
SDC-3 for seismic design, at a minimum. 

A.2.2 Collocated Worker Protection Criteria 

A conservatively calculated unmitigated dose of 100 rem TEDE has been chosen 
as the threshold for designation of facility-level safety controls as Safety 
Significant (SS), for the purpose of collocated worker protection.  The 
radiological source term quantities used should be derived, as appropriate to the 
situation, to consider damage ratio (DR) and airborne release fraction (ARF) for 
the DBAs, and should be reasonably conservative.  A leak-path factor and 
respirable fraction of 1.0 should be used.    For the purposes of this Standard, a 
�/Q value at 100 m of 3.5E-3 sec/m3 should be used for the dispersion 
calculation.  This value is based upon NUREG 1140 (no buoyancy, F-stability, 
1.0 m/sec wind speed at 100 m, small building size [10 m x 25 m], and 1 cm/sec 
deposition velocity).   

 

A.3 Existing Facilities and Major Modifications of Existing 
Facilities 

The seismic design classification and collocated worker Safety Significant criteria 
of this appendix shall not be applied in a backfit sense to existing facilities that 
are not undergoing modifications.   

For major modifications of existing facilities, these criteria shall be used with the 
following caveats. Backfit analyses should examine (1) the need to upgrade 
interfacing structures, systems, and components in accordance with these criteria, 
and (2) whether there should be relief for the modification from the design 
requirements that application of these criteria in design would imply. 
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APPENDIX B 

CHEMICAL HAZARD EVALUATION 

 
Consistent with practice in nonnuclear hazardous facility design, DOE is not invoking 
classification of safety SSCs or specifying nuclear design requirements based on 
chemical hazards alone.  This appendix, however, provides guidance for consideration of 
Safety Significant designation for SSCs, in terms of advisory criteria for chemical 
exposures.  The guidance for consideration of Safety Significant designation for SSCs 
based on chemical hazards is based on a process of (1) screening chemicals (hazardous 
materials) to determine those that may have the potential to immediately threaten or 
endanger onsite (collocated) workers or the public and (2) evaluating the severity of 
potential exposures against advisory classification criteria for collocated workers and the 
public. Evaluation of chemical hazards for potential significant facility worker hazards is 
addressed in Appendix C, “Facility Worker Hazard Evaluation.” 

 

B.1 Screening of Hazardous Materials 

The hazardous material screening process must identify all hazardous materials in 
the facility/activity that require further evaluation. All chemicals with known or 
suspected toxic properties must be subjected to the screening process.  

Chemicals that may be excluded from further analysis for functional classification 
and the identification of attendant design criteria include the following. 

• Chemicals with no known or suspected toxic properties. 

• Materials used in the same form, quantity, and concentration as a product 
packaged for distribution and use by the general public. 

• Chemicals in a quantity that can be “easily and safely manipulated by one 
person.” Quantities of chemical hazardous materials considered to be 
"easily and safely manipulated by one person" can be locally determined 
in accordance with the provisions of 29 CFR 1910.1450(b). 

• Materials that have a health hazard rating of 0, 1, or 2, based on National 
Fire Protection Association (NFPA) 704. 

• Solid or liquid materials that, because of their physical form or other 
factors (e.g., plausible dispersal mechanisms), do not present an airborne 
exposure hazard. 

• Chemicals that can be defined as a Standard Industrial Hazard for which 
national consensus codes and standards provide for safe design and 
operation. The Consensus Code or Standard needs to be identified and 
must be applicable to the use of the chemical in the facility that is to be 
screened from further evaluation. 

Chemical hazardous materials that require further analysis include the following: 
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• chemicals with an assigned health hazard rating of 3 or 4 based on 
NFPA 704 in quantities greater than a quantity that can be “easily and 
safely manipulated by one person” [see 29 CFR 1910.1450(b)];  and 

• chemicals without an assigned health hazard rating which require further 
analysis if in quantities greater than a quantity that can be “easily and 
safely manipulated by one person” [see 29 CFR 1910.1450(b)]. 

 

B.2 Public and Collocated Worker Protection Criteria 

Potential exposures to the public and collocated workers are estimated as 
described in Section B.3.  These exposures can be compared to the following 
threshold levels for consideration of SSC classification as Safety Significant in 
facility design to prevent or mitigated these exposures.   

Public: Exposure > AEGL-2/ERPG-2/TEEL-2  

Collocated Worker: Exposure > AEGL-3/ERPG-3/TEEL-3 

The order of preference for evaluating a chemical is as follows: (1) Acute 
Exposure Guideline Levels (AEGL) promulgated by the EPA (60 minute AEGL); 
(2) Emergency Response Planning Guidelines (ERPG) published by the American 
Industrial Hygiene Association; and (3) Temporary Emergency Exposure Limits 
(TEEL) developed by DOE. In the event that a TEEL value cannot be obtained, 
users may select from one of the sets of chemical exposure guidelines issued by 
other agencies that are sometimes used as emergency planning criteria. These 
include the short-term public emergency guidance levels (SPEGL) and emergency 
exposure guidance levels (EEGL) developed by the National Research Council, 
and the levels of concern (LOC) published jointly by the Environmental 
Protection Agency, Federal Emergency Management Agency, and Department of 
Transportation. 

 

B.3 Estimating Exposures to Collocated Workers and the 
Public 

Exposures are chemical concentrations at the receptor location and depend 
primarily on the concentration of the chemical released, the rate of release, and 
the dispersion (dilution) that occurs between the release location and the receptor. 
Toxicological consequences of a release are based on the peak air concentration at 
the receptor location that occurs any time during the duration of the release.  

Unmitigated chemical consequence analysis shall strive to use mean values for 
the parameters related to material release, dispersal in the environment and health 
consequences. In many instances the data available to support these analyses are 
not prototypic of the situation being analyzed, or there is large and poorly 
characterized uncertainty. Hence, judgment must be used to select a mean value 
for the parameter of concern.  It is intended that the parameters used in the 
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evaluation be based on consideration of the range of possible values given the 
physical and chemical conditions involved with the failure and the basis for the 
value judged to be the mean to be documented. It is desirable to reduce any 
tendency toward over-conservatism to achieve the risk-informed balance in the 
design of the SSCs. 

For hazardous material aerosols and gases with a density near that of air, standard 
Gaussian atmospheric dispersion can be used. If the toxic material is released at 
some average rate over some period of time, the peak concentration at the 
receptor is obtained directly from the definition of the steady state �/Q' 

 ⎟⎟
⎠

⎞
⎜⎜
⎝

⎛
′

χ′=
Q

QC  

Where: 

 C = peak concentration (mg/m3) 

 Q' = toxic material release rate (mg/s) 

 �/Q' = steady state 1-hr dispersion coefficient (s/m3). 

The toxic material release rates (Q') can be determined in a manner similar to that 
used to determine radiological source terms (Q) divided by the release duration 
(t).  

The peak 15-minute, time-weighted average (TWA) chemical concentration 
should be compared to the suggested threshold values for Safety Significant 
designation.  There should be no adjustment of the suggested threshold value or 
the calculated concentration to account for differences between the recommended 
15-minute exposure time and the exposure time implicit in the definition of the 
concentration-limit parameter.   

If the toxic effects of a chemical are known to be dose-dependent (i.e., the toxic 
effects depend upon the total quantity of material taken up by the body) and not 
concentration-dependent, then for these chemicals only, the 1-hour average 
concentration may be used.   For short-duration releases (e.g., less than 15 
minutes), the concentration at the receptor should be calculated as the TWA over 
the release period, but for no less than 1 minute. 

Some consequence assessment dispersion codes will calculate the desired 
maximum 15-minute average concentration directly, by allowing the analyst to 
specify the averaging period.  

To determine the average concentration manually, the following formula can be 
used. 

C1T1 + C2T2 + CnTn   

TWA =  -------------------------- 

 T1 + T2 + Tn    
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Where:  

C = Concentration (ppm or mg/m3) 

T = Time period of exposure (min) 

It is not recommended that individual time intervals less than 1 minute be used in 
the numerator of the above formula for calculating the TWA. For the peak 15-
minute TWA, the 15-minute period of maximum exposure (concentration) is 
selected and input (as 15, one-minute segments) into the above formula. For 
exposure periods of less than 15 minutes, the product of CxTx may equal zero 
during the exposure period. 

For release durations longer than 15 minutes, the peak 15-minute average 
concentration during the duration of the release is used for concentration 
dependent chemicals. These “zero" results may be factored into the 15-minute 
average or the use of a shorter averaging duration, such as the actual exposure 
period, may be warranted depending on the acute toxicity of the chemical of 
interest and the peak concentration observed. 

Chemical releases that involve gas that have a density substantially different than 
air may require analysis using approved software codes designed and validated to 
handle the atmospheric dispersion for such gases (i.e., DOE Software Library 
codes such as ALOHA). 

 

B.4 Chemical Mixtures 

For chemical mixtures and concurrent releases of different substances, 
consequences should be assessed using the Mixture Methodology “Hazard Index” 
approach recommended by the Subcommittee on Consequence Assessment and 
Protective Actions (SCAPA) Chemical Mixtures Working Group (Craig, et. al., 
1999). 

A brief explanation of this approach and the published journal article are available 
on the SCAPA website, http://www.orau.gov/emi/scapa/index.htm, under Health 
Code Numbers (HCN). An EXCEL workbook that automates the implementation 
of the approach is also available on the SCAPA website. 

Concurrent releases should be analyzed if a plausible scenario exists by which 
quantities of different substances, each exceeding the screening criteria discussed 
above, could be released from the same location at the same time.  



DOE-STD-1189-YR 

 

Page 95 of 166 
 

APPENDIX C 
FACILITY WORKER HAZARD EVALUATION 

 

The hazard analysis includes the impacts of evaluated hazards on the facility worker 
(FW). For the purpose of this Standard, the FW is considered to be a worker that is not 
covered within the scope of the collocated worker, so it includes workers working within 
the facility).  

For each hazardous condition evaluated for the public and collocated worker in the 
hazards analysis, a qualitative evaluation of unmitigated consequence to the FW and 
identification of candidate preventive and mitigative controls should be included. While 
safety management programs (SMP) may include most FW hazard controls, there are 
conditions that warrant consideration of Safety Significant structures, systems, and 
components (SSC). These include the following: 

• energetic releases of high concentrations of radiological or toxic chemical 
materials where the FW would normally be immediately present and, therefore, 
unable to take self-protective actions; 

• deflagrations or explosions within process equipment or confinement and  
containment structures or vessels where serious injury or death to a FW may 
result from the fragmentation of the process equipment failing or the confinement 
(or containment) with the FW close by; 

• chemical or thermal burns to a FW that could reasonably cover a significant 
portion of the FW body where self-protective actions are not reasonably available 
due to the speed of the event or where there may be no reasonable warning to the 
FW of the hazardous condition; and 

• leaks from process systems where asphyxiation of a FW normally present may 
result. 

Safety Significant SSCs are also considered for cases involving significant exposure of 
the FW to radiological or other hazardous materials. This involves qualitatively 
evaluating unmitigated consequences in terms of radiation dose, chemical exposure, or 
physical injury at specified receptor locations. Appendix B provides chemical screening 
criteria that may be used to screen out low-risk or common chemical hazards from further 
consideration for the collocated worker with respect to plume pathway consequence. 
These screening criteria are equally applicable to the FW and may be used accordingly; 
however, all chemicals must be evaluated against the FW hazards discussed above.  

Consequence estimates can rely on experience or can be determined from (1) simple 
source term calculations, (2) existing safety documentation, and/or (3) qualitative 
assessment supported by “back-of-the-envelope” calculations. Additional (more detailed) 
evaluation may be necessary in the form of semi-quantitative analysis, accident analysis, 
and other such analyses. The Safety-in-Design Integration Team (SDIT) uses its 
discretion, expertise, and knowledge of facility hazards to select one or more of the above 
methods appropriate for consequence determination.  
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For radiological consequences, the suggested evaluation criterion is 100 rem Total 
Effective Dose Equivalent (TEDE). For chemical exposure, the evaluation criterion is 
Acute Exposure Guideline Level-3 (AEGL-3) or equivalent (e.g., Emergency Response 
Planning Guideline-3 [ERPG-3], Temporary Emergency Exposure Limit-3 [TEEL-3]).  
By comparing the qualitatively derived FW radiological or chemical consequence to 
these evaluation criteria, an assessment can then be made about the need for SS 
preventive or mitigative controls. Figure C-1 illustrates this control selection process. 
Where the qualitative consequence assessment yields a result that is not clearly above or 
below the evaluation criteria, then the need for SS FW controls shall be more closely 
considered by the project. 

 

Consequence FW Control Selection 

>> EC 

 

SS FW Controls Required 

 

Consider Need for SS FW Controls  
EC 

Consider Need for SS FW Controls 

<< EC 

 

No SS FW Controls Required 

 

 

Figure C-1.  Facility Worker Selection Process  

Key 

  

  
Evaluation Criteria (EC) 

  Area Requiring Further Consideration 
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APPENDIX D 
ADDITIONAL FUNCTIONAL CLASSIFICATION 

CONSIDERATIONS 

 

D.1 Selection and Classification of a Complete Control Set 

When controls are selected to perform a Safety Class (SC) or Safety Significant 
(SS) function, the control set must be adequate to fully perform the identified 
safety function. This control set must include all structures, systems, and 
components (SSC) that are either required to operate to perform the safety 
function or required not to fail if that failure would prevent the function from 
being performed.  These SSCs must be classified at the same level (SC or SS), 
with the following limitation. 

The functional classification designation (SS or SC) extends only to the attributes 
of the SSC involved in providing the safety function. For example, for an SSC 
identified as having an SC function based solely on seismic interaction, the only 
safety requirement the SSC must meet is that imposed by requirements on 
structural design for the seismic event.  

Preventive control SSCs are designated in a judgment-based process involving 
many factors, such as effectiveness; a general preference of preventive over 
mitigative and passive over active; relative reliability; and cost considerations.  

SSCs that function to monitor initial conditions assumed in the accident analysis 
are not required to be classified as SS- or SC-based on the monitoring function if 
all the following conditions are met. 

• They do not generate a signal (indication, alarm, or interlock function) that 
causes action (operator action or equipment change of state) that is 
required to prevent or mitigate an accident. 

• Their failure is not the initiator of an accident. 

• Violation of the monitored parameter is not the initiator of an accident. 

Those controls required by a Nuclear Criticality Safety Program in accordance 
with the criteria established in DOE-STD-3007-2007, to prevent, monitor, or 
detect a nuclear criticality accident, even if that accident would not directly 
impact worker safety, should be functionally classified as SS.  

 

D.2 Criteria for Selecting SS Major Contributors to Defense-in- 
Depth 

Selecting major contributors to defense-in-depth that will be identified as SS is an 
integral part of the hazard analysis process. The result of this selection process 
must be technically defensible. Major contributors to defense-in depth (DID) are 
identified from the candidate controls in the hazard analyses scenario 
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documentation. These major contributors to DID should be designated as SS 
SSCs based on consideration of criteria such as suggested below.  

• DID controls that are common to multiple accident scenarios may be 
considered to provide a significant contribution to DID in the context 
of all of the scenarios taken together and should be considered for 
classification as SS. In this evaluation, accident scenarios are 
scrutinized for common safety control elements that qualify as safety 
controls across the spectrum of hazards, considering how often a 
particular potential control appears in different scenarios. For example, 
if it is determined that the fire suppression system appears in a 
significant number of scenarios as a potential safety control, then this 
would be a criterion for elevating the DID fire suppression system to 
an SS SSC.  

• If a support SSC is common to several SS SSCs (but not necessarily 
required to ensure operability alone of any single SS SSC) then it 
should be considered, from a reliability perspective, as a candidate for 
SS classification.   

• If a candidate control further significantly reduces the consequences of 
an accident scenario that has required an SC or SS control, then this 
control should be considered for designation as an SS SSC.  

• If a candidate control that further significantly reduces the frequency 
of an accident scenario that has required an SC or SS control, then this 
control should be considered for designation as an SS SSC.  

• The control appreciably reduces the risk of significant energetic events 
that potentially threaten multiple safety systems. 

• If the reliability of a single control (preventative or mitigative) is not 
as high as desired, SSCs designed to increase reliability by providing 
multiple layers of protection should be identified as SS SSCs. 
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APPENDIX E 

SAFETY DESIGN STRATEGY 

 

E.1 Introduction 
The Safety Design Strategy (SDS) is a tool to guide project design, document 
safety documentation development planning, and allow approving authorities 
sufficient information on which to make decisions. It provides a single source for 
the safety policies, philosophies, major safety requirements, and safety goals for 
the project. The SDS describes the major hazards anticipated in the facility, how 
those hazards will be addressed using safety structures, systems, and components 
(SSC) considering natural phenomena, confinement ventilation, and other 
significant safety needs. Any risks to these decisions from new technology or 
assumptions should be identified. In addition, the SDS identifies major safety 
documentation deliverables to be provided within each project phase. 

 

E.2 SDS Format and Content 
The SDS should be tailored based on complexity and risk and should reference 
available information sources where possible. It should also address important 
aspects that impact the development of the safety basis documentation or the 
interface with design and operations or areas that require concurrence 
(assumptions calculations, decisions that affect the technical baseline or the data 
used to generate hazard and safety analysis required from an Integrated Hazard 
Analysis). Additionally, the SDS content will vary significantly through the 
course of a major project that spans several years. As the project moves from 
conceptual design to preliminary design to final design, construction, and startup, 
the detailed information within the SDS will change, and the focus of various 
portions of the SDS will change to be consistent with project needs. The intent of 
this format and content guidance is to establish the minimum expectation for the 
types of material that will be addressed in the SDS. The depth of treatment is 
where tailoring occurs. The intent of the SDS is that it be as detailed as needed to 
communicate to the decision makers and the Safety-in-Design Integration Team 
(SDIT) the strategy for successfully integrating safety and design and producing 
safety basis documentation that will be approved to allow either entry into the 
next critical decision or into operation. 

 

1.0 Purpose 

This section introduces the SDS for the project. Effectively, this section 
should simply state that the SDS for the specific project will describe the 
overall safety strategy, the strategy for certain high-cost, safety-related 
design decisions, identify key assumptions or inputs that may represent 
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potential risks to those design decisions, and the expected safety 
deliverables through the project. 
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2.0 Description of Project/Modification  

This section provides a brief description of the project/modification or 
proposed activity consistent with the level of knowledge of the project 
phase.  Fundamentally, the description should allow the reader to 
understand the discussion that follows regarding safety strategy. Such 
details may include: mission; proposed location(s); description of major 
facilities/processes or changes to existing facilities/processes; and major 
hazards. Aspects that may be relevant to the overall strategy should also 
be included, such as storage capabilities of hazardous materials, waste 
streams and processes, and support systems.  Reference to other project 
documents is acceptable. 

3.0  Safety Strategy 

This section is the core of the SDS and should present the overall safety 
strategy for the project.  The following topics should be addressed in the 
section. 

3.1 Safety Guidance and Requirements 

This section should present the overarching philosophies and goals for 
the project in approaching the hazards involved in the project. Each of 
the following topics should be explicitly addressed. 

• Describe or define the safety goals and philosophies (e.g., 
provide assurance that a member of the public will be protected 
from radiological exposure, minimization of materials-at-risk 
(MAR), passive controls over active, segmentation of hazards, 
approach to protection of facility worker). 

• Define the criteria or approach to safety functional 
classification, including evaluation guidelines for both 
radiological and toxicological hazards and for public and 
worker protection. 

• Identify the safety design criteria to be applied to the project 
(commitment to DOE G420.1-1, -2; ANS 2.2 and similar 
standards; DOE O 420.1B for double contingency, etc.). 
Overarching requirements are sufficient for this purpose. 

3.2 Hazard Categorization 

This section should provide a logical discussion of the major 
hazards involved in the project, the possible consequences those 
hazards may pose, and the resulting DOE-STD-1027 hazard 
category. An exhaustive list of hazards is not needed; only those 
that could potentially drive identification of Safety Class or major 
Safety Significant SSCs need to be listed. Examples would include 
fissile materials, explosion, and fire. Hazard categorization should 
be based on initial or assumed hazard inventories, describe results 
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of initial consequence estimates based on “parking lot” 
calculations. Inventories should define candidate hazard 
categorization. Summarize the use of any computer codes in 
describing the “parking lot” analysis.  

3.3  Key Safety Decisions 

Key safety decisions are those that potentially result in significant 
cost or have resulted in costly rework in past projects.  These 
topics must be explicitly addressed and the strategy justified in the 
context of the hazard categorization and any associated preliminary 
consequence estimates. Highlight any key inputs or assumptions 
that influence these decisions. 

• Seismic and other natural phenomena design categorization 
– Define expected facility design categorization based on 
initial hazard considerations. 

• Confinement strategy – Describe overall approach to 
confinement including use of active confinement system(s); 
define expected functional classification of any 
confinement system(s).  

• Fire mitigation strategy – Describe overall approach to fire 
protection including any use of fire barriers, segregation, 
and similar measures.  Fire mitigation strategy may 
influence confinement strategy significantly.  

• Anticipated safety SSCs – Identify major safety SSCs, their 
safety functional classification (SC, SS), and major safety 
function (e.g., confinement). Any potential need for 
emergency power for safety purposes should be identified, 
particularly with respect to confinement ventilation 
systems. 

4.0  Risks to Project Safety Decisions 

Summarize any key risks identified in developing the strategy to the key 
safety design decisions in Section 3.  These should be included in the 
project Risk Management Plan until appropriate resolution of unknowns 
or solidification of assumptions.  Other factors such as application of new 
technology, need for additional data to substantiate assumptions (e.g., new 
material airborne release fraction [ARF]), or hazardous material inventory 
assumptions should be captured for prominent consideration through the 
ensuing project steps and potential impact or opportunity to the project. 

5.0  Safety Analysis Approach and Plan 

This section should describe the safety analysis process and deliverables 
planned for the project. A summary of the analysis steps and processes to 
be used with evolution of design should be sufficient.  Deliverables 
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expected to be completed, submitted, and approved should be described 
for all project phases.  Integration with other safety discipline efforts (e.g., 
Fire Hazards Analysis) is pertinent to describing the project interfaces and 
synergy. Tailored project approaches (e.g., design/build) should be 
specifically identified, and safety basis development should be described 
sufficiently to facilitate concurrence by approving authorities. 

Major safety analysis tools (e.g., computer codes) to be used should be 
identified, and any tools not included in the DOE toolbox should be 
described and justified.  

6.0 SDIT – Interfaces and Integration 

This section describes strategy for establishing and employing an SDIT 
within the project. Discussion should address the primary interfaces within 
the project team that are specifically aimed at facilitating coordination not 
only with design functions, but with traditional worker safety disciplines, 
emergency management, and safeguards and security. This may be 
accomplished in a number of ways, including appropriate representation 
on the SDIT directly, periodic coordination, and design review meetings. 
Ultimately, the goal is to ensure coordination among these various 
interests to ensure development of a design compliant with the various 
factional requirements while achieving the overall safety strategy.  Also, 
the role of the SDIT in the broader Contractor Integrated Project Team 
(CIPT) and Integrated Project Team (IPT) should be described.  Often, 
key project members will comprise more than one of these teams. 

The security interface is of particular importance.  Competing 
requirements are not unusual, and important security requirements can 
often be classified.  Engaging security and developing a parallel security 
strategy is recommended. 

It is critical that the various SDIT discipline roles not be “stovepiped.” 
The SDIT has a significant role in developing both the design/facility 
modification and the associated safety documentation. However, within 
that team certain individuals must be the SME or own that portion of the 
team’s efforts. 

7.0 References  
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APPENDIX F 
SAFETY-IN-DESIGN RELATIONSHIP WITH THE RISK 

MANAGEMENT PLAN 

 

Projects are required to prepare Risk Management Plans to define the roadmap to 
executing the project within a risk and opportunity environment. DOE O 413.3A and its 
guidance describe the process for identification, assessment, and mitigation of project 
risks. Given the potentially significant costs associated with safety decisions, the 
integration of safety into the design process must also include a strong link between the 
development of safety-in-design and identification of project technical and programmatic 
risks. With anticipated risks, early identification of possible opportunities to address 
potential risks allows the project to define appropriate range estimates. Comprehensive 
risk identification, coupled with an appropriately conservative safety design posture, 
afford the project the opportunity to execute within the range estimate with a higher 
degree of reliability. The identification of risks and opportunities associated with the 
conceptual design along the appropriate mitigation strategies will be a key component in 
identifying the contingency cost range for the project in accordance with DOE O 413.3A 
expectations.  

Developing the risk and opportunities assessment is especially important at the 
conceptual design stage. This assessment is the foundation that will demonstrate the 
overall technical risk and maturity of the other technical deliverables associated with the 
conceptual design package. The addition of opportunities is deliberate since the safety-in-
design philosophy espoused herein is to make reasonably conservative safety design 
decisions early in the design process. A conservative posture at the equipment level can 
sometimes be found later in design to be unnecessarily conservative and lead to avoidable 
costs. For this reason, opportunities are intended to capture that possible outcome in 
addition to opportunities for addressing risks in general. 

The risk and opportunity assessment of the conceptual design package is the foundation 
for demonstrating the adequacy of the safety design approach documented in the 
Conceptual Safety Design Report (CSDR) and overall technical risk and maturity of the 
other technical deliverables included in the conceptual design package. To be of value to 
the approval authorities, the risk and opportunity evaluation must be robust in identifying 
unknowns and potential technical issues related to the results of the preliminary hazard 
analysis; specifically, the selection of safety controls. Consideration of the risks and 
opportunities completes the risk “picture” upon which decision makers can appropriately 
evaluate the proposed project. The risk process should demonstrate prudent conservative 
decision making approaches were applied in the conceptual design. As such, it is 
imperative that all pertinent subject matter experts (SME), such as safety personnel, 
including criticality experts; engineering designers; and security personnel participate in 
this evaluation process to properly portray the level of technical maturity in the 
conceptual design and appropriate mitigation strategies. 

If the guidance in this Standard is followed, the hazards analysis process should drive 
conservative decision making to envelope the bounding case effects of the risks 
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associated with these unknowns and technical issues. Prudent conservative decision- 
making approaches applied in the conceptual design should ensure that final project cost 
and schedule baseline are within the range estimate established in the Conceptual Design 
Report (CDR) or Critical Decision-1 (CD-1) package.  

In developing input for the risk and opportunity assessment, all risks that could impact 
the safety-in-design strategies delineated for hazard category 1, 2, and 3 nuclear facilities 
should be specifically considered in the analysis. In determining the overall risk and 
opportunities for the project, technical risks must be given at least equivalent weight to 
programmatic considerations. Risks and opportunities associated with safety-in-design 
issues should be specifically annotated in the risk assessment process as such to enable an 
understanding of all risks associated with the safety strategy for the facility (versus 
programmatic and operational non-safety risks that may be in the risk assessment). This 
approach will help establish clear definition of safety-in-design risks and will enable 
demonstration of selected mitigation strategies. All risks that impact the safety basis 
should be specifically annotated as such in the Risk Management Plan. For each risk and 
opportunity delineated, an appropriate identification of the necessary mitigation strategies 
should be provided as recommended in the DOE O 413.3A guidance. This will enable 
improved management by the project managers as well as improved demonstration of the 
maturity and risk of the projects for approval authorities. The summary of the Risk and 
Opportunities associated with the safety-in-design strategies should be discussed in the 
Conceptual Safety Design Report (CSDR). 

 Table F-1 provides a list of typical factors that may be considered in identifying and 
developing risks and opportunities. This list is not exhaustive and the specific project 
applications should be considered on their own issues.  As the project life cycle 
progresses, the risks and opportunities should be periodically revisited as the design 
matures and the project moves into different phases. A solid foundation at conceptual 
design is vital to ensuring risks and opportunities can be managed through the project. 

Where risks and opportunities are identified, appropriate mitigation strategies must be 
developed to address them. The goal should be to appropriately define responses to a 
realized risk or opportunity such that as preliminary and final designs proceed, actions are 
taken in accordance with planned mitigation strategies versus emergent issue resolution 
actions. 
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Table F-1,  Safety-in-Design Considerations for Risk and Opportunity Analysis 

 

Functional Areas 

Design Technology 
Undefined, Incomplete, Unclear Process or Safety 
Functions or Requirements 

• Potential impact to confinement ventilation 
strategy 

• Potential impact to functional classification of 
SSCs 

New Technology application or new application or 
existing technology 

• hazards and upset conditions may not be 
well understood 

• material form may be one not previously 
studied for Airborne Release Fraction 
(ARF) 

• toxicological effects may not have sound 
basis 

Complex Design Features 
• Security requirements and impact on safety 

analysis 
• Safety-related control system design, interface 

with safety analysis, and implementation 

Unknown or undecided technology 
• Potential for different materials at risk 

(MAR) should be assessed with resultant 
impact to NPH categorization and SSC 
functional classification 

• Potential for additional or exacerbated 
accident scenarios 

Assumptions on key utility interfaces  
• Capacity 
• Equipment compatibility 
• Safety precautions in existing utilities 
• Reliability of existing utilities 

Scale-up of bench scale technology or process or 
technology application maturity 

• Production quantities could introduce 
unknowns in hazard behavior or material 
interactions 

Design Basis Threat requirements 
• Potential for changes affecting seismic design 

or hazards analysis 

 

Deferred capability decisions (where hazards could be 
introduced or increased with added capability in the 
future) 

• Potential for added capacity (MAR and SSC 
functional classification impact) 

• Potential for addition of significant mass to 
structure affecting seismic analysis 

• Potential for impacting confinement ventilation 
system 

 

Safety Class SSC selection confidence 
• Management judgments related to selection of 

borderline SSC classifications should be 
identified 

• Assumptions critical to consequence results 
with potential for change (e.g., ARF) 

 

Assumptions regarding production objectives 
• Increases in production objectives could affect 

MAR, NPH categorization, and/or SSC 
functional classification 

 

Errors and Omissions in Design 
• Potential for impact to MAR, NPH 

categorization, and/or SSC functional 
classification 
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Functional Areas 

Seismic design margin 
• 10-year site hazard reevaluation (e.g., change in 

seismic hazard curve) requirement may impact 
NP design basis for long-term design/construct 
projects 

 

Criticality Design Criteria 
• Ill-defined criteria can result in potential 

miscommunication between design disciplines 
and criticality safety 

 

Fire Protection 
• Insufficient or untimely Authority Having 

Jurisdiction (AHJ) interaction can result in 
design changes 

• Rigorous fire hazards is necessary to define 
facility fire mitigation design basis  

Field Quality Control 
• Field installation/Quality Control errors 

during structure construction can result in 
design changes to protect seismic basis, 
separation requirements, etc. 
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APPENDIX G 
HAZARDS ANALYSIS TABLE DEVELOPMENT 

 

This appendix provides an acceptable example of development and documentation of 
hazard analysis results.  A table should be prepared with columns corresponding to the 
headings of sections F.1 through F.10 of this appendix.  Sections F.1 through F.10 
describe the content of the corresponding column of the table for each hazard analysis 
accident scenario.  This format can be used to document the Preliminary Hazard Analysis 
(PHA) developed during the conceptual design, or the Process Hazard Analysis (PrHA) 
developed during the preliminary design.  It should be updated as the design matures 
through final design and transition to operations. 

 

G.1 Scenario Description 

Describe each postulated accident scenario that could lead to the release of 
hazardous materials. The description should appropriately describe the 
mechanism(s) that lead to the release of hazardous material. Examples include 
spills, over-pressurization, deflagration, fire, and similar mechanisms.  

The description should also include an explicit description or reference to the 
material at risk (MAR), chemical or radiological, as appropriate, involved with or 
potentially affected in the scenario. As appropriate, describe the effect that the 
initiating event has on the major facility structures, systems, and components 
(SSC), primarily those that could release energy or radioactive/hazardous 
material.  

It is recognized that the scenarios identified during the Preliminary Hazards 
Assessment (PHA) process for conceptual design that the scenarios listed will be 
more facility-level or major MAR location events for the facility. The key at 
conceptual design is to review the release mechanisms for the major MAR 
inventory locations sufficiently to ensure that high-cost safety functions have been 
identified and included in the project design and cost estimates. 

 

G.2 Initiating Event Frequency  

Discuss the conservatively assigned frequency of the initiating event or of the 
accident itself, where a series of events contribute to a release of material, such as 
fire events or a natural phenomena hazard (NPH) followed by spill or fire. The 
goal is to qualitatively bin the event frequency sufficiently to aid in event 
prevention and mitigation strategy selection.  

 

G.3 Unmitigated Consequence Evaluation 

Describe the hazardous material release with respect to facility workers, 
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collocated workers, and offsite personnel who are affected.  

Identify the consequence to each receptor for the event. Although detailed 
knowledge may not be available, it is important to make appropriately 
conservative determinations of dose consequences so that the safety control 
selection is also conservative. Wherever possible, quantitative information should 
be provided for consequences due to chemical or radioactive material releases 
based on bounding assumptions. 

Assumptions established as a part of the consequence determination should be 
identified providing the technical basis for parameters of interest. Particularly, the 
hazardous material inventory, airborne release fraction, and damage ratio must be 
described. Reference appropriate calculations that support the identified 
consequence when performed. 

While an assessment of the level of accident consequences is necessary to 
determine the need and safety classification of SSCs providing protection of in-
facility workers, these assessments should be, at most, “back of the envelope” 
calculations to give a sense of the order of magnitude of the doses. In the case of 
in-facility worker doses, especially immediately involved workers (“hazard 
huggers”), the assumptions that could be made in the course of any more 
definitive calculations could easily affect the results by orders of magnitude. 
Thus, such calculations, if used to apply a numerical criterion, would divert 
attention from good safety decisions to arguments about the calculations and 
assumptions during the review. 

 

G.4 Safety Functions 

Based on the release events that are described, list the safety functions needed to 
be fulfilled to prevent or mitigate the MAR release event. The safety function is a 
qualitative statement of a function that prevents an initiating event or mitigates the 
outcome. The safety function is the desired result from some yet to be identified 
system, structure, or component. The safety function should be stated in the most 
general way possible while still describing the preventative or mitigative action. 
The safety function in this entry shall not specify a system, structure, or 
component or otherwise state how the safety function is satisfied. This has two 
purposes: (1) it provides flexibility in SSC selections and (2) it ensures that the 
specific functional and design attributes for a selected SSC fulfill the defined 
higher-level safety function identified by the team.  

• The safety function statement serves as a link between the hazard analysis 
and the safety SSCs by defining the overall objective and top-level 
functional requirements for the SSC. The top-level functional 
requirements are those performance parameters of special importance 
because they are specifically relied upon to be met by the safety analysis. 

• Safety functions should not be predicated on the SSCs that may be chosen 
to provide the function. The opportunity for novel and improved solutions 
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is reduced when the solution drives the requirement. 

• The safety function statement for each SSC within a facility should be 
sufficiently specific to enable assigning appropriate SSCs to fulfill the 
needed safety function completely. 

• Safety functions should include the following: 

o situations and any specific accidents during which the function is 
required to be met; 

o specific functional needs that prevent, detect, or mitigate an event; and 

o sufficient description to enable clear functional requirements 
acceptance limits for those SSCs ultimately chosen to meet the top-tier 
safety function described. 

 

G.5 Preventive Features (Design and Administrative) 

List all SSCs and Administrative Controls that have the potential to prevent the 
initiating event, not the event scenario or progression. In the early stages of the 
conceptual design process, this listing may include SSCs that are currently not 
part of the conceptual design; but, if selected, would be added to the conceptual 
design. Events that cannot be prevented, such as NPH events, should be listed as 
not applicable (N/A).  

SSCs identified that may prevent a release, but cannot prevent the initiating event, 
should be listed as mitigative features not preventive features. 

This listing will be used to select the suite of safety systems, important to safety 
systems, and/or defense in depth SSCs for the MAR release events. When 
complete at CD-1, only SSCs actually present in the conceptual design should be 
included.  

 

G.6 Method of Detection 

Identify all SSCs and administrative functions that could detect the event. This 
would include SSCs that may or may not be selected, as well as direct observation 
by the operations staff. In the early stages of the conceptual design process, this 
listing may include SSCs that are currently not part of the conceptual design.  

Although the instrumentation systems are generally not well defined at the 
conceptual design stage, the expected detection methods to be included in the 
preliminary design should be included in the PHA tables. This provides a means 
for providing future design guidance and a basis for estimating equipment costs, 
in particular for systems that may be a high-cost driver for the project. An 
example of this is when instrument air would be needed to support an SC 
detection system. This could lead to the compressor systems for the air being SC 
and ultimately becoming a high-cost impact to the project. Therefore, it is 
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important in conceptual design to consider this sufficiently to capture any major 
cost needs at a minimum during conceptual design. 

When complete at CD-1, only SSCs in the conceptual design should be included.  

 

G.7 Mitigative Features (Design and Administrative) 

List all SSCs and Administrative Controls that potentially could mitigate the 
event by either preventing the release after the initiating event or by limiting the 
consequences after the event has happened. In early stages of the conceptual 
design process, this listing may include SSCs that are not currently part of the 
conceptual design. Consideration of the following mitigative systems and design 
features must be included: 

• fire suppression/detection; 

• confinement ventilation; 

• emergency power; 

• nuclear criticality design features and/or alarms, consistent with the 
guidance in DOE-STD-3007-2007 (if the facility will have at least a 
minimum critical mass of fissionable material); 

• seismic design, including addressing level of confinement for primary 
confinement system (building structure); and  

• flammable gas controls. 

When complete at CD-1, only SSCs in the conceptual design should be included.  

 

G.8 SSC Safety Control Suite and Safety Functions 

This section summarizes the suite of safety controls, including safety SSCs that 
will be relied upon to detect, prevent, or mitigate each event. Appendices A, C 
and D, and the requirements in DOE O 420.1B are key inputs to the identification 
of the safety control suite selected, the functional classification of selected SSCs, 
and the NPH requirements.  

The safety controls identified in the conceptual design PHA are preliminary until 
accident analysis confirms their need and validates that they are the correct and 
adequate controls for the event. The identification of the safety controls should be 
reasonably conservative to establish an appropriate cost and schedule basis for the 
project. It should be noted that the selection of safety controls is iterative. If, after 
selecting one or more of the available controls, the mitigated consequence still 
exceeds the applicable threshold criteria, additional controls must be selected or 
identified. In some cases, it may be prudent to use multiple controls where only 
one may be required to effectively prevent or mitigate the event. As an example, 
multiple hazardous material confinement controls may be appropriate where the 
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MAR and/or unmitigated release consequences are high. The final list of selected 
controls should be provided in the PHA tables.  

 

G.9 Mitigated Consequences and Frequency Reduction 

The estimated consequences for the identified receptor after applying the safety 
controls are listed. During conceptual design, the quantitative results for the 
unmitigated events may not be known. In this case, the mitigated results are 
qualitatively estimated on the basis of a reduction factor on the unmitigated 
consequences. Once the accident analysis is performed, this section will be 
updated with the results of this quantitative analysis. If an event is prevented by 
application of the safety controls, this result is reported in the mitigated 
consequence column. 

In the case of preventative features, an estimate should be made for the reduced 
frequency of the event. 

This information is important as input to demonstrate sufficiency of the control 
suite selected in the Conceptual Safety Design Report (CSDR).  

 

G.10 Planned Analyses, Assumptions and Risk/Opportunity 
Identification 

List remaining analysis or assumption validations and risk/opportunities 
associated with the selected strategies. The bounding events that require further 
analysis must be identified in the PHA. The events selected are grouped into 
accidents that are representative of the hazardous conditions. The accidents are 
defined in such a way as to predict the consequences so as to be bounding for all 
similar events with the same control suite. Other events, not necessarily bounding 
events, for which the need for safety controls (or the functional classification or 
NPH criteria) was not obvious, should also be evaluated quantitatively later in the 
preliminary design phase. This will ensure that the selection for each safety 
control has a firm basis and that the assigned functional classifications and design 
criteria are also based on objective determinations. 

Assumptions used in the PHA process must be validated as the design matures. 
As an example, the facility MAR used in the hazards analysis may have been 
based on a highly conservative assessment of tank volumes and concentrations. 
When the final documents and piping and instrumentation diagrams (P&ID) are 
issued in preliminary design, the actual tank volumes should be used in the 
accident analyses. Other assumptions concerning the event progression, such as 
impact to SSCs, should also be validated. This section should capture a listing of 
the remaining evaluations to be performed.  

It is essential for the Integrated Project Team (IPT) to identify potential risks and 
opportunities to be fed into the formal Risk and Opportunity Assessment as the 
safety control suite is selected. The presentation of risks and opportunities 
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associated with the strategies are essential facets for risk-informed decision 
making by the project approval authority to authorize the project to proceed to 
preliminary design.  

 

G.11 Hazards Analysis Table 

The final hazards analysis table (or equivalent) should include the items discussed 
above and should portray the hazard scenarios associated with the facility and the 
safety systems that will detect, mitigate, or prevent unacceptable MAR releases. 
The table should present the logical binning of events evaluated (e.g. fire, 
operational events, fire, NPH). In essence, these scenarios are those from which 
the design basis accidents (DBA) for the facility are selected. The table provides 
valuable information to be included in the risk and opportunities analysis and 
needed studies to validate key assumptions. This table portrays the functional 
safety attributes for the facility safety systems that are to be incorporated into the 
conceptual design and cost estimates. The final table will be used as the 
foundation for development of the CSDR, which will describe the events 
evaluated and the safety control suite in a format that can be used as the 
foundation for a final Documented Safety Analysis for the facility.  

 



DOE-STD-1189-YR 

 

Page 114 of 166 
 

 

APPENDIX H 

Conceptual Safety Design Report 

 

H.1 Introduction 
 

DOE O 413.3A requires a Conceptual Safety Design Report (CSDR) as a part of 
the approval package for Critical Decision-1 (CD-1) approval of the conceptual 
design.   The purpose of the CSDR is to summarize the hazards analysis efforts 
and safety-in-design decisions incorporated into the conceptual design along with 
any identified project risks associated with the selected strategies.   The DOE 
review and approval of the CSDR via a Safety Validation Report (SVR) confirms 
that the preliminary safety positions adopted during conceptual design constitute 
an appropriately conservative basis to proceed to preliminary design.   These 
positions include the following:  

• preliminary hazard categorization (HC-1, 2 or 3) of the facility;  

• preliminary identification of facility design basis accidents (DBA);  

• assessment of the need for Safety Class (SC) and Safety Significant (SS) 
facility-level safety controls based on preliminary hazards analyses of 
DBAs; 

• preliminary assessment of the appropriate seismic design basis (seismic 
design category and limit state) for the facility structure and major safety 
controls; and  

• position(s) taken with respect to compliance with the safety design criteria 
of DOE O 420.1B or any alternate criteria proposed. 

A major purpose of conceptual design is to propose a design concept and safety 
strategy that will support the mission to be accomplished by the facility and a 
conservative cost estimate.   The design information that is available at the 
conceptual design approval stage is very likely to change and mature in various 
aspects as preliminary design proceeds.   The design package may very likely 
propose several alternative approaches to some aspects of the design and also 
contain some aspects that require more research and development as part of the 
preliminary or event final design stage.   Therefore, a rigorous safety assessment 
of the conceptual design is not needed as part of the CSDR approval.  That 
assessment is more properly a part of the more broadly focused design reviews 
during preliminary and final designs, which should be participated in fully by 
DOE safety specialists who will be responsible for SVR and Safety Evaluation 
Reports (SER) for the project.   However, part of the CSDR review should assess 
the implementation of the principles of the hierarchy of safety controls.   The 
review should confirm that the process was implemented (at the facility level of 
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hazard controls), assess the acceptability of the decisions made, and identify any 
safety issues that require further study.  An important approval basis for the 
CSDR is that the safety system selection provides an adequate basis for 
proceeding to the preliminary design stage.   

In reviewing the CSDR, DOE must verify that the safety design basis was 
developed in a reasonably conservative manner and that the risk associated with 
significant redesign required due to the addition of new or different safety 
controls is minimal.   The review should confirm that the hazards analysis process 
was complete commensurate with the available detail in the conceptual design, 
assess the acceptability of the decisions made with respect to safety controls, and 
include identification of any safety issues that require further study.   The Risk 
and Opportunity Assessment for conceptual design should also be reviewed with 
the CSDR to verify that the technical uncertainties in the safety basis are 
identified and that the risk-handling strategy (strategies) for each risk element has 
bounded the risk for proceeding with the project.   The Risk and Opportunity 
Assessment is essential to enable the project risks to be understood by the project 
team and the Federal Project Authorization Executives. 

 

H.2 CSDR FORMAT AND CONTENT GUIDE 
 

1. INTRODUCTION 

a. Facility and Mission Overview 

Identify the facility and present general information on the background of 
the facility as it relates to the use of the project scope.  Present the current 
mission statement.  Present any relevant information (e.g., short facility 
life cycle, anticipated future change in facility mission, approved DOE 
exemptions) impacting the extent of safety-in-design approaches 
documented in the CSDR. 

b. Site Location 

Provide a description of the facility location, including the physical and 
institutional boundaries, relationship and interfaces with nearby facilities, 
facility layout, and significant external structures, systems, and 
components (SSC) interfaces (e.g., utilities) as they pertain to the hazard 
analysis. 

If multiple sites are under consideration, describe each of them. 

 

2. CONCEPTUAL DESIGN DESCRIPTION 

a. Facility Structure and Layout 

Provide an overview of the basic facility structures.  The structure 
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description should include information such as basic floor plans, material-
at-risk (MAR) locations within the structure, general dimensions, and 
dimensions significant to the hazard analysis activities.  Supply 
information to support an overall understanding general arrangement of 
the facility as it pertains to hazard analyses topics to be described in later 
sections of the CSDR.   

b. Process Description 

Describe the individual processes within the facility to support 
understanding of the overall postulated facility level MAR release events 
and safety-in-design strategies taken to prevent or mitigate the events 
described.  Include details as necessary on basic process parameters, 
including summary of types and quantities of hazardous materials, energy 
sources, process equipment, basic flow diagrams, and operational 
considerations associated with individual processes or the entire facility, 
including major interfaces and relationships between SSCs.  Information is 
expected only at the level of conceptual design.  The intent is to supply 
information sufficient to understand facility-level MAR release events. 

3.   PRELIMINARY HAZARD CATEGORIZATION 

a. Hazardous Material Inventories 

Estimate the total inventory (with associated uncertainties) of 
radionuclides, hazardous chemicals, and flammable and explosive 
materials used or potentially generated in facility processes.  Present the 
results either by direct inclusion of or by reference to the hazard 
identification data sheets in the Preliminary Hazard Analysis (PHA).  The 
attributes of hazards identified in this section are the basis for subsequent 
hazard evaluation and accident analysis in future project stages.   

This inventory should describe the maximum inventories of hazardous 
materials that are anticipated to be in the facility during its operational life.  
To the extent possible, the inventory should be specified by component 
and location within the conceptual designed facility.  This should be in 
sufficient detail to support a facility-level PHA that would, in turn, support 
the definition of facility-level DBAs or bounding accidents associated 
with the inventory locations (e.g., tanks, storage, process vessels and the 
associated preliminary lists of SC and SS SSCs. 

b. Comparison of Inventories to Threshold Quantities 

Compare the radionuclide and fissile material inventories with the 
threshold quantities in Table A.1 of DOE-STD-1027-92 and identify the 
preliminary hazard categorization.  When segmentation is proposed, 
identify segment boundaries and hazard inventories and justify the 
independence of the segments.  Identify the individual segment 
preliminary hazard categorizations. 

The preliminary hazard categorization must be in compliance with DOE-



DOE-STD-1189-YR 

 

Page 117 of 166 
 

STD-1027, as required by 10 CFR 830.202.  The information compiled in 
the preliminary inventory of hazardous materials should be used.  Note 
any likely issues that may change final hazard categorization, such as 
obvious inconsistencies with the basis of the STD-1027 Table A.1.  For 
example, if facility processes include the possibility of vaporization of 
radioactive materials, for which STD-1027 assumed an airborne release 
fraction (ARF) of 1 E (-3), it should be noted that final hazard 
categorization would likely have to be based on an ARF of 1.0.  Similarly, 
if the facility is intended for the storage of vitrified “logs,” it should be 
noted that an ARF of 1 E (-6) might be appropriate in final hazard 
categorization. 

4. DESIGN BASIS ACCIDENTS 

a. Facility-Level DBAs 

Provide a summary table identifying postulated hazardous material release 
events.  The goal is to provide a perspective on facility hazards by 
summarizing the major events or hazardous situations (e.g., fires, 
explosions, loss of confinement) that were postulated in the facility during 
the PHA activities. 

During the conceptual design stage, a facility layout, including process 
flow diagrams and locations of MAR will be developed.  Bounding 
accident scenarios involving the MAR locations, such as fires, explosions, 
and seismic induced failures, can be postulated.   

b. Unmitigated DBA Analyses 

Appendix A and Appendix B of this Standard provides radiological dose 
and chemical exposure-related criteria and guidance respectively.  These 
are to be used for the classification of SSCs as Safety Class or Safety 
Significant on the basis of collocated worker unmitigated accident dose 
analyses and for the application of seismic design guidance of ANSI/ANS 
2.26, Categorization of Nuclear Facility Structures, Systems, and 
Components for Seismic Design.  These criteria address both radiological 
and chemical hazards.  In the guidance below, when the word “dose” is 
used, it should be understood to apply to radiation dose when the DBA is a 
nuclear accident and to apply to chemical exposures when the DBA is a 
chemical release accident. 

Application of the criteria requires unmitigated accident analyses for the 
facility-level DBAs. 

For each DBA: 

1. Identify the release category by individual title, category 
(i.e., operational, natural phenomena, external) and general type 
(e.g., fire, explosion, spill, earthquake, tornado). 
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2. Describe the source-term determination for the event category.  
Discuss all parameters used to derive the source term.  This 
definition includes the material at risk (as derived from the hazard 
identification), the damage ratio (DR) and the ARF.  The degree of 
conservatism believed to be present in the calculation needs to be 
consistent with DOE-STD-3009, Appendix A, definitions and 
requirements.   

3. Present the results of the DBA analysis, both for the dose to the 
collocated worker at 100 m and the dose to the public according to 
the guidance of Appendix A of this Standard. 

4. Compare the DBA results to guidance for safety system 
classification and seismic design criteria of Appendix A of this 
Standard. 

c. Preliminary Selection and Classification of Safety Controls 

For each DBA the following information is presented, based on the 
analyses of the DBAs in the PHA and the safety classification criteria in 
Appendix A of this Standard: 

i. preliminary identification of facility level safety functions, and if 
proposed, the associated Safety Class and SS structures, systems, 
and components (safety SSCs) and their necessary support 
systems’  

ii. requirements for the identified safety functions and, if proposed, 
for the associated safety SSCs; and 

iii. applicable structural design basis associated with each system 
(seismic design criteria and PC categories for other NPH). 

Based on unmitigated analyses of the facility DBAs, candidate 
preventative and mitigative safety SSCs can be identified and classified, 
according to the guidance of Appendices A through D. 

This section should provide a discussion of safety functions and design 
criteria for safety SSCs; for example, the required safety functions for the 
confinement, active ventilation, fire protection, and electrical power and 
distribution SSCs. This section must also describe the rationale from a 
safety-in-design perspective for the following major systems (including 
NPH design expectations) recognized as having significant cost impact if 
changed later in the project cycle: 

• facility structure; 

• facility hazardous material confinement;  

• fire protection; and 

• emergency power 
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As described in Appendix A, DOE is adopting ANSI/ANS 2.26, 
Categorization of Nuclear Facility Structures, Systems, and Components, 
for the purpose of new facility design.   Once the Seismic Design Category 
is identified for facility SSCs, the appropriate Limit State for those SSCs 
should be selected, based on their safety function.  See Appendix A and 
ANSI/ANS 2.26 and its appendices for guidance. 

5. SECURITY HAZARDS AND DESIGN IMPLICATIONS 

This section, depending on security classification considerations, may have to 
be a placeholder that references a classified report.  That report would 
describe the facility design aspects that respond to Design Basis Threat (DBT) 
information, and would address how the security design aspects take into 
account facility safety issues in protection of workers and the public. 

DOE Security Orders (i.e.., 470 series) have requirements that may affect 
design and the safety aspects thereof for some facilities.  These directives 
should be reviewed as part of the design process.  In particular, there are 
requirements regarding the DBT, the implementation of which may have 
implications regarding public and worker safety.  The key concept that must 
be considered in ensuring that both the security requirements and safety 
requirements are satisfied for any security installation at a facility meeting the 
DBT is that the approach must (1) encompass all threats against which 
security systems must be designed and (2) be employed in an effective manner 
to assure neutralization and protect the national security. 

6. NUCLEAR SAFETY DESIGN CRITERIA 

a. Design Criteria and Strategy for Compliance 

Provide a listing of the applicable safety design criteria of DOE O 420.1B, 
Facility Safety, and a brief summary of the implementation approach being 
taken in the project for each design-related criterion.  Programmatic criteria 
are not expected to be discussed.  This section is meant to be a description of, 
or a roadmap to, the specific information that demonstrates the 
implementation approaches for the various criteria, not a detailed re-write of 
information included in other sections of the CSDR or other available project 
documentation.   

Note that some of the applicable attributes applicable to the project may not 
be items that would be addressed by the hazards analysis process 
(e.g., provisions for decontamination and decommissioning and provisions for 
radiological controls for ALARA expectations).  These items still are 
expected to be include as applicable criteria and discussed in this section of 
the CSDR to demonstrate that the key items that will be in the final DSA are 
being considered appropriately in the conceptual design process. 

The nuclear safety design criteria of DOE O 420.1B are primarily located in 
both the Order and Attachment 2 to the order in Chapter I, “Nuclear and 
Explosives Safety Design Criteria”; but additional applicable safety design 
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criteria can be found in Chapter II, “Fire Protection”; Chapter III, “Nuclear 
Criticality Safety”; and Chapter IV, “Natural Phenomena Hazards 
Mitigation.”  The Implementation Guides for these chapters should also be 
followed. 

b. Exceptions to Design Criteria 

Provide, for any exception to the high-level safety design criteria in DOE O 
420.1B, or the implementing standards listed in DOE G 420.1-1 and listed in 
Section 6.a, the project’s alternative criterion and a justification for the 
alternative.  The justification should show why the alternative is an acceptable 
criterion or standard. 

7. OTHER CONSIDERATIONS 

a. Planned Studies or Analyses 

Describe any key planned technical studies essential for development or 
validation of the safety design basis that will be accomplished in 
preliminary/final design.  These studies may be necessary to confirm key 
assumptions or key process component equipment selections that could 
impact safety. The primary source for this information is the PHA and Safety 
Strategy.   

b. Safety-in-Design Risks and Opportunities 

Summarize the safety-in-design risks and opportunities from the CDR.  The 
intent of this summary is to provide an overall perspective of the risks and 
opportunities associated with the safety-in-design strategies considering the 
maturity of the project, the remaining technical studies, and the mitigative and 
preventive strategies selected for the recognized preliminary design basis 
events.  Describe only key risk and opportunities and the associated mitigation 
strategies that are important to be recognized by the approval authority.  These 
discussions are intended to support a risk-informed decision regarding 
progressing to preliminary design.   

c. Lessons Learned From Previous Experience Involving Major Systems 

In this section, discuss the logic used to select the safety-related functions for 
SSCs that may generate significant cost changes to the project if changed in 
later stages of the project. 

It is important for safety SSCs be identified early in the design process.  
Otherwise, costly upgrades to the facility design could occur.  When a safety 
classification is unclear for a major SSC (based upon very preliminary 
analysis) a higher level of categorization should be the default position early 
on until the analysis progresses to the point that a confident and defensible 
determination can be made for a lower level. 

When followed correctly, the hazard and accident analysis process should 
supply a reproducible logic for safety SSC choices.  Specific examples of 
potential safety SSCs include the following:  
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• fire suppression; 

• fire detection;  

• confinement ventilation; 

• emergency power; 

• nuclear criticality design features and alarms; 

• seismic design, including addressing level of confinement for primary 
confinement system (building structure); and  

• flammable gas controls. 

These items have the potential for large cost and schedule impacts if their 
design expectations are added later in the project life cycle. 
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APPENDIX I 

Preliminary and Final Design Stage Safety Documentation 

 

I.1 Introduction 

I.1.1 Preliminary Safety Design Report 

The Preliminary Safety Design Report (PSDR) should update the 
information in the Conceptual Safety Design Report (CSDR), if needed 
(i.e., if the information has changed).  In addition, more detailed site 
information of the type that can affect safety-in-design should be provided 
(e.g., location of nearby facilities and external hazards, meteorological 
information for dispersion analyses, seismic and other natural phenomena 
information).  

PSDR review and approval is very important during the design process. 
Decisions made and approved as a result of preliminary design reviews 
and documented in the PSDR will provide the basis for the approach for 
detailed design and construction.  Decisions that are reversed after this 
stage, for whatever reasons, can have significant impacts on overall 
project cost and schedule.  It is essential that contractor and DOE safety 
personnel be totally engaged and participate fully in design reviews during 
this stage, so that their views and advice can be considered in the design in 
a timely fashion. 

There should be a specific crosswalk between the top level safety design 
criteria of DOE O 420.1B and its Implementation Guides (DOE G 420.1-1 
and DOE G 420.1-2), or any approved substitute criteria and 
implementation, and the specifics of the design description and the 
specified Safety Class (SC) and Safety Significant (SS) structures, 
systems, and components (SSC).  This should include any SSCs that are 
intended to become design features in operational technical safety reports 
(TSR).  It is not necessary for the full details of consensus design codes 
and standards to be listed in the PSDR. These details should be in the 
documents available for the design reviews and should be fully scrutinized 
during design reviews as part of safety personnel participation in those 
reviews.  The PSDR should, however, include the identification of any 
codes and standards used that are not included in DOE G 420.1-1 and 
DOE G 420.1-2 guidance and a brief description regarding why they are 
appropriate. The basis for tailoring of codes and standards should be 
provided when tailoring is required. 

The bases of the PSDR approval in a preliminary Safety Validation Report 
(SVR) should primarily be focused on the adequacy of the hazards 
analyses and selection and classification of the hazard controls, including 
consideration of the application of the principles associated with the 
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hierarchy of controls.  Further, it should be concluded that, if carried 
through in detailed design, the commitments made in the PSDR and 
design documents would result in a final design and a constructed facility 
that might result in a facility that could be approved for operations, 
without major changes.  The review and approval should specifically 
address the acceptability of the design implementation in complying with 
the nuclear safety design criteria of DOE O 420.1B, or the acceptability of 
alternate safety design criteria and alternate codes and standards that are 
proposed and their implementation in design.  

Because the design is not complete at this point in the process, adequate 
safety in design for the preliminary design is based primarily on the 
identification of viable engineered solutions to nuclear design 
requirements and the specification of an adequate set of more detailed 
safety design requirements that are integrated with the safety analysis.  
The following points are to be demonstrated in the PSDR. 

 

• The design addresses the nuclear facility design requirements of 
DOE O 420.1 as described in PSDR, Appendix B. 

• The design is integrated with safety analyses as described in 
Section 3. 

- A viable design solution (e.g., safety SSCs) is identified to 
provide the safety functions required by the hazard analysis. 

- The unmitigated accident consequence assessment properly 
indicates the required functional classification (i.e., Safety 
Class vs. Safety Significant) and seismic and other natural 
phenomena hazard (NPH) design requirements (i.e., the proper 
seismic design criteria (SDC) for seismic design and PC for 
other NPH design). 

- The analysis of DBAs identifies the functional requirements 
and accident conditions (e.g., environmental qualifications) 
that the safety SSCs must address. 

• Appropriate supplemental design criteria (DOE G 420.1-1, Chapter 
5) are specified for safety SSCs as described in PSDR Chapter 4. 

- General requirements for safety SSCs are specified (e.g., 
conservative design features, design against single-point 
failure, environmental qualification, safe failure modes) 

- Based on the functional classification and the safety SSC 
design function, appropriate codes and standards are specified 
and tailored, as needed, or alternate codes and standards are 
identified and justified. 
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• Technical studies still needed to complete the safety design are 
identified and described.  

• Safety design risks and risk mitigation strategies for the final 
design phase are identified. 

 

I.1.2 Preliminary Documented Safety Analysis 

The major new content of the Preliminary Documented Safety Analysis 
(PDSA) as compared to the PSDR is completion of the Documented 
Safety Analysis (DSA).  The DSA, as opposed to the hazards analysis 
(HA), demonstrates the adequacy of the design from the safety 
prospective.  As with the design, it is not necessary to show the 
progression of the design that lead to the final choices, only those final 
choices and the justification for their adequacy.  The PDSA format and 
content discuss how this information is documented. 

Demonstrating safety design adequacy for final design is focused on 
demonstrating that the safety design requirements specified at the end of 
preliminary design have been satisfied, and describing the mitigated 
condition for hazards and accidents with the safety controls applied.  

To provide a baseline understanding of the adequacy of controls, the 
accident analysis in the PDSA should describe how the selected controls 
adequately prevents/mitigates the accidents including how the controls 
provide defense in depth, if warranted, based on accident frequency and 
control reliability.  The analysis need not be quantitative in either 
frequency or consequences but should provide an adequate understanding 
of the base line mitigated risk for the facility.  The discussion puts the 
safety controls’ effectiveness in accident context and also provides the 
base line safety analysis for the evaluation of changes, for example, under 
the Unreviewed Safety Question (USQ) process, as the facility DSA is 
developed for the transition to operation. This Standard anticipates that the 
eventual safety basis for the facility being constructed or modified is based 
on the methodology of DOE-STD-3009.  If a different safe harbor is 
applicable to the project or modification, the Safety Design Strategy 
should establish that expectation, and the format of the PSDR/PDSA as 
provided in this appendix should be modified as appropriate.  However, 
the expectations for integration of safety into the design process and 
application of nuclear safety design criteria apply to all projects and 
modifications within the scope of this Standard.  Application of an SDS 
utilizing existing safety documents created under DOE-STD-3009-94, 
Preparation Guide for U.S Department of Energy Nonreactor Nuclear 
Facility Documented Safety Analyses or DOE STD-3011-2002, Guidance 
for Preparation of Basis for Interim Operation (BIO) Documents or DOE-
STD-1120-2005, Integration of Environment, Safety, and Health into 
Facility Disposition Activities could be appropriate for legacy facilities or 
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departmental D&D activities. 

I.2 PSDR/PDSA FORMAT AND CONTENT GUIDE 

The project documentation describing the safety-in-design for the preliminary 
design consists primarily of the Process Hazard Analysis Report (PrHA) and the 
PSDR.  The project documentation describing the safety-in-design for the final 
design consists primarily of the PDSA.  The PDSA is an evolution of the PSDR.  
The format and content for the PSDR begins to build toward a PDSA, and the 
PDSA will build toward a DSA that will form a key part of the safety basis for the 
operating facility.  This format and content guide often refers to “the document” 
meaning the PSDR or the PDSA.  It is intended that the content of a PSDR or 
PDSA be commensurate with the stage of safety in design that it is intended to 
document.  For example, hazards analyses that are documented in a PSDR would 
not necessarily include process hazards analyses and the in-facility worker safety 
controls.  These would typically be developed during final design and would be 
documented in the PDSA. 
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Executive Summary  
PURPOSE. The Executive Summary provides an overview of the facility safety-in-
design approach and presents information sufficient to establish a top-level understanding 
of the facility, its operations, and the results of the safety analysis. It summarizes the 
facility safety-in-design as documented in detail in the remainder of the document.  The 
PSDR may be relatively short and higher level and may not warrant an executive 
summary whereas the PDSA is more detailed and, therefore, an executive summary is 
recommended.   

 

E.1 FACILITY MISSION 

This section identifies the facility for which the document has been prepared and 
presents general information on the mission. Clearly present the mission 
statement for which the PSDR/PDSA documents the safety-in-design approach 
(e.g., the purpose for which authorization to proceed to final design is sought). 

Present any relevant information (e.g., short facility life cycle, anticipated future 
change in facility mission, approved DOE exemptions) impacting the extent of 
safety analysis documented in the document and briefly explain its impact in 
terms of application of the graded approach. 

 

E.2 FACILITY OVERVIEW 

This section provides an overview of the facility, including the facility location, 
physical and institutional boundaries, relationship and interfaces with nearby 
facilities, facility layout, and significant external interfaces (e.g. utilities, fire 
support). 

 

E.3 FACILITY HAZARD CATEGORIZATION 

This section provides a statement of the facility hazard category as determined in 
accordance with DOE-STD-1027. If determination of the hazard category relied 
upon segmentation of facility hazards, then provide a brief explanation of the 
technical basis for such segmentation. 

 

E.4 SAFETY ANALYSIS OVERVIEW 

 

This section provides an overview of the facility operations and the results of the 
facility safety analysis to include the following: 

• description of the facility operations analyzed in the document; 

• summary of the significant accidents resulting from the facility processes, 
natural events and external man-inducted hazards; and 



DOE-STD-1189-YR 

 

Page 127 of 166 
 

• summary of the main preventive and mitigative engineered features 
(SSCs), their functional classification (i.e., Safety Class or Safety 
Significant), and associated NPH performance category, and seismic 
design category. 

 

E.5 ORGANIZATIONS 

This section identifies the prime contractors responsible for facility design and 
should also identify participants (including consultants) in the safety-in-design 
process. 

 

E.6 SAFETY-IN-DESIGN CONCLUSIONS 

This section should provide a brief assessment of the appropriateness of the 
facility safety-in-design approach. As part of this summary, this section would 
identify any safety-in-design issues significant to project risk (e.g., cost and 
schedule) and risk mitigation measures applied to address them.  

 

E.7 DOCUMENT ORGANIZATION 

This section provides a guide to the structure and content of the document (e.g., a 
table that indicates where the requirements of this Standard are addressed, its 
sections, and appendices) if the format in this appendix is not followed. If the 
main body of the document parallels the format delineated in this Standard, a 
simple statement to that effect will suffice. 
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Chapter 1 
Site Characteristics 

 
PURPOSE. This chapter provides a description of site characteristics necessary for 
understanding the facility environs important to integrating safety into the design. 
Information is provided to support and clarify assumptions used in the hazard analyses to 
identify and analyze potential external and natural event accident initiators and accident 
consequences external to the facility.  Existing supporting documentation is to be 
referenced. Include brief abstracts of referenced documentation with enough of the salient 
facts to provide an understanding of the referenced documentation and its relation to this 
chapter. 

 

APPLICATION OF THE GRADED APPROACH. Hazard Category 3 facilities 
may not have the potential for resulting in significant radiological consequences beyond 
the immediate facility. Therefore, the description of site characteristics, as a minimum, 
locates the facility on the overall site, shows the facility boundaries, and identifies any 
other facilities that can significantly impact the facility being examined. For Hazard 
Category 3 facilities, onsite meteorological conditions, hydrology, population 
information, and offsite accident pathways may not be required if consequences can be 
shown to be limited to the facility itself. Note, however, that if chemical hazards are 
present in a Hazard Category 3 facility that have the potential to cause significant offsite 
consequences, more information is necessary. 

For Hazard Category 2 facilities the emphasis of site characteristics description is focused 
within site boundaries unless hazards have the potential to cause offsite consequences of 
concern; that is, can challenge the evaluation guideline. For Hazard Category 2 facilities 
with the potential for an accident resulting in consequences of concern at the site 
boundary, site characteristics information is extended beyond the site boundary to support 
assessment of population dose, land contamination, and emergency planning external to 
the site. 

If the final site selection is not complete, information for siting options may need to be 
provided. 

 

1.1 INTRODUCTION 

This section provides an introduction to the contents of this chapter based on the 
graded approach and includes objectives and scope specific to the chapter as 
developed. 

 

1.2 SITE DESCRIPTION 

This section describes the site boundary and facility area boundary. 
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1.2.1 Geography 

This section provides basic geographic information, such as the following: 

• state and county in which the site is located’ 

• location of the site relative to prominent natural and man-made 
features such as rivers, lakes, mountain ranges, dams, airports, 
population centers; 

• general location map to define the boundary of the site and show 
the correct distance of significant facility features from the site 
boundary; 

• public exclusion areas and access control areas; 

• identification of the point where the Evaluation Guideline is 
applied; and 

• additional detail maps, as needed, to present near plant detail such 
as orientation of buildings, traffic routes, transmission lines, and 
neighboring structures. (Note: This level of detail is typically not 
necessary for the PSDR.) 

 

1.2.2 Demography (Not required for PSDR) 

Population information based on recent census data is included to show 
the population distribution as a function of distance and direction from the 
facility. Demographic information emphasizes worker populations and 
nearby residences, major population centers, and major institutions (e.g., 
schools and hospitals) to the degree warranted by potential offsite 
consequences. The minimum area addressed is defined by the area 
significantly affected by the accidents analyzed in Chapter 3, “Hazard 
Analyses, Accident Analysis, and Control Selection.” 

 

1.3 ENVIRONMENTAL DESCRIPTION 

This section describes the site’s meteorology, hydrology, and geology. 

 

1.3.1 Meteorology 

This section provides the meteorological information necessary to 
understand the regional weather phenomena of concern for facility 
operations and to understand the dispersion analyses performed. 

 

1.3.2 Hydrology  
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This section provides the hydrological information necessary to 
understand any regional hydrological phenomena of concern for facility 
operation and to understand any dispersion analyses performed. Include 
information on groundwater aquifers, drainage plots, soil porosity, and 
other aspects of the hydrological character of the site. Discuss or 
reference, to the degree necessary, the average and extreme conditions as 
determined by historical data to meet the intent of this section. (Note: 
Hydrology is not typically a significant input to the safety analysis 
required for a PDSR.  Therefore, this section is not required for the PDSR, 
unless there are unique features of the proposed facility, such as a high 
aquifer level that interfaces directly with the building structure.) 

 

1.3.3 Geology 

This section provides the geological information necessary to understand 
any regional geological phenomena of concern for facility operation and 
possible effects on seismic structural design. Describe the nature of 
geotechnical investigations performed and provide the results of the 
investigations. Include geologic history, soil structures, and other aspects 
of the geologic character of the site. 

 

1.4 NATURAL EVENT ACCIDENT INITIATORS  

This section provides identification of specific natural events, such as design basis 
earthquakes considered to be potential accident initiators. Summarize assumptions 
supporting the analysis in Chapter 3, “Hazard Analyses, Accident Analysis, and 
Control Selection.”   

 

1.5 MAN-MADE EXTERNAL ACCIDENT INITIATORS 

This section provides identification of specific man-made external events 
associated with the site (e.g., events such as explosions from natural gas lines or 
accidents from nearby transportation activities) considered to be potential 
accident initiators, exclusive of sabotage and terrorism. Summarize assumptions 
supporting the analysis in Chapter 3, “Hazard Analyses, Accident Analysis, and 
Control Selection.” 

 

1.6 NEARBY FACILITIES 

This section identifies any nearby facilities that could be affected by accidents 
within the facility being evaluated. Conversely, this section also identifies any 
hazardous operations or facilities onsite or offsite that could adversely impact the 
facility under evaluation. Summarize assumptions supporting the analysis in 
Chapter 3, “Hazard Analyses, Accident Analysis, and Control Selection.” 
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1.7 EVALUATION OF SITING CRITERIA 

This section addresses the siting criteria used in selection of the site. If the siting 
criteria used in DOE G 420.1-1 are used, discuss how the criteria are met by the 
site; if they are not met, discuss the impact of not meeting them. If alternative 
siting criteria were selected, discuss them and explain how well they were met. 
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Chapter 2 
Facility Description – Preliminary Design 

 
PURPOSE. The purpose of this chapter is to provide the facility and process 
information necessary to support the hazard analysis and also to describe key aspects of 
safety-in-design. However, this chapter does not include information at the level of 
functional requirements and performance criteria; that information is provided for safety 
SSCs only, and the information is provided in Chapter 4. In the basic description of 
safety SSCs, their categorization as Safety Class SSC or Safety Significant SSC should 
simply be noted. 

Existing supporting documentation is to be referenced. Include brief abstracts of 
referenced documentation with enough of the salient facts to provide an understanding of 
the referenced documentation and its relation to this chapter. 

 

APPLICATION OF THE GRADED APPROACH. The development of this 
chapter for Hazard Category 2 and 3 facilities is an iterative process dependent on the 
development of the hazard analyses. The facility description should provide a model of 
the facility that would allow an independent reader to develop an understanding of 
facility operations and an appreciation of facility structure and operations without 
extensive consultation of controlled references. The level of detail required in the facility 
description is based on the significance of subject to hazard analysis. Significant subjects 
typically include the location, quantity, and nature of radioactive and hazardous materials 
(MAR); energy sources that could disperse these materials, including combustible or 
explosive materials; and significant pathways for release.  In addition, for aspects that are 
important to safety-in-design, sufficient description should be provided to demonstrate 
that the preliminary design addresses the nuclear design requirements of DOE O 420.1B, 
as appropriate for preliminary design in the PSDR and as appropriate for final design in 
the PDSA. 

 

2.1 INTRODUCTION 

This section provides an introduction to the contents of this chapter based on the 
graded approach and includes objectives and scope specific to the chapter as 
developed. 

 

2.2 REQUIREMENTS  

This section lists the major design codes, standards, regulations, and DOE Orders 
that are required for establishing adequate safety-in-design for the facility; 
however, it is not intended to be a comprehensive listing of all industrial standards 
or codes or criteria. Project requirement documents (e.g., Functional and 
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Operational Requirements, Design Criteria documents) may be referenced as 
appropriate. 

 

2.3 FACILITY OVERVIEW 

This section includes a brief overview of the facility mission, facility 
configuration, and the basic processes performed therein. 

 

2.4 FACILITY STRUCTURE  

This section provides an overview of the basic facility buildings and structures, 
including construction details such as basic floor plans, equipment layout, 
construction materials, and dimensions significant to the hazard analysis activity. 
Supply information to support an overall understanding of the facility structure 
and the general arrangement of the facility as it pertains confinement and the 
hazard analysis. (Note: Less detail is expected in the PSDR and more detail 
expected in the PDSA, consistent with the design stage.)  

 

2.5 PROCESS DESCRIPTION 

This section describes the individual processes within the facility.  Include 
information on basic process parameters, summary of types and quantities of 
hazardous materials, process equipment, instrumentation and control systems and 
equipment, basic flow diagrams, and operational considerations associated with 
individual processes or the entire facility, including major interfaces and 
relationships between SSCs.  For the PSDR, process flow diagram level of detail 
is appropriate; for the PDSA, more detailed information is expected (e.g., piping 
and instrumentation diagram level of detail). 

 

2.6 SUMMARY OF SAFETY CLASS AND SAFETY SIGNIFICANT 
STRUCTURES, SYSTEMS AND COMPONENTS 

This section provides a summary description of safety SSCs. However, this 
chapter does not include information at the level of functional requirements and 
performance criteria; that information is provided for safety SSCs only and the 
information is provided in Chapter 4. Their categorization as Safety Class SSC or 
Safety Significant SSC should simply be noted. 

 

2.7 UTILITY DISTRIBUTION SYSTEMS 

This section provides information regarding basic utility distribution systems, 
including offsite power supplies and onsite components of the system.  For the 
PSDR the information may be focused more on the need for utilities, whereas the 
PDSA should provide details of systems, to the level necessary, for understanding 
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the utility distribution philosophy and facility operations (e.g., schematic outline 
of power supplies and other utilities). 

 

2.8 AUXILIARY SYSTEMS AND SUPPORT FACILITIES  

This section provides information on the remaining portions of the facility that 
have not been covered by the preceding sections and which are necessary to 
create a conceptual model of the facility as it pertains to the hazard analyses. For 
the PSDR, the information may be focused more on the need for auxiliary systems 
and support systems, whereas the PDSA should provide details necessary to 
understand the more detailed safety analysis content in the PDSA. 

 

2.9 DESIGN PROVISIONS FOR DECONTAMINATION AND 
DECOMMISSIONING 

This section provides information regarding design provisions for 
decontamination and decommissioning (see DOE G 420.1-1, Section 3.7).   
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Chapter 3 
Hazard Analyses, Accident Analysis and Control 

Selection 

 
PURPOSE. The purpose of this chapter is to describe the process used to 
systematically identify and assess hazards, select and analyze accidents, identify and 
classify controls for significant hazards, and specify the seismic and natural phenomena 
design criteria for these hazards. This chapter also presents the results of this hazard and 
accident analysis and control selection process.  

The hazard and accident analyses expected during the preliminary and final design phase 
are described in this Standard.  

 

APPLICATION OF THE GRADED APPROACH.  In general, a graded 
approach dictates a more thoroughly documented assessment of complex, high-hazard 
facilities than simple, lower-hazard facilities since grading is a function of both hazard 
potential and complexity. The graded approach for hazard analysis is a function of 
selecting techniques for process hazard analysis. The techniques used for hazard 
evaluation can range from simple checklists or What-If analyses to systematic parameter 
examinations such as hazard and operating analyses (HAZOP). The technique selected 
need not be more sophisticated or detailed than is necessary to provide a comprehensive 
examination of the hazards associated with facility operations. For example, a simple 
storage operation may be adequately evaluated by a preliminary hazard analysis or a 
structured What-IF analysis. However, a more complex process facility is expected to use 
more detailed techniques, such as HAZOP. 

 

The level of analytical effort used for accident analysis (e.g., facility-level accident 
consequence analysis, analysis of DBAs, and mitigated accident analysis) is primarily a 
function of magnitude of hazard, but also takes into account system complexity and the 
degree to which detailed modeling can be meaningfully supported by system definition. 
The graded approach cannot be based solely on facility hazard categorization because 
Hazard Category 3 facilities may also have chemical hazards, and the hazard 
classification mechanism used in DOE-STD-1027 does not consider the potential for 
hazardous chemical releases. The results of the hazard analysis (e.g., chemical screening) 
will indicate whether a facility contains significant chemical hazard(s) that may 
necessitate DBA analysis. 

 

Accident analysis is also inherently graded in terms of the degree of physical modeling 
and engineering analysis needed to quantify accident consequences. The use of bounding 
assumptions and less detailed physical modeling in DBA analysis during preliminary 
design is appropriate.  
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In addition to analysis of accidents that can affect the public or collocated worker, hazards 
must be evaluated to determine if safety controls (i.e., Safety Significant SSCs and SACs) 
are required for significant facility worker hazards, and this would typically be expected to 
result from Process Hazards analysis in final design. This is a qualitative analysis and uses 
guidelines and examples for significant facility worker hazards described in Appendix C.  

 

3.1 INTRODUCTION 

This section provides an introduction to the contents of this chapter based on the 
graded approach and includes objectives and scope specific to the chapter as 
developed. 

 

3.2 HAZARD ANALYSIS, ACCIDENTANALYSIS, CONTROL 
SELECTION, AND CLASSIFICATION METHODOLOGY 

This section summarizes the methodology used to perform hazard analysis, 
accident consequence analysis, analysis of Design Basis Accidents, and control 
selection, as applied during preliminary and final design.  

 

3.2.1 Hazard Analysis Methods 

This section summarizes the methods used to perform the hazards analysis 
at the stage of design (preliminary or final) that is being documented.  See 
Vol. 1 and Appendix G of this Standard for more guidance. 

 

3.2.2 Accident Consequence Analysis Methods 

This section describes the methods used to identify and analyze accidents 
for comparison to guidelines established to establish their classification 
(i.e., Safety Class, Safety Significant) and required seismic and other 
natural phenomena design criteria. These accidents are analyzed for 
radiological source terms and toxicological exposures to the public and 
collocated workers. Expectations for these analyses are described in 
Appendices A and B.  (Note: Safety functions may also be identified and 
classified based on facility worker hazards as described under control 
selection and classification below.)  

3.2.3 Method for Analysis of Design Basis Accidents 

This section describes the methods used to identify and analyze DBAs.  
DBAs are the minimum set of accidents needed to define safety design 
requirements for safety SSCs under postulated accident conditions. The 
DBA analysis should also provide accident environmental conditions for 
which the safety SSCs must be designed to withstand and perform their 
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safety function. If the methodology is specific to a particular accident, the 
methodology may be described as part of the accident description in 
Section 3.4. 

 

3.2.4. Control Selection and Classification Methods 

This section describes the method used to select safety controls. Focus is 
on the selection method for Safety Class and Safety Significant SSCs. 
Control hierarchy preferences are described.   Methods used to establish a 
necessary and sufficient set is described.  Selected safety SSCs are 
classified as described in Appendix D based on radiological source terms 
and criteria described in Appendix A of this Standard, chemical exposures 
and criteria described in Appendix B of this Standard, and facility worker 
consequences based on considerations and examples described in 
Appendix C.  

 

3.3 HAZARD ANALYSIS RESULTS 

Provide a high-level summary of the process hazard analysis results. This 
summary can be short, as key results will be described in later sections. The 
detailed results of the process hazard analysis are described in the Process Hazard 
Analysis (PrHA) report.  

 

3.4 FACILITY HAZARD CATEGORIZATION 

This subsection presents the results of the hazard categorization activity specified 
in DOE-STD-1027. Include the facility hazard categorization and, where 
segmentation has been used, the segment boundaries and individual segment 
classifications. Justify any segmentation in terms of independence. Where facility 
segmentation is used, provide the hazard breakdown by segment in the PrHA 
report.  

 

3.5 RESULTS OF ANALYSIS OF ACCIDENTS 

This section describes each accident analyzed.  For the PSDR, the focus is on 
analysis of facility and selected system level accidents, including an unmitigated 
consequence assessment and an analysis of selected Design Basis Accidents to 
derive design requirements and accident environmental conditions.  The PDSA 
adds description of mitigated accidents to demonstrate the adequacy of controls.  

 

3.5.1 Accident #1 (e.g., Fires and Explosions) 

 

3.5.1.1 Scenario Development 
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Describe the scenario including a summary of the MAR 
(radioactive, chemical, or both), energy source and release 
pathway. State the qualitative frequency assigned during hazard 
analysis (i.e., anticipated, unlikely, extremely unlikely). Identify 
the top-level safety functional requirements that involve responses 
to fires and explosions. 

 

3.5.1.2 Analysis of Radiological Source Term and/or Chemical 
Exposure 

Describe the MAR, DR, and ARF and bases used to determine the 
radiological source term. Describe the chemical release rate and 
concentration, and the bases that were used to determine the 
toxicological exposures. Describe and justify any adjustments 
made to respirable fractions, receptor breathing rates, or 
atmospheric dispersion factors and why such adjustments are 
warranted. Compare the radiological source terms and/or chemical 
exposures to classification guidelines. State the results of the 
hazard evaluation for facility workers (i.e., does the 
hazard/accident present a significant facility worker hazard, yes or 
no). 

 

3.5.1.3 Design Requirements 

Identify the design requirements that are derived from the DBA. 
These could include the worst case fire temperature, duration, 
locations (interior, exterior), type of fuels (to derive soot loading), 
and other constraints (such as a not to exceed temperature to 
prevent auto ignition for materials protected by a fire barrier). For 
explosion events, identify TNT equivalents, overpressures 
(detonation and deflagration), for the various explosion events. 
Also identify required protective response associated with 
secondary events, such as fires or structural failures, pressure relief 
requirements, and other design aspects needed to meet the 
functional safety requirements. 

 

3.5.1.4 Control Selection and Classification 

Describe the SSCs and SACs selected to prevent or mitigate the 
accident including the safety function. For SSCs, provide the 
safety classification, seismic design criteria, and other natural 
phenomena design criteria. For the PDSA, describe how the 
selected control suite adequately prevents/mitigates the accident 
including how the control suite provides defense in depth, if 
warranted, based on accident frequency and control reliability.   
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3.5.2 DBA #2 

Same format and content as DBA #1 

 

3.5.3 DBA #3 

Same format and content as DBA #1 

 

3.6 SUMMARY OF SIGNIFICANT FACILITY WORKER HAZARDS 
AND CONTROLS 

Describe the significant facility worker hazards identified (if not addressed in the 
accidents described above) and the SSCs and specific administrative controls 
(SAC) selected to address them.  A table identifying the SSC or SAC and its 
safety function, and for the SSCs the classification, seismic design criteria, and 
other natural phenomena design criteria is adequate.  (Note: For the PSDR, this 
section may be limited based on the maturity of the design and hazard analysis.  
The PDSA section would be complete for significant facility worker hazards 
identified during the design effort.  The DSA may address additional significant 
facility hazards identified during hazard analysis based on a more complete 
understanding of operations as operating procedures are developed.) 

 

3.7 SUMMARY OF SAFETY FUNCTIONS AND SSCs and SACs 

This section provides a summary (e.g., table) listing the safety functions and the 
SSCs and SACs selected to provide them. For SSCs, provide the safety 
classification, seismic design criteria, and other natural phenomena design 
criteria.  In addition, SSCs needed to support the identified safety SSCs, or whose 
failure can prevent operation of the safety SSCs, are identified, along with their 
safety classification, seismic design criteria, and other natural phenomena design 
criteria.   (Note: The identification of support SSCs and SSCs whose failure can 
prevent operation of the safety SSCs maybe limited during preliminary design and 
thus in the PSDR but should be addressed to the extent the design maturity 
allows.)  

 

3.8 ACCIDENTS BEYOND THE DESIGN BASIS 

The Nuclear Safety Management Rule requires consideration of the need for 
analysis of accidents which may be beyond the design basis of the facility to 
provide a perspective of the residual risk associated with the operation of the 
facility. The evaluation of accidents beyond the design basis serves as bases for 
cost-benefit considerations in determining if the facility design basis should be 
revised to consider more severe (although less likely) accidents and accident 
conditions. This evaluation of accidents beyond the design basis establishes the 
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facility design basis by providing the division between events and conditions the 
facility will be designed for and those for which it will not be designed. Thus, the 
selection of facility design basis is established with the concurrence of DOE. 

It is expected that accidents beyond the design basis will not be analyzed to the 
same level of detail as accidents within the design basis. The requirement is that 
an evaluation be performed that simply provides insight into the magnitude of 
consequences of these accidents (i.e., provide perspective on potential facility 
vulnerabilities). This insight has the potential for identifying additional facility 
features that could prevent or reduce severe accident consequences. For 
nonreactor nuclear facilities, however, the sharp increase in consequences from 
accidents within the design basis, to those beyond the design basis, is not 
anticipated to approach that found in commercial reactors where the beyond the 
design basis precedent was generated. No lower limit of frequency for 
examination is provided for accidents beyond the design basis whose definition is 
frequency dependent. It is understood that as frequencies become very low, little 
or no meaningful insight is attained. 

Operational accidents beyond the design basis are simply those operational 
accidents with more severe conditions or equipment failures than are estimated 
for the corresponding accident within the design basis. For example, if an accident 
within the design basis assumed releases were filtered because accident 
phenomenology did not damage filters, the same accident with loss of filtration is 
beyond the design basis. The same concept holds true for natural events, but 
natural events beyond the design basis are defined by the initiating frequency of 
the natural event itself (i.e., frequency of occurrence less than the design basis 
event frequency of occurrence). Accidents beyond the design basis do not 
consider man-made external events. 
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Chapter 4 
Safety Structures, Systems and Components for 

Preliminary Design 

 
PURPOSE. This chapter provides details on those facility structures, systems, and 
components that are necessary for the facility to protect the public, or significantly 
contribute to worker safety. Similarly, this chapter provides details on Specific 
Administrative Controls (SAC) that are also necessary for the facility to protect the 
public or significantly contribute to worker safety. Descriptions are provided of the 
attributes (i.e., design and functional requirements and performance criteria) required to 
accomplish the safety functions identified in the hazard and accident analyses and to 
demonstrate adequacy of the final design of these SSCs. Maximum advantage should be 
taken of pertinent design and safety design analysis information developed during the 
project design effort (e.g., structural analysis, safety design analysis).  Include a brief 
summary for each such reference that explains its relevance to this chapter and provides 
an introductory understanding of the reference. 

APPLICATION OF THE GRADED APPROACH. The extent and detail for 
this chapter is generally graded based on the facility hazard category. Hazard Category 3 
facilities will generally not have Safety Class SSCs, and the number of Safety Significant 
SSCs and SACs, if any, typically would be less than that of a Hazard Category 2 facility 
due to the reduced magnitude of radiological hazards. However, exceptions to this 
general guidance pertain to chemical hazards and facility worker hazards. The hazard 
classification mechanism used in DOE-STD-1027-92 does not consider potential 
hazardous chemical releases.  It is possible that a Hazard Category 3 facility could need 
Safety Significant SSCs for chemical hazards and significant facility worker hazards (i.e., 
those that could result in prompt worker fatality, or severe injury or significant 
radiological or chemical exposure to workers). 

 

4.1 INTRODUCTION 

This section provides an introduction to the contents of this chapter based on the 
graded approach and includes objectives and scope specific to the chapter as 
developed. 

 

4.2 SAFETY CLASS STRUCTURES, SYSTEMS AND COMPONENTS 

Relevant information is provided, in the following SSC specific subsections, for 
Safety Class SSCs. 

Note: The following format is repeated sequentially for each (“X”) Safety Class 
SSC. The examples provided are for illustration purposes only and should not be 
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construed as a requirement to designate such systems Safety Class or Safety 
Significant. 

 

4.2.X [Applicable Safety class Structure, System and Components] 

Identify the Safety Class SSC. 

 

4.2.X.1 Safety Function 

This subsection states the reason for designating the SSC as a 
Safety Class SSC, followed by specific identification of its 
preventive or mitigative safety function(s) as determined in the 
hazard analysis. Do not discuss nonsafety functions. 

Safety functions are top-level statements that express the 
objective of the SSC in a given accident scenario. For example, 
the safety function of a hydrogen detector in a dissolver vessel 
offgas line could be stated as: “To monitor hydrogen 
concentration in the dissolver offgas and provide a signal to 
shut down the dissolving operation before explosive 
concentrations of hydrogen are reached.” The specific 
accidents associated with the safety function should be 
identified. 

 

4.2.X.2 System Description 

This subsection provides a description of the Safety Class SSC 
and the basic principles by which it performs its safety function 
(e.g., sensor and interlock for hydrogen detector discussed in 
Section 4.3.X.1). Describe its boundaries and interface points 
with other SSCs relevant to the safety function. 

Identify SSCs whose failure would result in a Safety Class SSC 
losing the ability to perform its required safety function. These 
SSCs would also be considered Safety Class SSCs for the 
specific accident conditions for which the Safety Class 
designation was made originally. 

When describing the SSC, provide a basic summation of the 
physical information known about the SSC, including P&IDs, 
or a simplified system drawing with reference to P&IDs. If 
known, abstract and reference pertinent aspects of 
manufacturer’s specifications. Pertinent aspects are considered 
to be those that directly relate to the safety function (e.g., diesel 
generator load capacity, time to load if critical) as opposed to 
general industrial equipment specifications that fall out from 
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these capabilities (e.g., starting torque, motor insulation, 
number and type of windings). Such lower-tier details should 
be implicitly included only by reference to the overall 
specifications. 

 

4.2.X.3 Design and Functional Requirements 

This subsection identifies requirements that are specifically 
needed to fulfill safety functions. Such design and functional 
requirements are specified for both the Safety Class SSC and 
any needed support Safety Class SSCs. 

Limit functional requirement designation to those requirements 
necessary for the safety function. Functional requirements are 
provided for Safety Class SSCs for the specific accident(s) 
where the Safety Class SSC must function (e.g., if that accident 
is not initiated by an earthquake, the functional requirement 
does not involve seismic parameters). 

Functional requirements specifically address the pertinent 
response parameters or nonambient environmental stresses 
related to an accident for which the safety function is being 
relied upon. In the hydrogen detector example, one obvious 
parameter would be maintaining hydrogen concentration below 
the explosive limit. If the offgas temperature was significantly 
above ambient temperatures, operation at that temperature 
would be a functional requirement as well.  (Note: The level of 
design maturity at the end of preliminary design may limit the 
description of safety SSCs to the requirements identified for 
the SSCs.) 

 

4.2.X.4 System Evaluation 

Safety class SSCs must be designed to reliably perform their 
safety function under those conditions and events for which 
their safety function is intended.  For the PDSA, this subsection 
summarizes the safety design analysis and other justification 
for the adequacy of the SSCs ability to reliably perform it 
safety function.  Performance criteria are identified that 
characterize the specific operational responses and capabilities 
necessary to meet functional requirements. Evaluate the 
capabilities of the SSC to meet design and functional 
requirements. The evaluation of Safety Class SSCs must 
address the following. 

Conservative Design Margins – Safety SSCs must be 
designed to withstand design basis loadings with an appropriate 
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margin of safety. The design should incorporate multiple levels 
of protection against normal, anticipated, and accident 
conditions. For example, while built-in process controls may 
maintain pressure within a conservative limit, the design may 
also require provisions for relief valves, automatic shutdown 
capability, or other preventive features. 

Design Against Single Point Failure – The facility and its 
systems must be designed to perform Safety Class functions 
with high reliability. The single-point failure criterion, 
requirements and design analysis identified in ANSI/IEEE 379 
must be applied during the design process as the primary 
method for achieving this reliability.  

Environmental Qualification – Environmental qualification 
must be used to ensure that Safety Class SSCs can perform all 
safety functions with no failure mechanism that could lead to 
common cause failures under postulated service conditions. 
The requirements from ANSI/IEEE 323 for mild 
environmental qualification must be used unless the 
environment in which the SSC is located changes significantly 
as a result of the DBA(s) for which the SSC must perform a 
safety function, in which case the requirements for harsh 
environmental qualification must be used. In general, 
qualification for mild environments should consist of two 
elements: 

• ensuring that all equipment is selected for application to 
the specific service conditions based on sound 
engineering practices and manufacture’s 
recommendations; and 

• ensuring that the system documentation includes 
controls that will preserve the relationship between 
equipment application and service conditions.  

Safe Failure Modes – The design must ensure that more 
probable modes of failure will increase the likelihood of a safe 
condition. 

Support System – If the Safety Class SSC relies on support 
systems to perform its safety function, the support system must 
be classified as Safety Class as well. That is, if a support 
system failure can prevent the Safety Class SSC from 
performing its safety function, the support SSC must be 
classified as Safety Class. 

Interface Design – A nuclear safety design goal is to minimize 
the interfaces between safety SSCs and nonsafety SSCs. 
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Ideally, safety SSCs would not have any interfaces; however, 
this is not always practical. Interfaces, such as pressure 
retention boundaries, integrity of fluid systems, electrical 
equipment, I&C, and mechanical and support systems exist 
between Safety Class and non-safety SSCs. These interfaces 
must be evaluated to identify failures that would prevent the 
Safety Class SSC from performing its safety function. For 
these failures, isolation devices, interface barriers or design 
class upgrades (i.e., upgrade the interfacing SSC to Safety 
Class) should be provided to protect and ensure the Safety 
Class SSC reliability. In many cases, systems may consist of a 
group of subsystems, where each subsystem supports the 
operation of the whole system. For example, an auxiliary 
power diesel generator system may consist of lubricating oil, 
fuel oil, diesel engine, jacket cooling, and room ventilation 
subsystems. System interface evaluations should clearly define 
these boundaries. In all instances, a case-by-case evaluation 
should be performed.  

Specific Criteria - A portion of the application of design 
criteria to safety SSCs entails the selection of appropriate and 
relevant design codes and standards. The intent is to apply the 
design codes and standards that will ensure that the safety SSC 
will perform it required safety function, including due 
consideration of the intangible areas of influence. Blanket 
application of national codes and standards is not necessary. 
Rather, it may be necessary to tailor selections of codes and 
standards for each specific application based on the safety 
function. DOE G 420.1-1, Chapter 5, provides specific criteria 
for various types of Safety Class SSCs. Aspects of these 
criteria that are key to the Safety Class SSC performing its 
safety function, when required, should be evaluated and 
summarized in this section.  

 

 

4.2.X.5 Controls (TSRs) 

This subsection identifies those assumptions requiring TSRs to 
ensure performance of the safety function. This section is 
meant to provide the information necessary to ensure that the 
facility design adequately considers design features that will be 
needed to implement TSRs required by 10 CFR 830.205 as the 
facility transitions to operation. Identify, as appropriate, the 
type of TSR needed to ensure each safety function, in 
particular: 
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• Safety Limits (SL); 

• Limiting Control Settings (LCS); 

• Limiting Conditions for Operation (LCO); and 

• Surveillance Requirements (SR). 

Identify facility design features included to ensure that the 
TSRs can be implemented (e.g., instrumentation, equipment 
accessibility to perform surveillances, sufficient redundancy to 
allow safety SSC outages for maintenance, if required). 
Specific TSR values (e.g., setpoints, surveillance limits) are not 
expected for preliminary design. 

For passive design features, identify any required inspections 
that will be needed during facility operation, and design 
provisions to support these inspections.  (Note:  The design 
maturity during preliminary design may limit the amount of 
information in the PSRD.  However, the PDSA should 
demonstrate adequacy of the final design to support 
implementation of expected TSRs.) 

 

4.3 SAFETY SIGNIFICANT STRUCTURES, SYSTEMS AND 
COMPONENTS 

Relevant information is provided, in the following SSC specific subsections, with 
descriptions sufficiently detailed to provide an understanding of the safety 
function of Safety Significant SSCs. The content of the following sections is 
similar to that described under Safety Class SSCs (Section 4.2) except as 
described below.  
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4.3.X [Applicable Safety significant Structure, System and Component] 

Identify the Safety Significant SSC. 

 

4.4.X.1 Safety Function 

This subsection states the reason for designating the SSC as a 
Safety Significant SSC, followed by specific identification of 
its preventive or mitigative safety function(s) as determined in 
the hazard and accident analysis. Do not discuss nonsafety 
functions. 

Safety significant SSCs may designated for overall purposes, 
such as defense-in-depth, for which even normal operation 
considerations are involved. There may or may not be a single 
accident that, by itself, completely defines the safety function. 

 

4.4.X.2 System Description 

This subsection provides a description of the Safety Significant 
SSC and the basic principles by which it performs its safety 
function (e.g., sensor and interlock for hydrogen detector 
discussed in Section 4.4.X.1). Describe its boundaries and 
interface points with other SSCs relevant to the safety function. 

 

4.4.X.3 Design and Functional Requirements 

This subsection identifies requirements that are specifically 
needed to fulfill safety functions. Such requirements are 
specified for both the Safety Significant SSC and any needed 
support Safety Significant SSCs.  (Note: The level of design 
maturity at the end of preliminary design may limit the 
description of safety SSCs to the requirements identified for 
the SSCs.) 

4.4.X.4 System Evaluation 

Safety significant SSCs must be designed to reliably perform 
their safety function under those conditions and events for 
which their safety function is intended.  For the PDSA, this 
subsection summarizes the safety design analysis and other 
justification for the adequacy of the SSCs ability to reliably 
perform it safety function.  Performance criteria are identified 
that characterize the specific operational responses and 
capabilities necessary to meet functional requirements. 
Evaluate the capabilities of the SSC to meet design and 
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functional requirements. The evaluation of Safety Significant 
SSCs must address the following. 

Conservative Design Features — Safety SSCs must be 
designed to withstand design basis loadings with an appropriate 
margin of safety. The design should incorporate multiple levels 
of protection against normal, anticipated, and accident 
conditions. For example, while built-in process controls may 
maintain pressure within a conservative limit, the design may 
also require provisions for relief valves, automatic shutdown 
capability, or other preventive features. 

Safe Failure Modes — The design must ensure that more 
probable modes of failure will increase the likelihood of a safe 
condition. 

Support System – If the Safety Significant SSC relies on 
support systems to perform its safety function, the support 
system may need to be classified as Safety Significant. That is, 
support SSCs to Safety Significant SSCs that prevent or 
mitigate accidents with the potential for significant onsite 
consequences should also be classified Safety Significant if a 
support system failure can prevent the Safety Significant SSC 
from performing its safety function. However, support SSCs to 
Safety Significant SSCs that prevent or mitigate accidents with 
the potential for only localized consequences (i.e., significant 
facility worker hazards) need not be classified as Safety 
Significant.  

Interface Design – A nuclear safety design goal is to minimize 
the interfaces between Safety Significant and nonsafety SSCs. 
Ideally, safety SSCs would not have any interfaces; however, 
this is not always practical. Interfaces, such as pressure 
retention boundaries, integrity of fluid systems, electrical 
equipment, instrumentation and control (I&C), and mechanical 
and support systems exist between Safety Class and nonsafety 
SSCs. These interfaces must be evaluated to identify failures 
that would prevent the Safety Significant SSC from performing 
its safety function. For these failures, isolation devices, 
interface barriers or design class upgrades (i.e., upgrade the 
interfacing SSC to Safety Class) should be provided to the 
Safety Class SSC reliability. In many cases, systems may 
consist of a group of subsystems, where each subsystem 
supports the operation of the whole system. For example, an 
auxiliary power diesel generator system may consist of 
lubricating oil, fuel oil, diesel engine, jacket cooling, and room 
ventilation subsystems. System interface evaluations should 
clearly define these boundaries. In all instances, a case-by-case 
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evaluation should be performed.  

Specific Criteria - A portion of the application of design 
criteria to safety SSCs entails the selection of appropriate and 
relevant design codes and standards. The intent is to apply the 
design codes and standards that will ensure that the safety SSC 
will perform its required safety function, including due 
consideration of the intangible areas of influence. Blanket 
application of national codes and standards is not necessary. 
Rather, it may be necessary to tailor selections of codes and 
standards for each specific application based on the safety 
function. DOE G 420.1-1, Chapter 5, provides specific criteria 
for various types of Safety Significant SSCs. Aspects of these 
criteria that are key to the Safety Significant SSC performing 
its safety function should be evaluated and summarized in this 
section.  

 

4.4.X.5 Controls (TSRs) 

This subsection identifies those assumptions requiring TSRs to 
ensure performance of the safety function. For preliminary 
design, this section is meant to support and provide the 
information necessary to ensure that the facility design 
adequately considers design features that will be needed to 
implement TSRs required by 10 CFR 830.205 as the facility 
transitions to operation. Identify, as appropriate, the type of 
TSR needed to ensure each safety function, in particular the 
following: 

• Safety  Limits (SL); 

• Limiting Control Settings (LCS); 

• Limiting Conditions for Operation (LCO); and 

• Surveillance Requirements (SR). 

Identify facility design features required to ensure that the 
TSRs can be implemented (e.g., instrumentation, equipment 
accessibility to perform surveillances, sufficient redundancy to 
allow safety SSC outages for maintenance, if required). 
Specific TSR values (e.g., set points, surveillance limits) are 
not expected for preliminary design. 

For passive design features, identify any required inspections 
that will be needed during facility operation, and design 
provisions to support these inspections.  (Note:  The design 
maturity during preliminary design may limit the amount of 
information in the PSRD.  However, the PDSA should 
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demonstrate adequacy of the final design to support 
implementation of expected TSRs.) 

 

4.5 SPECIFIC ADMINISTRATIVE CONTROL 

It is not expected that Specific Administrative Controls (SAC) will be developed in 
detail during preliminary or final design. However, the safety function of SACs 
needs to be understood so that the decision to use an SAC rather than a safety SSC 
can be understood. In addition, any design requirements needed to implement the 
SACs are identified (e.g., instrumentation, access control provisions, provisions for 
lock and tag).  

 

4.5.X [Applicable Specific Administrative Controls] 

Identify the SAC. 

 

4.5.X.1 Safety Function 

This subsection states the reason for designating an 
administrative control as an SAC, followed by specific 
identification of its preventive or mitigative safety function(s) 
as determined in the Chapter 3 hazard analysis. Do not discuss 
nonsafety functions. 

Safety functions are top-level statements that express the 
objective of the SAC in a given accident scenario. For 
example, the safety function of a MAR limit could be stated as: 
“To limit the total quantity of nuclear material present within 
the facility to no more than 2000 Curies.”  The specific 
accident(s) or general rationale associated with the safety 
function should be identified. 

 

4.5.X.2 SAC Description 

This subsection provides a description of the SAC and the 
basic principles by which it performs a safety function (e.g., 
nuclear material control procedure for the MAR limit discussed 
in Section 4.5.X.1). Describe its boundaries and interface 
points with any SSCs relevant to the safety function, such as 
procedural actions interfacing with sensors/instrumentation and 
equipment. 

If an SAC is utilized in lieu of the identification of safety 
SSCs, clearly identify and discuss the rationale for this 
decision. Engineering controls are preferable over ACs and 
SACs, and emphasis should be placed on identifying safety 
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SSCs. Include a discussion regarding why SSC(s) are not 
plausible or practical for accomplishing the safety function. 

Identify SSCs whose failure would result in losing the ability to 
complete the action required by the SAC. These SSCs would 
also be considered Safety Class or Safety Significant based on 
the significance of the SAC safety function. 

When describing the SAC, provide a basic summation of the 
physical information known about the SAC, including tables or 
drawings showing relevant information, such as 
instrumentation and other SSCs, physical boundaries, approved 
storage areas, and operator routes or locations. 

 

4.5.X.3 Functional Requirements 

This subsection identifies requirements that are specifically 
needed to fulfill safety functions. Such functional requirements 
are specified for both the SAC and any needed support SSCs. 

Limit functional requirement designation to those requirements 
necessary for the SAC safety function. Functional requirements 
are provided for SACs for the specific accident(s) or general 
rationales for which the SAC is needed. 

For SACs, functional requirements may involve unimpeded 
access to specific rooms or areas, use of certain 
instrumentation, written procedures or checklists, and special 
tooling. The description of the functional requirement must 
fully address all aspects important for ensuring the SAC can be 
accomplished. 

 

 

4.5.X.4 SAC Evaluation 

This subsection provides performance criteria imposed on the 
SAC so it can meet functional requirements(s) and thereby 
satisfy its safety function. Performance criteria characterize the 
specific operational responses and capabilities necessary to 
meet functional requirements. 

The formulation of SACs should include a process that 
validates that plant operators can perform the task(s) called for 
in an SAC within the timeframes assumed in the safety basis. If 
SACs require operator action and perform a function similar to 
a safety SSC, assurance should be provided that the operators 
can adequately perform their required tasks by analyzing the 
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following human performance factors to be considered during 
preliminary design such as the following: 

• environmental conditions created by the accident, and 
in which operators may need to perform a safety task; 

• level of difficulty of the task; 

• design of the equipment and feedback (e.g. indicators 
and alarms); and 

• time available to do the task or recover from an error; 

• stress levels induced by the external environment (e.g., 
noise, heat, light, and protective clothing worn). 

Formal engineering calculations may be necessary to ensure 
that plant operators have the appropriate time and resources to 
carry out the required tasks. For example, if it is assumed that 
operators will take action to detect and isolate a leak, flowrate 
calculations will need to be performed to substantiate the 
available time interval necessary to accomplish the task. 
Consequences of incorrect implementation of the control 
should be evaluated and measures to prevent control failure 
should be factored into the design where possible. 
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Chapter 5 
Preliminary Derivation of Technical Safety 

Requirements 

 
PURPOSE. This chapter builds upon the control functions determined to be essential in 
Chapter 3, “Hazard Analyses, Accident Analysis and Control Selection,” and Chapter 4, 
“Safety Structures, Systems and Components for Preliminary Design,” to derive TSRs. 
This chapter is not necessary for preliminary design in the PSDR.  Necessary description 
of TSR considerations is provided in PSDR Chapters 3 and 4.  For final design, this 
PDSA chapter is meant to support and provide the information necessary to ensure that 
the facility design adequately considers design features that will be needed to implement 
TSRs required by 10 CFR 830.205 as the facility transitions to operation. 

 

APPLICATION OF THE GRADED APPROACH. The majority of Hazard 
Category 2 facilities are not anticipated to need SLs. Even facilities that designate SLs 
will not need many. Potential candidates for SL designation are restricted to those 
controls that protect the public. TSRs assigned for worker safety and Safety Significant 
SSCs will not use SLs.  

For administrative controls designated as Specific Administrative Controls (SAC), the 
DSA preparer should refer to DOE-STD-1186-2004, “Specific Administrative Controls,” 
for implementing SACs into TSRs. 

 

5.1 INTRODUCTION 

This section provides an introduction to the contents of this chapter based on the 
graded approach and includes objectives and scope specific to the chapter as 
developed. 

 

5.2 TSR COVERAGE 

This section provides assurances that TSR coverage for the facility is complete in 
relation to the hazard analysis completed for final design. The section lists the 
features identified in Chapters 3 and 4 that are needed to: 

• Provide for significant public safety. These features are Safety Class SSCs 
or SACs, and assumptions requiring TSR coverage identified in previous 
chapters. 

• Provide for significant worker safety. These features are Safety Significant 
SSCs or SACs, and assumptions requiring TSR coverage identified in 
previous chapters. 
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Presentation of the summary of TSRs could easily become disorganized and 
difficult to follow. It is recommended that the information be distilled into an 
organized presentation (e.g., table format) that identifies the relevant hazard and the 
major features relied upon for protection against that hazard. This presentation 
will form the basis for organization of the remainder of the chapter. Associated 
TSR SLs, LCSs, LCOs, surveillance requirements, administrative controls and 
Design Features identified throughout the remainder of the chapter need to be 
noted in this presentation for overall clarity. This subsection will specifically note 
those safety SSCs listed, if any, that will not be provided with TSR coverage and 
provide accompanying explanation. 

 

5.3 DERIVATION OF FACILITY MODES 

This section derives basic operational modes (e.g., startup, operation, shutdown) 
used by the facility that are relevant to derivation of TSRs are needed to 
understand the adequacy of design. As such this section may be minimal for final 
design but developed in detail in the DSA as the facility transitions to operation.  
The definition of modes required in this subsection expands and formalizes the 
information provided in Chapter 3, “Hazard Analyses and Control Selection,” 
regarding operational conditions associated with accidents. 

 

5.4 TSR DERIVATION 

Note: This information can be organized by the hazard protected against, the 
specific features, or even actual TSRs, if desired. The choice of a specific method 
of organization is left to the discretion of the PDSA preparer. The following 
format is repeated sequentially for each TSR (“X”). 

 

5.4.X [Applicable Hazard/Feature/TSR “X”] 

This subsection identifies the specific feature(s) listed in Section 5.2 and 
the relevant modes of operation. 

 

5.4.X.1 Safety Limits, Limiting Control Settings, and Limiting 
Conditions for Operation 

This section provides the basis and identifies information 
sufficient to identify what SLs, LCSs, and LCOs will be 
needed to support the facility TSR documentation required by 
10 CFR 830.205 as the facility transitions to operation. For 
final design, this chapter is meant to support and provide the 
information necessary to ensure that the facility design 
adequately considers design features that will be needed to 
implement TSRs. Specific limits and setpoints are not expected 
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at this stage of design. The nature of the TSR, however, may 
determine facility design requirements.  

SLs, if used, are reserved for a small set of extremely 
significant features that prevent potentially major offsite 
impact. LCSs are developed for any SL that is protected by an 
automatic device with set points. LCSs/LCOs act to keep 
normal operating conditions below the SLs and are developed 
for each SL identified, thereby providing a margin of safety. 
Most LCOs are assigned without an accompanying SL. 

Generally SLs are applicable only for protection of passive 
barriers as close to the accident source as possible whose 
failure, due to the occurrence of a specific event, will result in 
exceeding Safety Class criteria. Mitigation of releases is 
generally not amenable to useful definition of SLs. For 
example, a ventilation system directing airflow through HEPA 
filters to protect the public from radiological dose during an 
accident is mitigative and is more appropriately covered by a 
LCO. Temporary loss of its function during normal operations 
does not initiate a significant hazardous material release. An 
LCO on the system would identify the specific responses 
necessary to compensate for the loss of safety function. Control 
of the ventilation system via an SL would be academic for 
preventing accidents that the ventilation system only mitigates. 
In contrast, consider a tank that acts as a barrier preventing an 
uncontrolled release of hazardous material that could exceed 
Safety Class SSC criteria without ventilation mitigation. If that 
tank could experience a hydrogen explosion and rupture, then 
the tank hydrogen concentration may warrant coverage by an 
SL. 

 

5.4.X.2 Surveillance Requirements 

This section identifies Surveillance Requirements that address 
testing, calibration, or inspection requirements to maintain 
operation of the facility within SLs, LCSs, and LCOs. Specific 
requirements are not expected for final design, but facility 
design features required to implement Surveillance 
Requirements should be identified (e.g., instrumentation, 
equipment access).  

 

5.4.X.3 Administrative Controls 

This section provides the basis and identifies information 
necessary to derive TSR administrative controls. The rationale 
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for assigning TSR administrative controls need to be clearly 
and briefly stated.  Specific Administrative Controls (SAC) are 
developed in Chapter 4.  Repeating this information here is of 
little value.  A summary for the SACs is therefore appropriate.  
Administrative controls that are not developed as SACs will 
need to described in more detail.    

 

5.5 DESIGN FEATURES 

This section identifies and briefly describes the passive design features that, if 
altered or modified, would have a significant effect on safe operation. Simply 
reference Chapter 2, “Facility Description,” for the descriptions if that chapter 
contains the desired information. 
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Chapter 6 
Design for the Prevention of Inadvertent Criticality 

 
PURPOSE. The purpose of this chapter is to provide information regarding aspects of 
the design that are required to support the prevention of inadvertent criticality.  

 

APPLICATION OF THE GRADED APPROACH. Hazard Category 3 
facilities, by definition, do not contain sufficient fissionable materials to present a 
criticality hazard. This chapter, therefore, is not applicable to Hazard Category 3 
facilities. Inventory limits specified in the TSRs will control the amount of fissionable 
materials. This chapter applies only to Hazard Category 2 facilities with inventories of 
fissionable materials sufficient to present an inadvertent criticality hazard. 

 

6.1 INTRODUCTION 

This section provides an introduction to the contents of this chapter based on the 
graded approach and includes objectives and scope specific to the chapter as 
developed. 

 

6.2 CRITICALITY CONCERNS 

This section identifies the fissionable material available within the facility and 
provides information on the location of potential criticality hazards (e.g., 
description, and drawing), the fissionable material form (e.g., chemical and/or 
physical, including isotopic content, concentration, densities), and the maximum 
quantities involved.  

 

6.3 CRITICALITY CONTROLS 

This section summarizes information relevant to criticality control. Include a 
general discussion of the criticality safety design limits, their bases, and any 
design criteria used to ensure subcritical configurations under all normal, 
abnormal, and accident conditions (i.e., ensure criticality limits are not exceeded); 
the parameters used for the prevention and control of criticality and the methods 
for the application and validation of these parameters; and the application of the 
double contingency principle in criticality safety. It is not the intention of this 
section to individually list all criticality safety design limits. 

 

6.3.1 Engineering Controls 

This section summarizes the safety design approach for engineered 
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controls, either passive or active, and the bases placed on equipment 
designs or operations to ensure subcritical conditions under all normal, 
abnormal, and accident conditions. Include in the summary of these 
engineered controls use of geometry, spacing, and any other engineered 
controls (e.g., neutron absorbers, elimination of moderators, storage 
location limitations, and level detectors). Specific limits are not expected 
for preliminary design the PSDR. However, the nature of the controls 
should be described to ensure that the preliminary design includes 
provisions to implement such controls.  The adequacy of the final design 
to prevent inadvertent criticality needs to be demonstrated in the PDSA. 

 

6.3.2 Administrative Controls 

This section summarizes the administrative controls used to prevent 
accidental criticality. Include in the discussion the administrative controls 
on nuclear material safety limits, such as mass; moderators; changes in 
geometry configurations; and provisions for handling, storing, and 
transporting fissionable materials. Specific limits are not expected for 
preliminary design or final designs in the PSDR or PDSA. However, the 
nature of the controls should be described to ensure that the design 
includes provisions to implement such controls. 

 

6.4.3 Application of Double Contingency Principle 

This section summarizes the methods used to ensure that at least more 
than one unlikely, independent, and concurrent changes in process 
conditions would be necessary before a criticality accident is possible 
(e.g., contingency or CSE). The contingency or CSE will identify how the 
double contingency principle, as defined in DOE O 420.1B, is being met 
(i.e., control of two independent process parameters). It is not the intention 
of this section to individually present all facility contingency or CSEs. 

The results of the contingency or CSEs helps identify safety SSCs, 
controls, and the TSR limit designations (safety control parameters). The 
identification of safety SSCs and safety control parameters for TSR 
controls should be done as part of Chapter 3, “Hazard Analyses and 
Control Selection”; Chapter 4, “Safety Structures, Systems and 
Components” ; and Chapter 5, “Preliminary Derivation of Technical 
Safety Requirements” in concert with the guidance provided in DOE-
STD-3007-2007. 
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Appendix A 
Safety Management Program Roadmap 

 
A chapter-by-chapter description of safety management programs that will used to 
support safe operation is not necessary for preliminary or final design.  The design must, 
however, include features to implement safety not derived from the nuclear safety 
analysis and not designated as safety SSCs or provided with specific TSR coverage.  
Information regarding these design features is included in project design information.  
This appendix provides a roadmap to such considerations in the project design 
information.  

 

Table I-1,  Sample SMP Roadmap 

 

Safety Management Program Project Document Comments  

Occupational Radiation Protection 
Program 

ALARA analysis and 
shielding design, and 
similar documents 

 

Worker Safety and Health Program   

Criticality Safety Program DOE Approved CSP 
required by DOE O 
420.1B 

 

Radioactive Waste Management 
Program 

  

Fire Protection Program Preliminary FHA 
(example) 

 

Environmental Protection Program Permitting (example)  

In-service Testing, Inspection and 
Maintenance 

  

Engineering Program   

Quality Assurance and Performance 
Assessment 

  

Emergency Management   



DOE-STD-1189-YR 

 

Page 160 of 166 
 

Management, Organization and 
Institutional Safety Provisions 

  

 

Comments section addresses key design consideration included in preliminary design. 

 



DOE-STD-1189-YR 

 

Page 161 of 166 
 

Appendix B 
Design Approach to Address DOE O 420.1B Design 

Requirements 
This is a facility-level and system-level crosswalk to the nuclear safety design criteria of 
DOE O 420.1B and its implementing guidance documents or DOE-approved alternate 
criteria. The crosswalk should have a comment column that would provide a commentary 
and reference to the PDSA section providing details on how the criteria are satisfied by 
each design element. Any exceptions should be identified and justified.  
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APPENDIX J 
MAJOR MODIFICATION DETERMINATION EXAMPLES 

 

The following Major Modification Evaluation examples are provided for illustration. 
Capturing the evaluation in a tabular format provides a concise means of documenting 
the evaluation results and their bases. 

 

Example 1 

Major Modification Evaluation 

Project Information 

Waste tank material will be processed in a new Steam Reforming facility in a preexisting building (segmented from 
other processes in the building) prior to transfer to the permanent disposal facility.  The project involves limited 
design activities and significant physical modifications to support the Steam Reforming process with an estimated 
cost of greater than $25M. 

Criterion No. Evaluation Criteria Evaluation 

1 
Add a new building or facility with a 
material inventory > HC 3 inventory 
limits or increase the HC of an 
existing facility? 

The project does not does not involve the addition of a new 
building or facility.  The project will be housed within a 
preexisting building, segmented from other processes in the 
structure.  The project involves the processing of the existing 
waste inventory within a Steam Reforming facility and will not 
impact the hazard classification of the facility.  Steam reforming 
is a moderate temperature process used to destroy volatile 
organic chemicals contained in an aqueous solution without 
vaporizing radionuclides.  The process produces durable, solid 
mineral glass-like material suitable for permanent storage 

2 
Change the footprint of an existing 
HC 1, 2, or 3 facility with the 
potential to adversely impact any 
credited safety function? 

The steam reforming process will be housed in a section of an 
existing building which has not previously been utilized.  New 
equipment will be installed and includes a steam generator and 
superheater, mix tanks, evaporators, scrubbers, demisters and 
ventilation equipment. 

3 
Change an existing process or add 
a new process resulting in a Safety 
Basis change requiring DOE 
approval? 

The project will introduce a process which is utilized in multiple 
other locations for processing similar material.  However, the 
steam reforming process is new to the facility and the current 
facility safety basis does not address steam reforming.   

4 
Utilize new technology or GFE not 
currently in use or not previously 
formally reviewed / approved by 
DOE for the affected facility? 

Steam reforming is not new technology and no GFE equipment is 
utilized in this process. Steam reforming has been licensed by the 
EPA as a non-incineration method for the destruction of organics 
and is in use at Erwin, TN and other DOE and commercial 
locations  Steam reforming is utilized in multiple other locations 
for processing similar material and the technology is not new to 
DOE facilities.  Therefore, the specification of applicable nuclear 
safety design criteria can be performed with a high degree of 
certainty. However, the safety basis for this facility does not 
address steam reforming. 
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Major Modification Evaluation 

5 
Create the need for new or revised 
Safety Basis controls (hardware or 
administrative)? 

Safety basis controls for the facility will require modification. 
However, steam reforming is utilized in multiple other locations 
for processing similar material and the required controls are 
known and have been proven. Therefore, the specification of 
applicable nuclear safety design criteria can be performed with 
a high degree of certainty. 

6 
Involve a hazard not previously 
evaluated in the DSA? 
 

Although steam reforming is utilized in multiple other locations 
for processing similar material and the hazards of the process 
are known and understood, the project will introduce hazards 
which are new to this facility and  which are not addressed by 
the existing facility safety basis.  

Summary and Recommendation: Three of the six criteria (Criterion 3, 5 and 6) were tripped in this PDSA evaluation. As 
discussed above, there is no substantial risk involved in changing the footprint of the existing HC 2 facility as a result of this 
project. The process does not involve new technology and has been proven at other locations. However, the project does 
introduce a new process and new hazards to the facility and will therefore result in significant impact to the facility safety 
basis.  Per 10CFR830, this qualifies the project as a Major Modification and therefore requires the development of a PDSA. 
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Example 2 

Major Modification Evaluation 

Project Information 

A proposed project will install new mixing devices and supporting infrastructure in a HC 2 Safety Class radioactive waste 
storage tank at a TEC of $10,000,000. A similar technology has been used previously to mix radioactive waste in small process 
tanks located within cell structures at this and other DOE sites. Although the mixing capability of this specific technology has 
been successfully demonstrated using simulant in a full scale mock-up, it has never been deployed within the DOE complex for 
mixing the contents of a large radioactive waste tank. Therefore, the current HA and DSA do not address all of the hazards 
inherent in the use of this technology for this application. The waste to be mixed is bounded in terms of isotopic inventory by 
the waste analyzed in the facility HA and DSA; however, a preliminary review of the potential application has identified some 
potential waste-release mechanisms not currently analyze, as well as the potential to release a total quantity of waste in excess 
of that current analyzed. 

Criterion No. Evaluation Criteria Evaluation  

1 
Add a new building or facility with a 
material inventory > HC 3 inventory 
limits or increase the HC of an 
existing facility? 

The project does not does not involve the addition of a new 
building or facility, nor will it increase the HC of the existing 
waste tank. 

2 
Change the footprint of an existing 
HC 1, 2, or 3 facility with the 
potential to adversely impact any 
credited safety function? 

The project changes the footprint of a HC 2 facility (waste tank) 
to accommodate the required supporting infrastructure 
equipment. The existing waste tank structural analysis will be 
revised as part of the project scope to account for the increased 
loads due to the mixing device and support equipment. The 
weight associated with this proposed mixing system exceeds the 
weight typically associated with typical mixing systems 
previously used. The ability of the Safety Class tank structure to 
accommodate this weight or the ability to design a means to 
support this weight independent of the tank structure is 
indeterminate at this point in the project. 

3 
Change an existing process or add 
a new process resulting in a Safety 
Basis change requiring DOE 
approval? 

Although the new mixing system could potentially be viewed as 
new process, for the purposes of this evaluation it will not. The 
consideration of technology application and Safety Basis impact 
potential will be addressed by criteria 4 and 5. No further 
assessment of this criterion is therefore required for this 
evaluation. 
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Major Modification Evaluation 

Criterion No. Evaluation Criteria Evaluation 

4 
Utilize new technology or GFE not 
currently in use or not previously 
formally reviewed / approved by 
DOE for the affected facility? 

The project will utilize a mixing technology that has never 
previously been formally reviewed / approved by DOE for 
mixing radioactive waste inside of a large radioactive waste 
tank. Full scale mock-up testing performed to date using 
simulant has yield promising results. Additionally, this 
technology has been successfully used at this site in the past for 
mixing of radioactive waste in relatively small (< 10,000 
gallons) process vessels with minimal operational problems. 
Based upon the large scale mock-up testing and on the 
successful application of similar technology on smaller tanks, 
there is a reasonably high degree of confidence in the ability of 
the technology to be successfully applied via this project. 
Uncertainty with the ability to properly specify applicable 
nuclear safety design criteria will be addressed in Criterion 6. 

5 
Create the need for new or revised 
Safety Basis controls (hardware or 
administrative)? 

The project will require new or revised Safety Basis controls 
(hardware or administrative) given the potential failure modes 
and release mechanisms. At this point in the project, substantial 
design details have not been completed. Additional design 
details are expected to identify additional hazards requiring 
new/revised controls. Given the number of new potential failure 
modes and release mechanisms, it is reasonable to assume that 
the number of controls required will be quite significant in 
scope. Due to the complexity of the project any significant 
new/revised controls may involve significant redesign with 
accompanying cost and schedule impacts. Therefore there is a 
relatively high degree of design and regulatory uncertainty. 

6 
Involve a hazard not previously 
evaluated in the DSA? 
 

As discussed above, the project will involve hazards not 
previously evaluated in the DSA and is likely to require 
additional unidentified controls. In addition the change creates 
a new condition where the total potential quantity of waste 
released may be in excess of that currently analyzed. Given this 
situation, it is expected that the use of the proposed mixing 
devices will have a substantial impact on the current DOE-
approved Safety Basis and precludes the ability to specify 
applicable nuclear safety design criteria with a reasonable 
degree of certainty 

Summary and Recommendation: Three of the six criteria (criteria 2, 5 and 6) were tripped in this PDSA evaluation. The 
assessment of each of these three criteria identified a high degree of risk inherent in the application of the new mixing 
technology as proposed by this project. Additionally it is noted that although Criterion 4 was not tripped, the application of 
this mixing technology to a large radioactive waste tank represents an untried approach despite previous success with similar 
technology on much small scale tanks and full scale simulant testing. Based on these considerations, it is concluded that this 
project constitutes a Major Modification and will therefore, require the development, review, and approval of a PDSA. 
Therefore, it is recommended that the project proceed accordingly. 
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Example 3 

Major Modification Evaluation 

Project Information 

A proposed project will add a new loading dock to a HC-2 facility. The new loading will not interface with the Safety Class and 
Safety Significant infrastructure of the existing facility. Estimated TEC is $8,000,000. The types of project and infrastructure 
equipment are identical to that already used and considered in the facility hazard analysis and DSA with appropriate safety-
related controls specified. The material to be processed is bounded by the MAR currently analyzed in the facility hazard 
analysis and DSA. 

Criterion No. Evaluation Criteria Evaluation  

1 
Add a new building or facility with a 
material inventory > HC 3 inventory 
limits or increase the HC of an 
existing facility? 

The project involves the addition of a new loading dock to an 
existing HC-2 facility. It will not increase the material inventory 
of the existing facility and will not change the HC. 

2 
Change the footprint of an existing 
HC 1, 2, or 3 facility with the 
potential to adversely impact any 
credited safety function? 

The addition of a new loading dock changes the footprint of a 
HC-2 facility, but it does not have any potential for adverse 
impacts on credited safety functions The structural 
qualification, evacuation egress path, fire suppression system 
performance and other safety analysis assumption are 
preserved.  

3 
Change an existing process or add 
a new process resulting in a Safety 
Basis change requiring DOE 
approval? 

The addition of a new loading dock does not change the existing 
processes and does not result in a Safety Basis change requiring 
DOE approval. The current DOE-approved Safety Basis 
already addresses the use of loading docks.  

4 
Utilize new technology or GFE not 
currently in use or not previously 
formally reviewed / approved by 
DOE for the affected facility? 

The addition of a new loading dock will not utilize new 
technology or GFE not previously formally reviewed and 
approved by DOE for use in this facility. 
 

5 
Create the need for new or revised 
Safety Basis controls (hardware or 
administrative)? 

The addition of a new loading dock does not create the need for 
new or revised Safety Basis controls due to new processes. The 
current DOE-approved Safety Basis already addresses the use 
of loading docks.  

6 
Involve a hazard not previously 
evaluated in the DSA? 
 

The addition of a new loading dock does not involve a hazard 
not previously evaluated in the DSA. The current DOE-
approved Safety Basis already addresses the use of loading 
docks.  
 

Summary and Recommendation: No criteria were tripped in this PDSA evaluation. Based on this finding, it is concluded 
that this project does not involve a Major Modification and therefore, no PDSA is required. The changes to the existing 
DSA/TSR to reflect this project will be made following the normal DSA/TSR change process. Therefore, it is recommended that 
the project proceed accordingly. 

 

  


